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SECTION 007200 — GENERAL CONDITIONS

PART 1 - GENERAL

1.01 ORGANIZATION, CONVENTIONS, ABBREVIATIONS, AND DEFINITIONS
ORGANIZATION

A. Organization of Specifications

1. This publication is comprised of Divisions, 00 through 50. Division 00,
General Conditions presents the approach for the development of the
GMP, contractual relationships, and project specific conditions.
Divisions 01, General Requirements, contains the administrative and
procedural requirements, temporary facilities and controls,
performance requirements and life cycle activities. Division 02 and
beyond contain the detailed technical specifications involved in
prosecution of the Work, organized by subject matter.

2.  Each Division is divided into Sections, articles, paragraphs, and

subparagraphs.
a. Division: DIVISION 02 SITEWORK
b.  Section: SECTION 022220 EXCAVATING
c. Article: 3.04 TRENCH EXCAVATION
d. Paragraph A. Open Trench Limit
e. Subparagraph 1. Unfinished Trench

3. Atrticles are identified by numbers and capitalized headings and are
subdivided into paragraphs and sub-paragraphs.

4. Reference to a Section includes all applicable requirements of the
Section.

5. When referring to an Article within the same Section, only the number
of the Article may be used; the word “Article” is implied.

6. Where Section and Article numbers are not consecutive, the interval
has been reserved for use or future expansion of the Specifications

1.02 CONVENTIONS
A. Conventions Used Throughout the Specifications Include:

1. Grammar: The Specifications are generally written in the indicative
mood, in which the subject is expressed. The technical specifications
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in Divisions 02 to 50 are generally written in the imperative mood, in
which the subiject is implied. Therefore, throughout Division 02 and
beyond, and on the Plans:

The subject, “the Contractor”, is implied.
“Shall” refers to action required of the Contractor and is implied.
“Will” refers to decisions or actions of the Owner or the Engineer.

The following words, or words of equivalent meaning, refer to the
actions of the Owner or the Engineer, unless otherwise stated:

“allowed”, “directed”, “established”, “permitted”, “ordered”,

“designated”, “prescribed”, “required”, “determined”.

LT LTS ”

The words “approved”, “acceptable”, “authorized”, “satisfactory”,
“suitable”, “considered”, and “rejected”, “denied”, “disapproved”, or
words of equivalent meaning, mean by or to the Owner or the

Engineer.

The words “as shown”, “shown”, “as indicated”, or “indicated” mean
“as indicated on the Plans”.

Certain Articles labeled “Payment” contain statements to the effect
that “payment will be made at the Contract Amounts for the following
items” (followed by a list of items). In such cases the Owner shall pay
for only those Pay Items listed in the Schedule of Items.

Capitalization of Terms: Capitalized terms used in the General
Conditions, other than titles, abbreviations, and grammatical usage,
indicate that they have been given a defined meaning. Defined terms
may be used together and the combined term and the meaning of the
combined terms. A defined term that is a noun may be used in its
verb or adjective form and vice-versa. In Divisions 02 and beyond,
defined terms will generally not be capitalized, with the notable

exception of “the Contractor”, “the Owner” and “the Owner’s
Representative”.

Punctuation: In this publication the “outside method” of punctuation is
employed for placement of the comma and the period with respect to
quotation marks. Only punctuation that is part of the quoted matter is
placed within quotation marks.

References to Laws, Acts, Regulations, Ordinances, Statutes
(Oregon Revised Statutes) Rules (Oregon Administrative Rules),
Orders, and Permits: References are made in the text of the

Specifications to “laws”, “acts”, “rules”, “statutes”, “regulations”,
“ordinances”, etc. (collectively referred to for purposes of the General
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Conditions as “Law”), and to “orders” and “permits” (issued by a
governmental authority, whether local, State, or federal, and
collectively referred to for purposes of General Conditions as
“Permits”). Reference is also made to “applicable laws and
regulations”. The following conventions apply in interpreting these
terms, as used in the Specifications.

Statutes and Rules: Oregon Revised Statutes (ORS) and Oregon
Administrative Rules (OAR) referenced in the Contract Documents are
accessible online, including through the Oregon Legislative Counsel
Committee website and through the Oregon Secretary of State
Archives Division websites.

Law: In each case, unless otherwise expressly stated therein, the Law
is to be understood to be the current version in effect. This also
applies where a specific Law is referenced or cited, regardless of
whether the text of the Law has been included in the Specifications or
not, and regardless of whether the text of the Law has been
summarized or paraphrased. In each case, the current version of the
Law is applicable under any Contract. The reader is therefore
cautioned to check the actual text of the Law to confirm that the text
included in the Specifications has not been modified or superseded.

Permits: Orders and permits issued by a government agency may be
modified during performing the Work under a Contract. Therefore,
wherever the term “order” or “permit” is used in the Specifications, it is
intended to refer to the then-current version. That version may be
embodied in a modified, superseding order or permit, or it may consist
of all terms and conditions of prior orders or permits that have not
been superseded, as well as the additional terms added by
amendment or supplement. In certain cases, the orders or permits are
identified by name in the Specifications; in other cases, the terms are
used in the generic sense. The reader is cautioned to check the texi(s)
of each order and permit identified either by name or by generic
reference.

Applicable Laws and Regulations: Where the phrase “applicable laws
and regulations” appears, it includes all applicable laws, acts,
regulations, administrative rules, ordinances, statutes, and orders and
permits issued by a governmental or regulatory authority.

Owner’s Representative and Engineer Terms: The specification uses
both the terms “Owner’s Representative” and “Engineer.” The
Contractor is to direct all requests, including requests for an
Engineer’s decision, to the Owner’s Representative who in turn will
forward all engineering matters to the appropriate engineer for
resolution. This includes questions about whether to follow the
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manufacturer’'s recommendations for a given product application. The
Owner’s Representative will be designated in writing.

1.03 DEFINITIONS

A. As Used in the Contract Documents

Following are definitions of words and phrases used in the Specifications, on the
Plans, and in other Contract Documents. Other definitions may be in the
individual Sections of the Specifications to which they apply, and the Code of the
City of Portland.

1.

December 2019

Acceptance of the Work: The point at which the Work has been
completed to the Owner’s satisfaction and occurs when the Owner
approves of the Certificate of Completion executed by the Contractor.

Access Road: A permanent Project Site road on the Owner’s
property. Also known as Service Road.

Act of God or Nature: A natural phenomenon of catastrophic
proportions or intensity, that could not have been prevented by
reasonable foresight or care.

Addenda or Addendum: Additions or deletions to, material changes
in, or general interest explanations of, the Owner’s Solicitation
Documents.

Additional Work: Increased quantities of any Pay Item, within the
scope of the Contract, for which a Unit Price has been established.

Advertisement: The public announcement (Notice to Proposers)
inviting Proposals for Work to be performed or Materials to be
furnished.

Aggregate: Fractured rock, unless otherwise indicated, of specified
quality and gradation.

Allowance: A number that represents the maximum amount paid by
the Owner for a specifically identified portion of the Work, such as
materials, labor or both, even if such items have not been quantified
in the Contract Documents. Allowances are Owner optional Work that
may be performed only with the Owner approval. All allowances shall
be deemed to be included in the Contract Amount and shall be listed
in the Schedule of Values but there is no guarantee that all money
listed as Allowance will be moved to Reimbursable Costs. To the
extent the specifically identified portion of the Work is performed,
Allowances will be moved to Reimbursable Cost of the Work by a
Contract Change Order when approved.

General Conditions
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.
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Application for Payment: A written request for payment based on an
estimate of Work performed that is submitted by the Contractor to the
Owner’s Representative, accompanied by such supporting
documentation as is required by the Contract Documents.

Approved: Where used in conjunction with the Owner’s response to
requests, applications, inquiries and reports by the Contractor, the
meaning of the term “approved” will be held to the limitations of the
Owner Representative’s responsibilities and duties as specified in
these General Conditions. In no case will “approved” release the
Contractor from its responsibilities to fulfill requirements of the
Contract Documents.

Architect: An individual qualified and registered to practice
architecture under ORS 671.220 to 671.220.

Architect’s Supplemental Instructions (or ASI): Information provided to
the Owner’s Representative by the Architect regarding the Project.

As-Built Drawings (or “As-Builts”): Drawings showing how the Project
has been constructed.

Attorney: The City Attorney of the City of Portland, Oregon, or
authorized representative.

Auditor: The City Auditor of the City of Portland, Oregon, or
authorized representative.

Award: The Owner’s execution of a Contract with a particular
Proposer evidenced by the Owner’s signature on the Contract.

Backside Plumbing Work: Plumbing work performed between the
water meter and a connected facility such as a building or house, or
within the connected facility.

Base: A Course of specified material of specified thickness placed
below the Pavement.

Bid: A competitive offer binding on the Bidder and submitted in
response to an Invitation to Bid.

Bid Documents: Those documents upon which a Bidder bases its Bid
to the CM/GC, which include, but are not limited to, the Instructions to
Bidders, the general bidding requirements, the proposed Contract
Documents including: the Specifications, Plans, Addenda issued prior
to Bid opening, and Permits and other documents included in the
Specifications by specific reference, and any other documents that
may be designated therein as part of the Bid Documents.
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21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

December 2019

Bid Schedule — The list of Pay Items, their units of measurement, and
estimated quantities.

Bidder: Any Subcontractor who submits a Bid to the CM/GC for a
discrete portion of the Work.

Bike Lane: A lane in the Traveled Way designated by striping and
Pavement markings for the preferential or exclusive use of bicyclists.

Bonds: Documents issued by third parties that provide financial
protection to the Owner if the Contractor fails to perform the Work
(“Payment and Performance Bonds”) or warrants the Work
(maintenance or Warranty Bond) as required by the Contract
Documents.

Borrow: Material lying outside of planned or required Roadbed
excavation used to complete Project earthwork.

Boulders: Particles of rock that will not pass a 12-inch square
opening.

Bridge: A single or multiple span Structure, including supports, that
carries motorized and non-motorized vehicles, pedestrians, or utilities
on a Roadway, walk, or track over a watercourse, highway, railroad,
or other feature.

Bureau: A subdivision of the City of Portland. The Bureaus of the City
of Portland include, but are not limited to, the following: Environmental
Services, Internal Business Services, Parks and Recreation,
Development Services, Transportation, and Water.

Buttress: A rock fill placed at the toe of a landslide or potential
landslide in order to resist slide movement.

Calendar Day: Any day shown on the calendar, beginning at midnight
and ending at midnight, twenty-four hours later, unless otherwise
specified by a more specific provision of the Contract Documents.

Camber: A slight arch or curvature in a surface or Structure to
compensate for loading.

Certificate of Completion: A document that may be provided by the
Owner that requires the Contractor to certify that the Work has been
satisfactorily completed, if the Contract Documents require one.

Certificate of Occupancy/Certificate of Final Inspection: A document
provided by a regulatory agency that authorizes partial or full
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34.

35.

36.

37.

38.

39.
40.

41.

42.

43.

December 2019

occupancy of a building or structure. Such document does not
constitute a Certificate of Completion.

Certifications — Documents that show that Materials, Products, Parts
and Equipment required by the Contract Documents meet the
requirements of a Reference Specification. Certifications shall require
no interpretation of test results by the Owner to determine whether
the requirements of the Reference Specification have been met.

Change Order: A written agreement between the Owner and
Contractor changing the scope of Work, Contract Time or Contract
Amount.

Change Order Request (COR): A written communication submitted by
the Contractor to the Owner identifying proposed changes to the
Contract that have not yet been performed and the impact on the
Contract Time or Contract Amount or both that will only be authorized
to the extend the COR is signed by both the Contractor and the
Owner or a Change Order is issued. A Change Order Request does
not fulfill the requirements for claim notification as set forth in the
claim procedure.

Changed or Extra Work: - Changes or additions to the Plans,
quantities or details of construction that may be necessary or
desirable during Project construction.

Chief Procurement Officer: The individual in charge of the
Procurement Services Division of the Office of Management and
Finance.

City: The City of Portland, Oregon, synonymous with the Owner.

Claim: A request by a Contractor for additional compensation due to
Changed or Extra Work, where the Contractor and Owner have not
been able to agree on the validity or value of the changes or
additions.

Claims Package: Documents required to be submitted to substantiate
a Contractor’s right to, and the amount of, additional compensation or
time requested pursuant to the claim procedure.

Clay: Soil passing a No. 200 sieve that can be made to exhibit
plasticity (putty-like properties) within a range of water contents.

Clear Zone: Roadside border area, starting at the edge of the
Traveled Way, which is available for safe use by errant vehicles.
Establishing a minimum width Clear Zone implies that rigid objects
and certain other hazards within the Clear Zone should be relocated
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44.

45.

46.

47.

48.

49.

50.

51.

December 2019

outside the Clear Zone, or shielded, or remodeled to make them
break away on impact or be safely traversable.

Close Conformance: Where working tolerances are given on the
Plans or in the Specifications, Close Conformance means compliance
with those tolerances. Where working tolerances are not given, Close
Conformance means compliance, in the Owner’s Representative’s
judgment, with reasonable and customary manufacturing and
construction tolerances.

Coarse Aggregate: Crushed Rock or crushed Gravel retained on a
Ya-inch sieve, with allowable undersize.

Cobbles: Particles of Rock, rounded or not, that will pass a 12-inch
square opening and be retained on a 3-inch sieve.

Code: The ordinances adopted by the City Council of Portland that
are in effect as of the date of the Contract and as subsequently
amended. The term “Code” includes all regulations adopted by
Bureaus and other jurisdictions issuing permits.

Commercial Grade Concrete: Concrete furnished according to
Contractor proportioning, placed in minor Structures and finished as
specified.

Competent Person — One who can identify existing and predictable
hazards in the surroundings or working conditions which are
unsanitary or unsafe and who is authorized to require corrective
measures to eliminate them.

Construction Change Directive: A written statement prepared by the
Owner’s Representative directing the Contractor to make additions,
deletions, or other revisions to the Work to be performed. The CCD
will be issued when Changed or Extra Work is necessary, but the
Owner and Contractor have not reached agreement regarding the
effect of the Changed or Extra Work on the Contract Amount or
Contract Time, or both prior to the execution of the Changed or Extra
Work.

Construction Management (CM): Management services provided to
an Owner of a Project during the Pre-Construction Phase (Phase 1),
Construction Phase (Phase 2 and/or Phase 3), or all, by a person or
entity possessing requisite training and experience. Such
management services may include advice on the time and cost
consequences of design and construction decisions, scheduling cost
control, coordination of contract negotiations and awards, timely
purchasing of critical materials and long-lead items, and coordination
of construction activities.

General Conditions
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Construction Manager/General Contractor (CM/GC): The individual,
partnership, corporations, joint-venture or other legal entity awarded
the Contract. The primary contractor, also known as the “Contractor”,
“Prime Contractor” or “Prime”. The CM/GC functions as a member of
the project team.

Construction Manager/General Contractor Fee (CM/GC Fee): The
Construction Manager/General Contractor fixed fee is the
compensation paid to the CM/GC for performing the Work in Phase 2
or Phase 3 of the project other than the Reimbursable Cost of the
Work.

Construction Phase: The portion of the work following the CM/GC’s
submission of the GMP and awarding of the Contract by the Owner
and ending with the expiration of Warranties.

Construction Schedule: Schedule provided by the Contractor to the
Owner, as required by the Contract, which shall not exceed the
Contract Time, shall relate to the entire Project, and shall provide for
the expeditious and practical execution of the Work.

Contract: The written agreement between the Owner and the CM/GC
that defines the obligations of the CM/GC and the Owner regarding
the Work to be performed and included in the Contract Documents.

Contract Amount: The actual amount of money owed to the
Contractor for performing the Work.

Contract Documents: Written agreements between the Owner and
CM/GC that define the obligations between the CM/GC and the
Owner and documents that set forth the scope of work to be
performed to complete the Project. Contract Documents include, but
are not limited to, Permits, Plans, the Specifications, Addenda,
General Conditions, Permit Applications, Land Use Decision,
Regulatory Reviews, Permits, Change Orders, and any other
documents that may be referenced therein as part of the Contract.

Contract Time: The amount of time stated in the Contract Documents
for performance of all of the Work required to fully complete
performance under the Contract, or any specified portion thereof.

Contractor: An Entity that has entered into a Contract with the Owner
for the Work, synonymous with “Construction Manager/General
Contractor,” “CM/GC,” “Prime Contractor,” or “Prime.”

Contractor Furnished Insurance: Certain insurance coverage provided
by the Contractor and not included in OCIP as specified.

General Conditions
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Contractor Quality Control (CQC): The means by which Contractor
ensures that the Work complies with the requirements of the Contract
Documents.

Contractor’s Representative: A person designated in writing by the
Contractor to sign Contract changes, accept payments, and to act
upon instructions from the Owner.

Council: The City Council of the City of Portland, Oregon.

Course: A specified Surfacing Material placed in one or more Lifts to
a specified thickness.

Coverage: One Pass by a piece of Equipment over an entire
designated area.

Cross Section: The exact image formed by a plane cutting through an
object, usually at right angles to a central axis, to determine area.

Current: When used in relationship to a code, edition, manual or
version of reference material, it is the document that is available for
use at the time the GMP is delivered to the Owner.

Day: A Calendar Day.

Defective Work: Work that: is performed in an unsatisfactory, faulty,
or deficient manner, does not conform to the Contract Documents,
does not meet the requirements of any reference standard, test, or
approval referred to or incorporated by the Contract Documents, or
has been damaged by anyone other than the Owner prior to
Acceptance of the Work, whether or not such Work is in possession
of the Owner or in use by the Owner.

Deficiency List: A list prepared by the Owner’s Representative
reflecting items of Work that need to be completed or corrected
before the Owner’s Representative accepts the Contract as
Substantially Complete.

Definable Feature of Work: A task which is separate and distinct from
other tasks, has separate control requirements, and may be identified
by different trades or disciplines, or it may be work by the same trade
in a different environment. Although each section of the specifications
may generally be considered as a definable feature of work, there are
frequently more than one definable feature under a particular section.

Designer: The individual, partnership, corporation, joint-venture, or

other legal entity named as such by the Owner. For this project, it is
further defined as Stantec Consulting Services, Inc.

General Conditions
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Direct Costs — Labor and Materials, also known as time and materials
required to implement Changed or Extra Work. Direct costs shall not
include profit and overhead.

D/M/W/ESB/SDVBE - Business certified by State of Oregon as a
disadvantaged business enterprise (“DBE”), minority-owned business
enterprise (“MBE”), woman business enterprise(“WBE”), an emerging
small business(“ESB”) or service-disabled veteran businesses
(SDVBE).

Drawings: The term “drawings’ is synonymous with “Plans”, both of
which are provided by the Owner. They are distinguished from
“Working Drawings” or “Shop Drawings” which are provided by the
Contractor.

Durable Rock: Rock that has a slake durability index of at least
90 percent based on a two-cycle slake durability test, according to
ASTM D 4644. In the absence of test results, the Engineer may
evaluate the durability visually.

Easement: The right to use a defined area of property for a specific
purpose or purposes.

Emulsified Asphalt: Emulsified asphalt cement.

Emulsified Asphalt Concrete: A mixture of Emulsified Asphalt and
graded Aggregate.

Engineer: An individual who is qualified and registered in Oregon and
holds a valid certificate to practice engineering provided under ORS
672.002 — 672.325.

Entity: A, sole proprietorship, limited liability company, corporation,
partnership, limited liability partnership, limited partnership, profit or
nonprofit unincorporated association, business trust, two or more
persons having a joint or common economic interest, or any other
person with legal capacity to contract, or a government or
governmental subdivision.

Environmental Laws: Any applicable statute, law, ordinance, order,
consent decree, judgment, Permit, license, Code provision, covenant
deed, common law, treaty, convention, or other requirement
pertaining to protection of the environment, health or safety, natural
resources, conservation, wildlife, waste management or disposal,
Hazardous Substances or pollution, including but not limited to
regulation of releases to air, land, water and groundwater.
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Equal: A substitute for a product, component or process whose use in
or on a particular Project is specified. The “Equal’ substitute shall be
the same or better for that named, in features, function, performance,
quality, reliability, utility, value, and suitability for the particular use.

Equipment: Refers to an apparatus with operational parts, regardless
of whether motorized or manually operated, including products with
service connections such as wiring, or piping needed to complete the
Contract or specified for incorporation into the Work.

Equitable Adjustment: A term used to describe a change in the
Contract Amount, Contract Time, or both when the Contract
Documents authorize such a change.

Establishment Period: The time specified to assure satisfactory
establishment and growth of planted Materials.

Excusable Delay — A Delay that arises from unforeseeable causes
that are beyond the control and without the fault or negligence of the
Contractor, its Subcontractors and suppliers.

Existing Surfacings: Pavements, slabs, curbs, gutters, walks,
driveways, and similar constructions of bricks, blocks, Portland
cement concrete, bituminous treated materials, and granular
surfacing materials on existing Roadways.

Extra Work: An item of Work not provided for in the Contract
Documents as Awarded, but ordered, in writing, by the Owner’s
Representative as essential to the proper completion of the Project
within its intended scope.

Field Order (FO): A written order issued by the Owner’s
Representative that does not involve a change in the Contract
Amount, Contract Time, or the intent of the Contract Documents. In
contrast to a Construction Change Directive or a Unilateral Change
Order, a Field Order is intended to assist in the completion of the
Work without a change to the Contract Amount or additional Contract
Time. Field Orders include, but are not limited to, identifying relevant
Contract provisions in response to a Contractor’s question, clarifying
a contractual requirement or direction minor Changed Work that can
be performed by the Contractor without additional cost and without
the need for additional Contract Time.

Final Completion: The date, following Substantial Completion, when
the Owner agrees that the Contractor has satisfied all requirements of
the Contract Documents and may request Final Payment.

General Conditions
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Final Cost Savings: This is the positive difference, if any, between the
Guaranteed Maximum Price Contract and the amount actually owed
to the Contractor pursuant to the Contract Documents.

Final Inspection: The inspection conducted by the Owner’s
Representative to determine that the Project has been completed in
accordance with the Contract Documents.

Final Payment: The last progress payment made to the Contractor for
earned funds, if any, plus withheld Retainage, less deductions
permitted or required by the Contract Documents.

Fine Aggregate: Crushed Rock, crushed Gravel, or Sand that passes
a Ys-inch sieve, with allowable oversize.

Force Account (FA) Work: Changed or Extra Work performed by the
Contractor to be compensated as determined by the Force Account
basis that was ordered in writing by the Owner’s Representative,
when negotiation has not resulted in a price mutually acceptable to
the Contractor and the Owner.

Foreign Contractor: A Contractor who is not domiciled in Oregon or
registered by the Secretary of State of the State of Oregon to do
business in the State of Oregon.

General Construction Safety Provisions: A document included as part
of the Contract Documents that establishes minimum safety
standards for all Work performed under the contract.

Granular Material: Graded and selected free-draining material
composed of particles of Rock, Sand, and Gravel.

Gravel: Particles of Rock, rounded or not, that will pass a 3-inch sieve
and be retained on a No. 4 sieve.

Guaranteed Maximum Price (GMP): The sum of the reimbursable
cost of Work and the CM/GC Fee.

Guaranteed Maximum Price Documents: Those items upon which a
CM/GC bases its GMP to the Owner, which include, but are not
limited to, the Proposal, the proposed Contract Documents including:
the Specifications, Plans, Addenda issued prior to the GMP, Permits,
Land Use Reviews and any other items that may be designated
therein as part of the GMP Documents.

Hard Construction Costs: The Cost to build improvements on a
property, including all related construction labor and Materials,
including fixed and built-in equipment costs. Costs not directly related

General Conditions
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to the construction of an improvement, such as profit, overhead,
administration, or taxes or other professional services shall not be
considered as part of the Hard Construction Costs. Costs related to
Specialty Work are not to be included in Hard Construction Costs
unless assessment shows that there is availability and capacity of
D/M/W/ESB/SDVBE firms to perform such Specialty Work.

Haul Road: A temporary road on the Project Site for construction
traffic.

Haul Route: A combination of permanent and temporary roads on and
off Project Site, used for conveyance of equipment and material as
identified in the Traffic Control Plans.

Hazardous Substances: Substances or materials defined as
hazardous in Oregon law or under deferral law.

Highway: Every road, street, thoroughfare and place, including
bridges, viaducts and other structures within the boundaries of the
State, open, used or intended for use by vehicular traffic.

Incidental: A term identifying those acts, services, transactions,
property, or other items for which the Owner will make no separate or
additional payment.

Incidental Work: Work necessary for fulfillment of the Contract
Documents, but which is not listed as a Pay ltem or otherwise
identified in the GMP and for which no separate or additional payment
is made.

Inspector: An employee of the Owner or of the Owner’s
Representative authorized to inspect and report on some aspects of
Contract performance. Inspectors are distinguished from Regulatory
Inspectors (defined below).

Interfacing Work: That portion of the Work that connects to, abuts, or
meets with work of another contractor, which may require cooperation
between the two contractors in order that the Work is successfully
completed.

Job Safety Analysis — A detailed study of a job or activity to determine
what potential safety and health hazards exist during the various
steps. The JSA focuses on the relationship between the worker, the
task, the tools, and the work environment. After identifying any
uncontrolled hazards, the JSA should identify ways to eliminate or
reduce them.
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Landscape Architect: A individual qualified and registered with the
State Landscape Architect Board to practice landscape architecture
under ORS 671.31) to 671.459

Law: Any federal, state, or “local”’ law, ordinance, Code, regulation, or
rule. In each case, unless otherwise expressly stated, the Law is to be
understood to be the current version in effect. This also applies where
a specific Law is referenced or cited, regardless of whether the text of
the Law has been included in the Contract Documents or not, and
regardless of whether the text of the Law has been summarized or
paraphrased. In each case, the current version of the Law is
applicable under the Contract Documents.

Leveling: Placing a variable-thickness Course of Materials to restore
horizontal and vertical uniformity to existing Pavements, normally
continuous throughout the Project.

Licensed Professional — An Architect, Engineer or Landscape
Architect licensed to perform such work in the State of Oregon.

Lift: The compacted thickness of material placed by Equipment in a
single Pass.

Lump Sum: A way of expressing the Contract Amount for the Work, or
the price bid or listed in the CM/GC detailed GMP for a portion of the
Work, stated as a single price for all labor, materials, supplies,
Incidental Work, overhead and profit without any breakdown into its
component parts.

Mark up — Subcontractor profit, overhead or any indirect or soft costs
incurred in the performance of compensable Changed or Extra Work.

Materials: Any natural or manmade substance specified for use in the
construction of the Project or for incorporation into the Work.

Materials Conformance Documents — refers to documents that
demonstrate that the Materials, Part, Product or Equipment meets the
requirements of the Contract Documents. Examples of Materials
Conformance Documents that may be acceptable include Shop
Drawings, Materials lists, Equipment lists, catalog description sheets,
manufacturer’s brochures, or independent assurance test results that
include the identity of the testing facility.

Median: The portion of a divided Highway separating traffic traveling
in opposite directions.

General Conditions
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Mobilization: Necessary actions taken by the Contractor to begin the
Work, such as bonds and insurance, the establishment of temporary
facilities, equipment and personnel at the Project Site.

Multiple Course Construction: Two or more Courses, exclusive of
Patching or Leveling, placed over the entire Roadway width.

Multi-Use Path: That portion of the Roadway Right-of-Way or a
separate Right of Way, physically separated from motor vehicle traffic
and designated for use by pedestrians, bicyclists and other non-
motorized users.

Neat Line: Theoretical lines specified or indicated on the Plans for
measurement of quantities.

Nondurable Rock: Rock that has a slake durability index of less than
90 percent based on a two-cycle slake durability test, as tested by
ASTM D 4644, or Rock that is observed to readily degrade by air,
water, and mechanical influence.

Notice: A written communication delivered by hand or by mail to an
individual, employee, agent, official, or officer of the Owner or the
Contractor authorized to receive notice, as set forth in the Contract
Documents or as prescribed by Law. Communications sent by
facsimile transmission (“fax”), email, or other electronic transmissions
are not considered to be adequate notice unless a copy of the original
is mailed to the intended recipient of such notice.

Notice to Proceed (NTP): The written Notice issued by the Owner's
Representative to the Contractor authorizing the Contractor to
proceed with all, or part of, the Work and sets forth the time when
Contract Time will begin.

On-Site Work: Any Work taking place on the Project Site included
staging areas adjacent to the Project Site, except for installation
temporary signs.

132. Organic Soil: A Soil with sufficient organic content to influence the
Soil properties.
133. Owner: The City of Portland.
134. Owner Controlled Insurance Program (OCIP): An insurance policy
provided by the Owner for certain insurance coverage for eligible
Contractors and Subcontractors for the Work at Owner expense.
December 2019 General Conditions
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135. Owner-Controlled Lands: Lands owned by the Owner, or controlled by
the Owner under lease or agreement, or under the jurisdiction and
control of the Owner for the purposes of the Contract.

136. Owner’s Representative: An employee acting on behalf of the Owner
who has authority to make decisions regarding the Work and the
Contract, except to the extent that City Council approval is required
by the City’s Charter, the City’s Code or any specific ordinance. In
any particular Contract, the Owner’s Representative may be
designated in writing by the Chief Engineer of the Portland Water
Bureau as the Construction Manager or other individual. See
reference Article 1.02A.5

137. Parts: Refers to portions of Products, Materials and Equipment.

138. Pass: One movement of a piece of Equipment over a particular
location.

139. Patching: Placing a variable-thickness Course of Materials to correct
sags, dips, or bumps to the existing grade and cross section, normally
intermittent throughout the Project.

140. Pavement: Asphalt concrete or Portland cement concrete placed for
the use of motor vehicles, bicycles, or pedestrians on Roadways,
Shoulders, Multi-Use Paths and parking areas.

141. Pay Item: A specific unit of Work for which a price is provided in the
Contract.

142. Pea Gravel: Naturally occurring round gravel that will pass a 3/8-inch
sieve and be retained on a number 4 sieve.

143. Peat: A Soil composed primarily of vegetative matter in various
stages of decomposition, usually with an organic odor, dark brown to
black color, and a spongy consistency.

144. Performance Bond and Payment Bond: Documents issued by a
Surety that promise, in general, that a) the Work will be completed
and performed in accordance with the Contract Documents and b)
that all persons supplying labor or materials for the Project will be
paid, in the event of a Contractor default.

145. Permit: Written authorization to do specific Work issued by City
Bureaus, Multnomah County, City of Gresham or outside agencies
having statutory or proprietary jurisdiction over portions of the Work.

146. Plans: The Project-specific official plans, profiles, Cross Sections,
elevations, details, and other working, supplementary and detail

December 2019 General Conditions
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drawings, or reproductions, stamped by a person licensed to do the
same, that show the location, character, dimensions and details of the
Work to be performed. Plans may either be bound in the same book
as the balance of the Contract Documents or bound in separate sets
and are a part of the Contract Documents.

Prequalification: A process by which Proposers or Bidders become
eligible to submit Proposals or Bids.

Procurement Rules: Those rules adopted by the Owner that govern
purchasing of goods, services and materials found in Chapter 5.33
and 5.34 of the Code of the City of Portland.

Product Data — Product Data are illustrations, standard schedules,
performance charts, instructions, brochures, diagrams and other
information furnished by the Contractor to illustrate Materials or
Equipment for some portion of the Work.

Products — Refers to purchased items for incorporation into the Work,
regardless of whether specifically purchased for the Project or taken
from the Contractor’s stock of previously purchased items.

Project: General term encompassing all phases of the Work to be
performed under the Contract and is synonymous with the term Work.

Project Site: Limits as identified in Exhibit J and is included in Section
007200 - General Conditions.

Property Owner: The person(s) listed on the County tax records as
the legal owner of a specific piece of property.

Property Owner’s Authorized Representative: The person(s) the
Property Owner has designated in writing as representing his/her
interests with regard to their property.

Proposer: The individual, partnership, corporation, joint-venture, or
other legal entity that delivers a Proposal for possible selection by the
Owner as the CM/GC for the Phase 1 Pre-construction and potentially
for Phase 2 or Phase 3 services for the Bull Run Filtration Project.
Synonymous with “Prime CM/GC PROPOSER.”

Provide: When related to an item or part of the Work, the word
“provide” shall be understood to mean furnish and install the Work
complete and in place.

Public Traffic: Vehicular or pedestrian movement not associated with
the Contract Work, on a public way.

General Conditions
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Publicly-Owned Equipment: Equipment acquired by the Owner
primarily for use in its own operations.

Punch List: The Work necessary after Substantial Completion to
complete the Project.

Purchasing Agent: See “Chief Procurement Officer”.

Quality Assurance: All those planned and systematic actions
necessary to provide confidence that a product or service will satisfy
given requirements for quality.

Quality Control: All activities that are performed or conducted to fulfill
the Contract Documents requirements.

Railroad: Publicly or privately-owned rail carriers, including
passenger, freight, and commuter rail carriers, their tenants, and
licensees as well as Utilities that jointly own or use such facilities.

Reasonably Inferred: Takes into consideration the understanding of
the parties that some details necessary for completion of the Work
may not be shown on the Drawings or included in the Specifications,
but they are a requirement of the Work if they are a usual and
customary component of the Work or otherwise necessary for
complete installation and operation of the Work.

Record Documents: Documents that note changes made during
construction, including, but not limited to As-Built drawings,
Operations and Maintenance Manuals (O & M), contract directives,
approved shop drawings, special details, field test records, and
photos.

Reference Specifications: Bulletins, standards, rules, methods of
analysis or testing, Codes and Specifications of other agencies,
engineering societies, or industrial associations referred to in the
Contract Documents that when included in the Contract Documents
establish the basis by which specific portions of the Work are to be
performed. All such references specified refer to the latest edition
thereof including any amendments which are in effect at the time the
GMP is delivered to the Owner.

Regulatory Inspectors: Persons employed, including but not limited to,
City of Gresham Building Division; ODOT, DEQ, DHS and DSL, by
regulatory bodies who have authority to determine whether Work
performed by the Contractor has been performed according to the
regulations and codes applicable to that portion of the Work (e.g.,
electrical, plumbing, etc.).
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Release: When uses in regard to environmental regulations, the term
‘release” has the meaning ascribed to it by Oregon Law.

Request for Information (RFI): A form approved for use by the
Owner’s Representative that the Contractor uses to request
information, and upon which the Owner’s Representative’s response
will be returned.

Request for Proposal or Proposal Request (RFP or PR): A Request
for Proposal or Proposal Request after the Phase 2 Construction
Contract is awarded is a written communication by the Owner to the
Contractor seeking information about the effects of a possible change
to the Work.

Retainage: The difference between the amount earned by the
Contractor and the amount paid on the Contract by the Owner, where
such amount is retained by the Owner from progress payments.

Right-of-Way: A general term denoting public land, property, or
interest therein, acquired for or devoted to a public street, public
access or public use.

Roadbed: Completed excavations and embankments for the
Subgrade, including ditches, side slopes, and slope rounding, if any.

Roadway: That portion of a street or highway improved, designed or
ordinarily used for vehicular travel, including its appurtenances
between curbs, gutters, or ditches, but exclusive of the berm or
shoulder.

Rock: Natural deposit of solid material composed of one or more
minerals occurring in large masses or fragments.

Samples — Samples are physical examples that illustrate materials,
equipment or workmanship and establish standards by which the
Work will be judged.

Sand: Particles of Rock that will pass a No. 4 sieve and be retained
on a No. 200 sieve.

Schedule of Items: The list of Pay Items, their units of measurement,
estimated quantities, and prices.

Schedule of Values: A general itemization of Work to be performed
accompanied by an associated cost that is sometimes required when
the Work, or a portion of the Work, has been priced on a Lump Sum
basis. When accepted by the Owner, the Schedule of Values
determines how much money the Contractor is entitled to receive for
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Work performed in a given time period based on its progress in
completing the items of Work listed.

Service Road: See Access Road.

Shop Drawings — Shop Drawings are drawings, diagrams, schedules
and other data specifically prepared for the Work by the Contractor, a
Subcontractor at any tier, manufacturer, supplier or distributor to
illustrate some portion of the Work.

Shoulder: The part of a Roadbed contiguous to the Traveled Way or
Roadway, whether paved or unpaved, for accommodating stopped
vehicles, for emergency use and for lateral support of Base and
surface Courses.

Shown: As used in the Contract Documents, the words “shown,” or
“as shown,” refer to work shown, indicated, or described on the Plans
in the Contract that can be reasonably inferred as belonging to the
item of Work described or indicated and that is required by good
practice to provide a complete and satisfactory system or structure.

Silt: Soil passing a No. 200 sieve that is non-plastic or exhibits very
low plasticity.

Single Course Construction: A wearing Course only, not including
patching or leveling Courses or partial width Base Course.

Slope: Ratio of vertical distance to horizontal distance, unless
otherwise specified.

Soil: Accumulations of particles produced by the disintegration of
Rock, which sometimes contains organic matter. Particles may vary in
size from Clay to Boulders.

Solicitation Document: Any document that requests submission of a
GMP or Proposal or other offer to the Owner to enter into a Contract.
All documents mentioned in the solicitation document are
incorporated by reference in the solicitation document.

Special Inspector: See Regulatory Inspectors.

Special Services: Force Account Work services that the Contractor
and Owner’s Representative agree cannot be satisfactorily performed
by the Contractor’s and Subcontractors’ forces, e.g., fabrication and
machining work that is most effectively performed away from the
Project Site, or rental of operated Equipment as defined in
Article1.17C.12.
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Specialty Work: The scope of Work for the Project that requires a
CM/GC or Subcontractor with unique, specialized skills and/or
equipment to perform that scope of Work.

Specifications: Contract Documents that describe the Work and
include any Reference Specifications incorporated therein.

Specified: As used herein, the word “specified,” or “as specified,”
means as required by the Contract.

Stamped Working Drawings: Working Drawings that are prepared by
or under the direction of a Licensed Professional and that bear the
Licensed Professional’s signature and seal.

Standard Details and Standard Drawings: Owner prepared details
and drawings for Work or methods of construction that normally do
not change.

Station: A distance of 100 feet that is measured horizontally along the
established centerline of a street, sewer, potable water main, or other
work, unless specified otherwise.

Street: Any public Right-of-Way, whether improved or unimproved,
including, but not limited to, an avenue, boulevard, alley, lane, bridge,
bicycle path, road, public thoroughfare or public way and any land
over which a Right-of-Way has been obtained or granted for any
purpose of public travel.

Structures: Bridges, retaining walls, endwalls, cribbing, buildings,
culverts, manholes, catch basins, buildings, vaults, silos, tanks, drop
inlets, sewers, service pipes, underdrains, foundation drains, and
other similar features that may be encountered in the Work.

Subbase: A Course of specified material of specified thickness
between the Subgrade and a Base.

Subcontractor: An Entity that the Contractor enters into a subcontract
with to perform a portion of the Work.

Subgrade: The top surface of completed earthwork on which
Subbase, Base, Surfacing, Pavement, or a Course of other Material is
to be placed.

Submittals — Submittals are documents required by the Contract
Documents to be submitted to the Owner for review. Submittals may
include, but are not limited to, Shop Drawings, Stamped Working
Drawings, Product Data, Samples, or schedule of construction
events.
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Substantial Completion: A state of Contract performance that is less
than full performance of all the Work required by the Contract
Documents, but is nonetheless sufficiently complete to permit
occupancy or use of the entire Project for its intended purpose, and
where the omissions and deviations from full performance are
inadvertent and unintentional, do not impair the Work as a whole, can
be easily remedied, and may be paid for by reimbursable costs to or
deductions from the Guaranteed Maximum Price of the Contract
Amount.

Substructure: Those parts of a Structure which support the
Superstructure, including bents, piers, abutments, and integrally built
wingwalls, up to the surfaces on which bearing devices rest.
Substructure also includes portions above bearing surfaces when
those portions are built integrally with a Substructure unit (e.g.,
backwalls of abutments). When Substructure and Superstructure
elements are built integrally, the division between Substructure and
Superstructure is considered to be at the bottom soffit of the
longitudinal or transverse beam, whichever is lower. Culverts and
rigid frames are considered to be entirely Substructure.

Superstructure: Those parts of a Structure above the Substructure,
including bearing devices.

Supplementary Conditions — A portion of the Contract Documents that
is typically applicable to a specific Project that may modify the
Specifications, impose additional requirements applicable to the
specific Project, or both.

Surety: An entity providing a Performance Bond, Payment Bond,
Warranty or Maintenance Bond, or any combination thereof.

Surfacing: The Course or Courses of material on the Traveled Way,
auxiliary lanes, Shoulders, or parking areas for vehicle use.

Technical Specifications: Requirements of a technical nature
particular to the Project and included in the Specifications.

Theft: Includes the loss of Work or portions of Work that are lost or
stolen or otherwise unaccounted for from the Project Site or from
Materials or fabrication locations.

Ton: One short ton of 2000 pounds (Tn).
Topsoil: Soil ready for use in a planting bed.

Traffic Lane: That part of the Traveled Way marked for moving a
single line of vehicles.
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215.

216.

217.

218.

219.

220.

221.

222.
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Traveled Way: That part of the Highway for moving vehicles,
exclusive of auxiliary lanes, berms and Shoulders.

Typical Section: That Cross Section established by the Plans which
represents in general the lines to which the Contractor shall work in
the performance of the Contract.

Unilateral Change Order - the method by which the Owner approves
changes to compensation or Contract Time for Changed or Extra
Work performed by the Contractor when no agreement on adjustment
to the compensation or Contract Time has been reached between the
Owner and Contractor.

Unit Price: The dollar amount of the GMP to do a particular portion of
Contract Work when such prices are required by the Contract
Documents.

Unsuitable Material: In-situ or Project Site soil that is unsuitable as
foundation or subgrade materials because of density, moisture
content, organic content, debris, chemicals, toxic mater, plasticity,
presence of frozen material, or gradation; and soil (Project Site or
imported) that is not suitable as fill or backfill because it does not
meet the requirements of the Contract Documents Frozen material, or
material that contains organic matter, muck, humus, peat, sticks,
debris, chemicals, toxic matter, or other deleterious materials not
normally suitable for use in earthwork.

Utility: A line, facility or system for producing, transmitting, or
distributing communications, power, electricity, heat, gas, oil, water,
steam, waste water, or storm water, or any other similar commodity
that directly or indirectly services the public. The term “utility” also
shall mean the utility company, district, or cooperative, including any
wholly owned or controlled subsidiary thereof, which provides utility
services.

Vandalism — Vandalism includes damage to or destruction of the
Work or portions of the work that remain on the Project Site resulting
from criminal mischief, arson, or other criminal or illegal behavior.

Wetlands: Areas that are inundated or saturated by surface or ground
water at a frequency and duration sufficient to support, and that under
normal circumstances do support, vegetation typically adapted for life
in saturated Soil conditions. Wetlands generally include swamps,
marshes, bogs, and similar areas.

Work: All Material, labor, tools, Equipment, and all appliances,
machinery, systems, transportation, and appurtenances necessary to
properly perform and complete the scope of work and fulfill the
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obligations set forth in the Contract Documents, and such additional
items not specifically indicated or described which can be Reasonably
Inferred as belonging to the item described or indicated and as
required by good practice to provide a complete, functioning, and
satisfactory Project.

223. Working Day: Any and every Day shown on the calendar, excluding
Saturdays, Sundays and City of Portland legal holidays, synonymous
with “workday.

224. Working Drawings: Shop Drawings, As-Builts, and other Submittals
not furnished by the Owner, that the Contractor is required to submit
to the Owner’s Representative.

1.04 ABBREVIATIONS
A. General

The following are meanings of abbreviations used in Specifications, on the Plans,
and in other Contract Documents. Other abbreviations and meanings of
abbreviations may be in the individual Sections of the Specifications to which

they apply.

1. AA Aluminum Association

2. AABC Associated Air Balance Council

3. AAMA American Architectural Manufacturers Association

4. AAN American Association of Nurserymen

5. AAR Association of American Railroads

6. AASHTO American Association of State Highway and

Transportation Officials

7. ABC Associated Builders and Contractors, Inc.

8. ABMA American Bearing Manufacturers’ Association

9. AC Asphalt Concrete

10. ACI American Concrete Institute

11. ACWS Asphalt Concrete Wearing Surface

12. ADA Americans with Disabilities Act

13. ADC Air Diffusion Council
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14. A/E Architect/Engineer

15. AEIC Association of Edison Illluminating Companies

16. AGA American Gas Association

17. AGC Associated General Contractors of America

18. AGMA American Gear Manufacturers’ Association

19. AHRI Air-Conditioning, Heating, and Refrigeration Institute

20. Al Asphalt Institute

21. AlA American Institute of Architects

22. AISC American Institute of Steel Construction

23. AISI American Iron and Steel Institute

24. AITC American Institute of Timber Construction

25. ALS American Lumber Standards

26. AMCA Air Movement and Control Association

27. ANSI American National Standards Institute

28. APA The Engineered Wood Association

29. API American Petroleum Institute

30. APWA American Public Works Association

31. ARA American Railway Association

32. AREA American Railway Engineering Association

33. ASA Acoustical Society of America

34. ASABE American Society of Agricultural and Biological Engineers

35. ASCE American Society of Civil Engineers

36. ASHRAE American Society of Heating, Refrigerating and Air

Conditioning Engineers, Inc.

37. ASME American Society of Mechanical Engineers

38. ASNT American Society for Nondestructive Testing
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39. ASSE American Society of Sanitary Engineering

40. ASTM ASTM International

41. ATPB Asphalt-Treated Permeable Base

42. AWG American Wire Gauge

43. AWI Architectural Woodwork Institute

44. AWPA American Wood Protection Association

45. AWPI American Wood Preservers’ Institute

46. AWS American Welding Society

47. AWWA American Water Works Association

48. BES Bureau of Environmental Services

49. BDS Bureau of Development Services

50. BHMA Builders Hardware Manufacturers’ Association

51. BPS Bureau of Planning and Sustainability

52. CABO Council of American Building Officials

53. CAGI Compressed Air and Gas Institute

54. CAgT Certified Aggregate Technician

55. CAT-l Certified Asphalt Technician |

56. CAT-lI Certified Asphalt Technician Il

57. CBM Certified Ballast Manufacturer

58. CBR California Bearing Ratio

59. CCB Construction Contractors Board

60. CCD Construction Change Directive

61. CCT Concrete Control Technician

62. CDA Copper Development Association

63. CDT Certified Density Technician
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64. CEBT Certified Embankment and Base Technician

65. CFR Code of Federal Regulations

66. CGA Compressed Gas Association

67. ClI Cast Iron

68. CISPI Cast Iron Soil Pipe Institute

69. CIV Cast Iron Valve Box and Cover

70. CMAA Crane Manufacturers’ Association of America
71. CMDT Certified Mixture Design Technician

72. CM/GC Construction Manager/General Contractor
73. CO Change Order
74. COR  Change Order Request

75. CPF Composite Pay Factor

76. CPL Construction Products List

77. CQC Contractor Quality Control

78. CRSI Concrete Reinforcing Steel Institute

79. CS Commercial Standard

80. CSA Canadian Standards Association

81. CSI Construction Specifications Institute

82. CSTT Concrete Strength Testing Technician

83. DBE Disadvantaged Business Enterprise

84. DEQ Oregon Department of Environmental Quality

85. DFPA Douglas Fir Plywood Association

86. DHS Oregon Department of Human Services

87. DI Ductile lron

88. DIPRA Ductile Iron Pipe Research Association
December 2019 General Conditions
W02229-BULL RUN FILTRATION PROJECT 007200 - 28

CM/GC SERVICES



89.

D/M/W/ESB/SDVBE Disadvantaged Business Enterprise, Minority-
Owned Business or Women-Owned Business, an Emerging Small
Business or service-disabled veteran business

90. DOGAMI Department of Geology and Mineral Industries, State
of Oregon

91. DSL Division of State Lands, State of Oregon

92. EAC Emulsified Asphalt Concrete

93. EC Erosion Control

94. EIA Electronic Industries Alliance

95. EPA U.S. Environmental Protection Agency

96. ESC Erosion and Sediment Control

97. ESCP Erosion and Sediment Control Plan

98. ETL Electrical Test Laboratories

99. ETP Electronic Testing Laboratory

100. FCC Federal Communications Commission

101. FDA Food and Drug Administration

102. FEMA Federal Emergency Management Agency

103. FHWA Federal Highway Administration, U.S. Department of
Transportation

104. FIPS Federal Information Processing Standards

105. FM FM Global (Factory Mutual)

106. FO Field Order

107. FPS Fluid Power Society

108. FSS Federal Specifications and Standards, General Services
Administration

109. GA Gypsum Association

110. GANA Glass Association of North America

111. GCSP General Construction Safety Provisions
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112. GMP Guaranteed Maximum Price

113. GSA General Services Administration

114. HI Hydraulic Institute

115. HMAC Hot Mixed Asphalt Concrete

116. HMI Hoist Manufacturers’ Institute

117. IAPMO International Association of Plumbing and Mechanical

Officials

118. IBC International Building Code

119. ICBO International Conference of Building Officials

120. ICC International Code Council

121. ICEA Insulated Cable Engineers’ Association

122. IEEE Institute of Electrical and Electronics Engineers, Inc.

123. IES llluminating Engineering Society

124. IESNA llluminating Engineering Society of North America

125. IFC International Fire Code

126. IFI Industrial Fasteners Institute

127. 1IGCC Insulating Glass Certification Council

128. IGMA Insulating Glass Manufacturer’s Alliance

129. IMC International Mechanical Code

130. IMSA International Municipal Signal Association

131. INDA Association of the Nonwoven Fabrics Industry

132. IPC International Plumbing Code

133. IPCE International Power Cable Engineers Association

134. ISA Instrumentation, Systems, and Automation Society

135. I1ISO International for Standards Organization

136. ITE Institute of Traffic Engineers
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137. ITL Independent Testing Laboratory

138. JHA Job Hazard Analysis

139. JIC Joint Industry Conferences of Hydraulic
Manufacturers

140. JMF Job Mix Formula

141. JSA Job Safety Analysis

142. LU Land Use

143. LUR Land Use Review

144. MDFT Mil Dry Film Thickness

145. MFTP Manual of Field Test Procedures (ODOT)

146. MIL Military Specifications

147. MMA Monorail Manufacturers’ Association

148. MSC Minor Structure Concrete

149. MSE Mechanically Stabilized Earth retaining wall

150. MSPCP Manufacturing Standards for Precast Concrete Products

151. MSS Manufacturer’s Standardization Society

152. MUTCD Manual of Uniform Traffic Control Devices for Streets and
Highways, FHWA, US Department of Transportation

153. NAAMM National Association of Architectural Metal Manufacturers

154. NACE National Association of Corrosion Engineers,
International

155. NAPA National Asphalt Pavement Association

156. NBGQA National Building Granite Quarries Association

157. NBS National Bureau of Standards

158. NCMA National Concrete Masonry Association

159. NEBB National Environmental Balancing Bureau

160. NEC National Electrical Code
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161. NECA National Electrical Contractors Association
162. NEMA National Electrical Manufacturers’ Association
163. NESC National Electrical Safety Code
164. NETA International Electrical Testing Association
165. NFPA National Fire Protection Association
166. NGVD National Geodetic Vertical Datum
167. NHLA National Hardwood Lumber Association
168. NICET National Institute for Certification in Engineering
Technologies
169. NIST National Institute of Standards and Technology
170. NLMA National Lumber Manufacturer’s Association
171. NMFS National Marine Fisheries Services, a part of the
National Oceanic and Atmospheric Administration
172. NOAA National Oceanic and Atmospheric Administration
173. NPDES National Pollutant Discharge Elimination System
174. NPS Nominal Pipe Size (dimensionless)
175. NRCA National Roofing Contractors Association
176. NRTL Nationally Recognized Testing Laboratories
177. NSF NSF International
178. NSPE National Society of Professional Engineers
179. NTMA National Terrazzo and Mosaic Association
180. NTP Notice to Proceed
181. NUCA National Underground Contractors Association
182. NWMA National Woodwork Manufacturers Association
183. NWWDA National Wood Window and Door Association
184. OAR Oregon Administrative Rules
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185.
186.
187.
188.
189.
190.
191.
192.

193.
194.

195.
196.
197.
198.
199.
200.
201.
202.
203.
204.
205.
206.

207.
208.
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OCIP

oD

ODA

ODF
ODFW
ODOT
OHA
OR-OSHA

Owner Controlled Insurance Program
Outside Diameter

Oregon Department of Agriculture

Oregon Department of Forestry
Oregon Department of Fish and Wildlife
Oregon Department of Transportation

Oregon Health Authority

Oregon Occupational Safety and Health

Administration

ORS

OSHA
State)

PBOT
PCA
PCI
PCP
PEI
PF
PLS
PMBB
PO
PPI
PP&R

PS
Commerce

PTE
PTI

Oregon Revised Statutes

Occupational Safety and Health Act (both Federal and

Portland Bureau of Transportation
Portland Cement Association

Precast/Prestressed Concrete Institute
Pollution Control Plan

Porcelain Enamel Institute

Pay Factor of a constituent
Professional Land Surveyor

Plant Mixed Bituminous Base

Purchase Order

Plastic Pipe Institute

Portland Parks and Recreation

Product Standards Section-U.S. Department of

Professional, Technical and Expert

Post Tensioning Institute
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209. PUC Public Utility Commission

210. PWB Portland Water Bureau

211. QA Quality Assurance

212. QC Quality Control

213. QCT Quality Control Technician

214. QL Quality Level

215. RAP Reclaimed Asphalt Concrete Pavement
216. RFI Request for Information

217. RFP Request for Proposal

218. RMA Rubber Manufacturers’ Association
219. RUS Rural Utilities Service

220. SAE Society of Automotive Engineers

221. SAMA Scientific Apparatus Makers Association
222. SDI Steel Deck Institute

223. SDI Steel Door Institute

224. SDWA Safe Drinking Water Act
225. Sl International System of Units (Systéme Internationale)
226. SJI Steel Joist Institute

227. SMACNA Sheet Metal and Air Conditioning Contractors
National Association

228. SPI Society of the Plastics Industry
229. SRCM Soil and Rock Classification Manual (ODOT)
230. SSPC The Society for Protective Coatings

231. SSSHP Site Specific Safety and Health Plan

232. STI/SPFA Steel Tank Institute/Steel Plate Fabricators
Association
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233. SWI Steel Window Institute

234. T Tolerances, AASHTO Test Method

235. TBD To Be Determined

236. TBM Temporary Bench Mark

237. TCA Tile Council of North America

238. TCP Traffic Control Plan

239. TEMA Tubular Exchanger Manufacturers’ Association

240. TIA Telecommunications Industry Association

241. T™M Test Method (ODOT)

242. Tn Ton

243. TV Target Value

244. UBC Uniform Building Code

245. UFC Uniform Fire Code

246. UL Underwriters Laboratories Inc.

247. UMC Uniform Mechanical Code

248. UPC Uniform Plumbing Code (as adopted by the State of

Oregon)

249. USASI United States of America Standards Institute

250. USBR U.S. Bureau of Reclamation

251. USC United States Code

252. USDC US Department of Commerce

253. WAQTC  Western Alliance for Quality Transportation Construction

254. WCLIB West Coast Lumber Inspection Bureau

255. WEF Water Environment Foundation

256. WI Wood Institute

257. WWPA Western Wood Products Association
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1.05 INSTRUCTIONS REGARDING PROPOSING
A. Examination of Contract, Site of Work, and Subsurface Data:

1.  Before submitting the GMP, The Proposer shall carefully examine the
Project Site and adjoining Work areas (including the material sites) of
the proposed Work, the scope, Specifications, Plans, Permit
applications, Permits, Addenda, and Contract Documents. The
submittal of the GMP shall constitute confirmation that the Proposer
has examined the Project Site and Contract Documents, finds the
Contract Documents to be sufficiently detailed and accurate to enable
the Proposer to properly perform the Work, and understands the
conditions to be encountered in performing the Work and all
requirements of the Contract Documents.

2.  The Proposer is responsible for loss or unanticipated costs suffered
by the Proposer because of the Proposer’s failure to fully examine the
Project Site or become fully informed about all conditions of Work, or
failure to request clarification of Contract Documents the Proposer
believes to be erroneous or incomplete.

3. The Proposer shall determine the means, methods, Materials, labor,
and Equipment required to perform the Work and shall reflect in their
cost in the GMP prices. Any costs exceeding those anticipated by the
Proposer will not entitle the Proposer to additional compensation
beyond those available within the GMP.

4. The Owner is under no obligation to search its records for other data
that may or may not be helpful for the Proposer’s inspection, and no
claim for additional compensation may be made if such additional test
data is not provided by the Owner.

5.  With regard to any Owner-supplied data, the Proposer acknowledges
and agrees that:

a. To the extent that Owner-supplied data is included in the Contract
Documents, it is solely for the convenience of the Proposer and shall
not relieve the Proposer of any risk or any duly to make its own
examinations and investigations as required by this Article or any
other responsibility under the Contract Documents and such data is
not part of the Contract Documents.

b.  The Owner warrants that such Owner-supplied data represents with
reasonable accuracy the conditions and materials found at the Project
Site as known at the time such data was collected. The Owner makes
no representation or warranty (expressed or implied) with regard to
the conditions, materials, or proportions of materials at any other
locations on the Project Site.
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c. The Owner does not represent or warrant that the Owner-supplied
data is sufficient or complete, nor that interpretations form the date
made by the Owner are correct.

d. The Owner assumes no responsibility for conclusions or
interpretations made by the Proposer based on any information that
the Owner makes available. Statements made by the Owner’s
Representative during Phase 1 or during negotiations for the GMP or
elsewhere are not binding on the Owner and shall not change the
Contract Documents unless the Owner confirms the statements in
writing.

6. The Proposer acknowledges that it has ascertained the nature and
location of the Work, and that it has investigated and assured itself as
to the general and local conditions that can affect the Work and its
cost. The Proposer also acknowledges that it is satisfied as to the
character, the Work and its cost. The Proposer also acknowledges
that it is satisfied as to the character, quality, and quantity or surface
and subsurface materials or obstacles to be encountered so far as
this information can be reasonably ascertained from an inspection of
the Project site, including any Owner-supplied data subject to the
limitations of this Article 1.05A. Failure of the Proposer to take these
actions will not relieve it of responsibility for properly estimating
difficulty and cost of successfully completing the Work, or for
proceeding to successfully complete the Work without additional cost
to the Owner.

7.  The Owner intends the Contract Documents to coordinate with each
other to provide for a complete Project. Patent conflicts in the
Contract Documents, or obvious omissions, are ones that should
have been discovered before submission of a GMP to the Owner by a
reasonable person in the Proposer’s position if all the Contract
Documents had been reviewed. In such a situation, the Proposer has
a duty to inquire of the Owner before submitted it GMP about the
correct interpretation on the Contract. This permits the Owner to
clarify in writing, what is the intended by the Contract Documents.
Disclosure of subsurface information from the Owner’s
Representative is solely for the convenience of the Proposer and shall
not relieve the Proposer or the Contractor of any risks or of any duty
to make his own examinations and investigations as required by this
Article or any other responsibility under the Contract.

8. If a Proposer fails to bring a conflict or error to the Owner’s attention
before it submits the GMP, it has waived its right to additional
compensation in the event that the Owner awards a Contract for
Phase 2 Work and when the Owner resolves the conflict or error.

December 2019 General Conditions
W02229-BULL RUN FILTRATION PROJECT 007200 - 37
CM/GC SERVICES



9. Coordination among the discrepancy or conflict in the Contract
Documents, including but not limited to the order of precedence of
Contract Documents, shall be resolved as set forth in Article 1.09.
The Owner assumes no responsibility for conclusions or
interpretations made by the Proposer based on the information that
the Owner makes available. Statements made by Owner
representatives at or elsewhere are not binding on the Owner and
shall not change the Solicitation Document unless the Owner
confirms the statements and changes to all prospective Proposer(s)
by written addendum to the Solicitation Document.

10. In the event of a conflict between Codes, industry standards and
Reference Specifications, the most stringent requirements apply and
Proposer shall submit its GMP based on the most stringent
requirements.

11. Failure of the Proposer to consider the forgoing will not relieve it of
the responsibility for properly estimating the difficulty and cost of
successfully completing the Work, within terms of the Contract.

B. Establishment of the Guaranteed Maximum Price:

1. General. As stated in the RFP, as part of the PTE Contract, the
Contractor is to develop a Guaranteed Maximum Price (GMP) for the
Work. The GMP is comprised of the CM/GC's Fee as defined by
Subparagraph 2 and the Contractor’s pre-construction estimate of the
reimbursable costs of the Work as defined in Subparagraph 3, below.

2. CM/GC's Fee. The Fee consists of the following items:
a. Contractor profit.

b. Home office costs, including, but not limited to, general and
administrative expense, overhead, and non-direct salaries.

c. Salary of any person employed, during the execution of the work, in
the home office or in any regularly established branch office. Costs of
employees engaged in shops or on the road and in expediting the
production or transportation of materials or equipment to the jobsite.

d. Cost of capital employees either in plant or expenditures of the work.

e. Subsistence, travel and relocation costs for the Contractor’s
employees.

f. Subcontractor Markup. This amount includes any and all costs
incurred by the Contractor in soliciting bids, reviewing bids, producing
subcontracts, managing and administering its Subcontractors.
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D/M/W/ESB/SDVBE Costs: All costs attributable to the Contractor’s
compliance with the City’s D/M/W/ESB/SDVBE Subcontractor and
Supplier Plan and Workforce Training and Hiring Program also known
as the Community Equity and Inclusion Plan.

Personal property taxes on the Contractor’s equipment and
construction materials.

Costs for the use of money, including interest on amounts borrowed
and on the Contractor's money used in regard to the performance of
the Work

Preparation of the Contractor's response to the Request for
Proposals.

Cost to repair Vandalism.

Small tools with a value of $400 or less and disposal items including,
but not limited to, gloves, glasses, earplugs, buckets, and other
consumables including but not limited to, sawblades, paint brushes,
rags and sandpaper that are not incorporated into the Work.

Contractor’s Field Office - General and miscellaneous field office, field
office maintenance, field office supplies and small materials and
supplies incidental to Contractor’s use: purchase or rental of, and
services related to, field office equipment including but not limited to,
fax machines, photocopy machines, computers, two-way radios,
pagers, telephones, photography equipment, postage, reproduction,
photographs, all bottled water and other equipment or materials.

All costs associated with the Contractor's employees including, but not
limited to, project manager and superintendent while not on the
Project Site throughout the life of the project.

All Contractor Furnished Insurance and insurance premiums.
All Subcontractor Furnished Insurance and insurance premiums.

Costs and markups, including, but not limited to, profit, overhead,
bonding and insurance caused by or associated with the use of
Subcontractors.

Entities in the same corporation or subsidiaries of the same
corporation, partnerships, or joint ventures as defined as the Proposer
in the Request for Proposal, the proposals shall have no markups.
The CM/GC fee shall include any costs between these entities.

Markup costs for Self-Performed Work.
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Subcontractor payment and performance bonds.
Contractor and Subcontractor warranty bonds.

Any costs due to the fault or negligence of the Contractor,
Subcontractors, anyone directly or indirectly employed by any of them,
or for whose acts many of them may be liable, including, but not
limited to costs for correction of damaged, defective or nonconforming
Work.

Prior Costs: All Costs incurred under the Professional, Technical and
Expert (PTE) Contract and all costs prior to Notice to Proceed for
Phase 2, or Phase 3 activities.

Cost Reduction Proposal Costs: All costs associated with preparing
cost reduction proposals, such as providing design estimates, value
engineering, constructability options, and other construction
management services through the design and construction process for
the cost reduction proposal.

Contractor costs paid to Owner, in order to evaluate Contractor Cost
reduction Proposal pursuant to Article 1.07F.

All labor and expensed associated with travel and training unless
specifically required in the Contract Documents.

Any other cost relating to the project that is not expressly reimbursable
pursuant to Subparagraph 3 below.

Reimbursable Costs of the Work. The reimbursable costs of the work
include the following items:

Labor Costs

1)  The reasonable wages of construction workers, including those
of a full-time project superintendent and project manager, directly
employed by the Contractor to perform the construction of the
Work at the Project Site.

2) The reasonable wages or salaries, and the Contractor's
supervisory and administrative personnel when working on the
Project at the Project Site with the Owner's agreement.

3) Reasonable and actual costs paid or incurred by the Contractor
for payroll taxes, contributions, assessments and benefits
required by laws or collective bargaining agreements, and for
personnel not covered by such agreements, customary benefits
such as sick leave, medical and health benefits, holidays,
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vacations and pensions, provided such costs are based on
wages and salaries included in the Cost of the Work above.

The reasonable wages of personnel dedicated to producing and
maintaining the construction schedule, but only that portion of
their time required for the Project.

b.  Subcontractor Costs

1)  Subcontractor costs for amounts required to be paid by legally

binding subcontracts provided the subcontracts were:

a) Approved by the City;

b) In accordance with the requirements of this Contract;

c) A complete copy of the subcontract is provided to the City
upon request; and

d) The subcontract is based on a Lump Sum basis or on Unit
Price basis or a combination of the two methods unless
otherwise approved in writing by the Owner’s
Representative.

c. Costs of Materials and Equipment

Costs of materials and equipment, including transportation,

maintenance, dismantling and removal of supplies, temporary

facilities, machinery, and equipment, which are provided by the

Contractor at the Project Site and used in the performance of the

Work. Rental Costs of machinery and equipment with a value of $400

or more.

d. Miscellaneous Costs:

1)  The portion of sales, use or similar taxes imposed by a
government authority which are related to the Work and for
which the Contractor is liable.

2)  Contractor's payment and performance bonds.

3) Fees and assessments for the plan check, building permit and
for other permits, licenses and inspections for which the
Contractor is required by the Contract Documents to pay.

4) Fees of testing laboratories for first test (retesting will not be
reimbursed),
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5) Tests required by the Contract Documents except those
specifically stated to be paid for by the Owner.

6) Costs of removal of debris from the site.

e. Owner’s temporary field office: General and miscellaneous field office,
field office maintenance and cleaning, filed office supplies and small
materials and supplies incidental to Owner use: purchase or rental of,
and services related to, field office equipment, bottled water and other
equipment materials.

f. Reporting costs: Cost of providing comprehensive monthly project
reports and accounting reports throughout the Project.

4. Expression of Reimbursable Costs and Allowance into a Schedule of
Values

a. The Contractor will take the Reimbursable Costs of the Work, as
expressed in Subparagraph 3 above, and develop a Schedule of
Values for the purposes of the Owner’s payment to the Contractor.
The Schedule of Values will show a general itemization of the various
parts of the Work to be performed on the project and their associated
cost. When all the items are added together, the cost for all the listed
items in the Schedule of Values will equal the Reimbursable Costs of
the Work.

b. The cost for each item on the Schedule shall as listed as either a
Lump Sum or as a Unit Price.

c. The Owner may choose to have one or more items in the Schedule of
Values listed as an Allowance. Any item of Work identified by the
Contract Documents as an Allowance shall be included within the
Schedule of Values at the cost given by the Owner. Such items shall
be identified as Owner Allowance.

5.  GMP is for fully functioning facilities at the Project Site.

a. The GMP contract includes all costs necessary to build a fully
functioning facility as described by the Contract Documents, complete
in every detail regardless of the quality or completeness of those
Contract Documents. Therefore:

1)  The Contractor shall be responsible for providing all materials,
equipment, products, and labor to rectify any such omissions
without additional cost to the Owner; and

2)  The Contractor shall provide the Owner and the Designer with
timely notification of any omissions or errors in the Contract
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Documents that are necessary to produce a complete and fully
functioning facilities so that the Designer and Owner can work
with the Contractor to develop details or specifications as
required, while attempting to minimize adverse impact on the
Contractor.

b. Costs that cause the GMP to be exceeded, without prior written
authorization by the Owner, will not be considered.

6. Records

In order to facilitate this process, the Contractor and the Owner agree to
make all records, calculations, drawings, and related materials mutually
available on an on-going basis. The Designer and Owner shall have full
opportunity to view all documents related to this Contract in the offices of
the Contractor, and all necessary documents shall be made available to the
Owner and Designer at regular meetings at the Owner or Designer offices
or at the Project Site upon reasonable notice.

7.  Termination of Services If Guaranteed Maximum Price (GMP)
Contract Not Established

a. Should the Contractor and the Owner not agree on a GMP, schedule,
and an acceptable D/M/W/ESB/SDVBE Subcontractor and Supplier
Plan also known as the Community Equity and Inclusion Plan within
sixty (60) Days after GMP submissions, except as noted above for
allowances that have been provided to the Owner, the Owner may
terminate negotiations with and services of the Contractor and close-
out the Contract, or the Owner may exercise other options to be
negotiated with the Contractor.

8. Savings:

a. Should the Cost of the Work plus the Contractor’s fee be less than the
GMP as modified by any additive and/or deductive Change Orders (as
applied to the Work as a whole), any such positive difference shall be
realized as "Savings" to be shared by the Contractor and the Owner at
the end of the project.

b.  Final Cost Savings - The Contractor will be paid 25 percent of any
Final Cost Savings by Change Order and paid with the Final Payment.
The final cost savings paid to the Contractor will be capped at
$6,000,000.

c. Although it is the intention of the Owner to save money on the project
if at all possible, the Owner reserves the right to work with the CM/GC
to use the Owner's portion of the anticipated savings from Cost

December 2019 General Conditions
W02229-BULL RUN FILTRATION PROJECT 007200 - 43
CM/GC SERVICES



Reduction Proposals to build additional necessary components of the
project.

9. Discounts, Rebates, and Refunds:

a. Trade discounts, rebates, refunds, and amounts received from sales
of surplus materials and equipment shall accrue to the Owner, if paid
by the Owner by the discount date, and the Contractor shall take all
actions in order that the savings can be realized.

b. Amounts that accrue to the Owner shall be credited to the Owner as a
deduction from the Contractor provided GMP.

C. Interpretation of Quantities in Schedule of Values:

1. The Owner reserves the right to increase or decrease the amount of
any class, item, or portion of the Work and to delete any schedule line
items in their entirety after the Contract is Awarded. Those changes
shall not be considered as a waiver of any condition of the Contract
nor shall such changes invalidate any of the remaining provisions of
the Contract Documents.

2. Quantities appearing in the Contract Documents for the GMP are
approximate. The Owner does not warrant that the actual individual
items, amount of Work or quantities will correspond to those shown in
the Contract Documents for the GMP. Quantities of Work to be
performed and Materials or Equipment to be furnished may each be
increased, decreased or omitted.

D. Subsurface Investigations and Data

1. If the Owner has conducted subsurface or geological investigations of
the proposed Project Site, the results of the investigations may be
included in written reports. If the reports have been prepared, the
copies will be made available. If the Owner has retained subsurface
samples, they will also be made available for inspections. Proposers
may make arrangements for viewing of the samples through the
Owner’s Representative.

2. The availability of subsurface information from the Owner is solely for
the convenience of the Proposer and shall not relieve the Proposer of
any risk or duty to make examinations and investigations as required
by Article 1.05A or other responsibility of the Contract Documents. It
is mutually agreed to by all parties that:

a. The subsurface investigations made by the Owner are for the purpose
of obtaining data for planning and design of the Project.
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b.  The data for individual test boring logs apply only to that particular
boring and is not intended to be conclusive:

1)  As to the character of any material between or around test
borings; or

2) That the ground at the location of the boring has been physically
disturbed or altered after the boring was made; or

3) That the moisture conditions and indicated water tables will not
vary substantially from those found at the time the boring was
made.

c. If Proposer uses this information in preparation of the GMP, it is used
at its own risk, and Proposer is responsible for all conclusions,
deductions, and interferences drawn from this information. The Owner
makes no representation or warranty express or implied that the
Owner’s interpretations of the data are correct.

E. Assignment of Claim Relief:

1. The Contractor hereby assigns to the Owner any Claim for relief that
the Contract has or may have in the future by reason of violation of 15
USC §§ 1-15 or ORS 646.725 or ORS 646.730.

F. Non-Collusion Affidavit

1. The Proposer shall sign an Affidavit of Non-Collusion contained
elsewhere in the GMP Documents that affirms that the Proposer has
arrived at the prices and amount of its GMP independently, that
neither the prices nor the amount have been disclosed to any other
firm or person, that no attempt has been made to induce any person
to refrain from proposing for the Work described by the GMP
Documents, that the GMP has been made in good faith and not
pursuant to any agreement with any other firm or person to submit a
complementary or other noncompetitive GMP and that the Proposer
is not currently under investigation by any governmental agency and
has not in the last four years been convicted or found liable for any
act prohibited by State or Federal law involving conspiracy or
collusion with respect to proposing on any public Contract, unless that
conviction is disclosed so as to permit the Owner to determine
whether the Proposer is a responsible Proposer under Oregon law.
Failure to sign the Affidavit shall render the GMP nonresponsive and
the Proposer ineligible for Contract Award.

1.06 AWARD OF THE CONTRACT

A. Award of Contract:
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1. The Owner’s Procurement Rules govern the submission of Proposals
and Award of any Contract by the Owner and are incorporated herein
by reference.

B. Restrictions on Commencement of Work:
1. Contractor.

a. Shall not begin Work until the applicable Notice to Proceed has been
issued by the Owner.

b. Before commencing Work, the Contractor shall file with the
Construction Contractors Board, and maintain in full force and effect,
the separate public works bond required by ORS 279C.836 unless
otherwise exempt. The Contractor shall also include in every
subcontract a provision requiring the Subcontractor to have a public
works bond filed with the Construction Contractors Board before
commencing the Work, unless otherwise exempt

2. The Phase 2, Stage 1 Notice to Proceed (P2NTP1) will not be given
until the Contractor provides Owner with all documentation necessary
for performance under the Contract Documents. If the documentation
complies with the Contract requirements, Owner will issue the Notice
to Proceed within 75 Days. The Owner may delay the issuance of the
NTP1 beyond 75 Calendar Days if all required easements or permits
have not been obtained, if necessary, utility relocation, construction or
reconstruction has not been completed by Owner or Contractor, or for
Owner’s convenience. If issuance of the Notice to Proceed is delayed
for these reasons, Owner shall notify Contractor of the delay.

3. The Phase 2, Stage 2 Notice to Proceed (P2NTP2) will not be given
until the Contractor provides Owner with all documentation necessary
for performance under the Contract Documents, including, but not
limited to, all necessary signatures on Contract Documents, a
Performance and Payment Bond, and proof of all required insurance.
After receipt of all required documentation Owner will review the
submitted documentation for conformance with Contract
requirements. If the documentation conforms to Contract Documents,
Owner will issue the Phase 2, Stage 2 Notice to Proceed within 75
Calendar Days after receipt of all required documentation. If the
documentation does not conform, Owner will notify Contractor as
soon as possible so that proper documentation can be provided.

4. The Phase 3, Stage 1 Notice to Proceed (P3NTP1) will not be given
until the Contractor provides Owner with all documentation necessary
for performance under the Contract Documents. If the documentation
conforms to the Contract requirements, Owner will issue the Notice to
Proceed within 75 Days. The Owner may delay the issuance of the
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NTP1 beyond 75 Calendar Days if all required easements or permits
have not been obtained, if necessary utility relocation, construction or
reconstruction has not been completed by Owner or Contractor, or for
Owner’s convenience. If issuance of the Notice to Proceed is delayed
for these reasons, Owner shall notify Contractor of the delay.

5. The Phase 3, Stage 2 Notice to Proceed (P3NTP2) will not be given
until the Contractor provides Owner with all documentation necessary
for performance under the Contract Documents, including, but not
limited to, all necessary signatures on Contract Documents, a
Performance and Payment Bond, and proof of all required insurance.
After receipt of all required documentation Owner will review the
submitted documentation for conformance with Contract
requirements. If the documentation conforms to Contract Documents,
Owner will issue the Phase 2, Stage 2 Notice to Proceed within 75
Calendar Days after receipt of all required documentation. If the
documentation does not conform, Owner will notify Contractor as
soon as possible so that proper documentation can be provided.

1.07 SCOPE OF THE WORK
A. Purpose of the Contract:

1. The Contract Documents govern the Work to be done, set forth the
relative responsibilities of the Owner and Contractor, and establish
the method by which changes in the Contract Documents are made.
The Contractor’s obligations shall include without limitation to the
following:

a. The Contractor shall furnish all Materials, Equipment, labor,
transportation, and incidental Work required to complete the Work in
accordance with the Contract Documents.

b.  The Contractor shall perform the Work according to the lines, grades,
Typical Sections, dimensions and other details shown the Plans as
modified by written order, or as directed by the Owner’s
Representative.

c. The Contractor shall perform all Work determined by the Owner’s
Representative to be necessary to complete the Project.

d. The Contractor shall contact the Owner’s Representative for any
necessary clarification or interpretation of the Contract Documents.

2. Some details of the Work may be found in only one location in the
Contract Documents. Therefore, the Contractor must review all
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portions of the Contract Documents in order to know the scope of the
Work.

3. The Owner has adopted standards that may be applicable to the
Plans and Specifications in the Contract Documents. Any reference in
the Contract Documents refers to the ones in effect at the time that
the GMP was accepted by the Owner.

B. Communications Regarding the Work

1. If the Contractor has a question about a specific portion of the Work, it
shall submit a Request for Information (RFI) to the Owner’s
Representative. The purpose of the RFl is to obtain information,
clarify contract requirements or verify information previously received.

2. The response to the RFI will come from the Owner’s Representative
and may take the form of a Proposal Request (PR). The PR is not a
Change Order nor a direction to proceed with changes to the Work,
but simply a request to the Contractor for information on how a
proposed change to the Work might affect both the Contract Amount
and the Contract Time.

3. Upon receipt of a PR, the Contractor shall respond in a timely fashion
with a Charge Order request (COR). The COR shall show whether
the proposed change will increase or decrease the Contract Amount
and the effect, if any, that it will have on the Contract Time.

C. Owner-Required Changes in the Work:

1. Changes to the Contract Documents, quantities or details of
construction are inherent in the nature of construction and may be
necessary or desirable during the course of Project construction.
Without impairing the Contract, the Owner reserves the right to
require changes it deems necessary or desirable within the scope of
the Project.

2.  Changed or Extra Work may be compensated in accordance with
Articles 1.15 and 1.16. If Parties reach mutual agreement on
compensation for the Changed or Extra Work, the parties will execute
a written Change Order that sets forth their agreement pursuant to
Article 1.16B.

3.  When Changed or Extra Work is necessary, but the Owner and
Contractor cannot reach agreement on the terms of a Change Order,
the Owner will direct such Changed or Extra Work changes by issuing
a Construction Change Directive (CCD) or a Unilateral Change Order.
The CCD or a Unilateral Change Order may result in additions,
deletions or other revisions to the Work to be performed. Upon receipt
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of a CCD or a Unilateral Change Order, the Contractor shall promptly
follow the direction given in the CCD or Unilateral Change Order and
proceed with the Changed or Extra Work. Payment for Changed or
Extra Work shall be made as specified in Article 1.16.

4. If the Contractor believes that following the advice, direction or
instruction provided by a Field Order will result in additional costs,
require additional compensation or require additional Contract Time,
is contrary to the requirements of the Contract Documents or that the
Field Order requires the performance of Changed or Extra Work the
Contractor shall follow the requirements of Articles 1.16 and 1.17A,
regarding Claims for additional compensation and requests for
additional Contract Time.

D. Differing Site Conditions:

1. The Contractor shall promptly, and before the conditions are
disturbed, give written Notice to the Owner’s Representative of:

a. Pre-existing subsurface or latent physical conditions at the site which
differ materially from those indicated in this Contract Documents, or
those of which the Contractor should reasonable be aware based on
constructive notice through information provided in the Contract
Documents, or;

b.  Pre-existing unknown physical conditions at the site, of an unusual
nature, which differ materially from those ordinarily encountered and
generally recognized as inherent in the Work of the character provided
for in the Contract.

2. After receipt of the Notice, the Owner’s Representative will investigate
the conditions encountered by the Contractor promptly. If the Owner’s
Representative finds that the conditions are materially different and
cause a material increase or decrease in the Contractor’s cost of, or
the time required for, performing any part of the Work under the
Contract Documents, whether or not changed as a result of the
conditions, an Equitable Adjustment to the Contract will be made
under this clause and the Contract modified in writing accordingly. If
the parties are unable to agree, the Owner’s Representative will
determine the amount of the Equitable Adjustment and adjust the
compensation or Contract Time. If the Contractor disagrees with that
decision, it may file a claim pursuant to Article 1.18. If the Owner's
Representative finds that differing site conditions do not exist, that
decision is final and binding upon the Contractor.

3.  Contractor has waived its right to bring a Claim for additional
compensation or Contract Time for encountering a differing site
condition unless the Contractor has given the Notice required by
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Article 1.07D.1 above. No request by the Contractor for additional
compensation or additional Contract Time as a result of a differing
site condition will be allowed if the request is made after Final
Payment under this Contract.

E. Environmental Pollution Changes and Natural Resource Preservation
Requirements:

1. ORS 279C.525 will apply to any increases in the scope of the Work
required as a result of Environmental Laws or natural resources Laws
enacted or amended after the submission of the GMP for the
Contract.

2. Contractor shall comply with the requirements set forth in ordinance,
rules or regulations identified in Article 1.12B.

F.  Changed or Extra Work:

1. Owner may at any time, by written order through a Construction
Change Directive (CCD), a Unilateral Change Order, or a Change
Order require Contractor to perform Changed or Extra Work. It is the
Contractor’s responsibility to notify the Surety of such order if the cost
of the Changed or Extra Work exceeds 25 percent of the total original
Contract Amount and provide the Owner with an updated copy of its
Performance and Payment Bond within 15 Days of the date indicated
on the Change Order or Unilateral Change Order.

2. When so ordered in writing by the Owner’s Representative through a
CCD, Unilateral Change Order or Change Order or fully executed
COR, Contractor shall proceed with the performance of any Changed
or Extra Work regardless of whether an agreement has been reached
on how that performance affects Contract Amount or Contract Time. If
the Contractor refuses to perform the Changed or Extra Work, this is
a material breach of Contract Documents and Owner shall have all
remedies available to it at Law and equity for that breach. Contractor
shall have no right to additional Contract Time for delay incurred by
Contractor’s refusal to perform because the price, time, or both, has
not yet been agreed upon. Contractor’s remedy is, instead, to
proceed as required by Article 1.18A.

3.  When the Owner’s Representative is contemplating Changed or Extra
Work, a proposal request for Changed or Extra Work together with a
solicitation for a quotation for the performance of the Changed or
Extra Work will be issued to the Contractor, in writing, by the Owner’s
Representative.

a. The Contractor shall submit a price quotation and proposal for
performing the Changed or Extra Work within 10 Days unless the
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Owner agrees upon a longer period of time in writing. The Contractor
shall submit data to substantiate both the cost of performing the Work
and any additional Contract Time that may be requested.

b.  The Contractor’s delay in submitting a price quotation and proposal
shall not, in and of itself, extend the Contract Time. If the Contractor is
unable to prove that the Changed or Extra Work will cost additional
money or is unable to substantiate that it requires additional Contract
Time, Contractor has waived any Claim it might have to either
Contract Time or additional money after the decision to proceed with
the Work has been made by Owner and communicated to Contractor

c. Disputed Work — The Contractor may dispute any part of a Change
Order, written order, or an oral order from the Owner’s Representative
in accordance with Article 1.18.

G. Cost Reduction Proposals:

1. The Contractor may submit written proposals to the Owner’s
Representative that modify Plans, Specifications, or other Contract
Documents for the sole purpose of reducing the total cost of
construction or adding value to the Project. Unless otherwise agreed
to in writing by the Owner, a proposal that is solely or primarily a
proposal to reduce estimated quantities or delete Work is not eligible
for consideration as a cost reduction proposal or value-added
proposal Such reductions or deletions shall instead be submitted
through a Change Order Request.

2. Proposal Requirements:

a. The Owner will not accept a proposal that impairs essential functions
or characteristics of the Project including but not limited to service life,
economy of operation, ease of maintenance, designed appearance, or
design and safety standards.

b.  To conserve time and funds, the Contractor may first submit a written
request for a feasibility review by the Owner’s Representative. The
request should contain a description of the proposal together with a
rough estimate of anticipated dollar and time savings. The Owner’s
Representative will, within a reasonable time, advise the Contractor in
writing whether or not the proposal would be considered by the
Owner, should the Contractor elect to submit a detailed cost reduction
proposal.

c. A detailed proposal shall include without limitation the following
information:
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1) A description of existing Contract requirements for performing
the Work and the proposed change including the effects of the
change upon constructability and project schedule;

2) The Contract items of Work affected by the proposed change,
including any quantity variation caused by the proposed change;

3) Pay Items or Schedule of Values affected by the proposed
change including any quantity variations;

4) A detailed cost estimate for performing the Work under the
existing Contract and under the proposed change. Cost
estimates shall be based on a force account payment basis.
Costs of re-design, which are incurred after the Owner has
accepted the proposal, will be included in the cost of proposed
work; and

5) A date by which the Owner’s Representative must accept the
proposal in order to accept the proposed change without
impacting the Contract Time or cost reduction amount.

d. Continuing to Perform Work: The Contractor shall continue to perform
the Work according to Contract requirements until the issuing of a
Change Order incorporating the cost reduction proposal. If the Owner
fails to issue a Change Order by the date specified in the proposal, the
proposal shall be deemed rejected.

e. Consideration of Proposal: The Owner is not obligated to consider any
cost reduction proposal. The Owner will not be liable to the Contractor
for failure to accept or act upon any cost reduction proposal submitted.
The Owner will determine in its sole discretion whether to accept a
proposal as well as the estimated net savings in construction costs
from the adoption of all or any part of the proposal.

1)  In determining the estimated net savings, the Owner’s
Representative may disregard the Schedule of Items or
Schedule of Values. The Owner’s Representative will establish
prices that represent a fair measure of the value of Work to be
performed or to be deleted as a result of the cost reduction
proposal.

2) In determining the value-added benefits, the Owner’s
Representative may consider reduction in life cycle costs, time
saving to the Project or other value-added benefits as a result of
the proposal.

f. Sharing Investigation Costs: As a condition for considering a
Contractor’s cost reduction proposal, the Owner reserves the right to
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require the Contractor to share in the Owner’s costs of investigating
the proposal. If the Owner exercises this right, the Contractor shall
provide written acceptance of the condition to the Owner’s
Representative. Such acceptance will authorize the Owner to deduct
its share of investigation costs from payments due or that may
become due to the Contractor under the Contract.

Acceptance of Proposal Requirements:

If the Contractor’s cost reduction proposal is accepted in whole or in
part, acceptance will be made by a Change Order that will include
without limitation the following:

1)  Statement that the Change Order is made in accordance with
these General Conditions;

2) Revised Contract Documents including revised Plans and
Specifications, if applicable, that reflect all modifications
necessary to implement the approved cost reduction or value-
added measures;

3) Any conditions upon which the Owner’s approval is subject;

4) Estimated net savings in construction costs attributable to the
approved cost reduction measures; and

5) A payment provision pursuant to which the Contractor will be
paid 25 percent of the estimated net savings amount as full and
adequate consideration for performance of the Work of the
Change Order.

The Contractor’s cost of preparing the cost reduction proposal and the
Owner’s costs of investigating the proposal, including any portion paid
by the Contractor, will be excluded from determination of the
estimated net savings in construction costs. Costs of re-design, which
are incurred after the Owner has accepted the proposal, will be
included in the cost of the Work attributable to cost reduction
measures.

If the Owner accepts the proposal, the Change Order that authorizes
the cost reduction or value-added measures will also address any
Contract Time adjustment.

Right to General Use: Once submitted, the proposal becomes the
property of the Owner. The Owner reserves the right to adopt the for
general use without additional compensation to the Contractor when it
determines that a proposal is suitable for application to other
contracts.

General Conditions
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1.08 ELECTRONIC DATA

A. Data may be furnished by Owner to Contractor in an electronic format. Files in
electronic media format including but not limited to text, data, and graphics are
furnished for the convenience of the Contractor. Because electronic data is easily
changed, the Contractor shall rely on the printed data given by Owner instead of
electronic data. Any conclusion or information obtained or derived from such
electronic files will be at the user’s sole risk. If there is a discrepancy between the
electronic files and the printed copies, the printed copies govern.

B. When transferring documents into an electronic media format, the Owner makes
no representations as to long term compatibility, usability, or readability of
documents resulting from the use of software application packages, operating
systems, or computer hardware differing from those used by the Owner.

1.09 CONTROL OF WORK

A. Authority of the Owner’s Representative:

1. The Owner’s Representative’s decisions will be final, binding and
conclusive on the Contractor on all questions that arise regarding the
quantity of Materials and Work, the quality of Materials and Work, the
acceptability of Materials furnished and Work performed, the
acceptable rate of progress of the work, the interpretation of the
Contract Documents, the measurement of all quantities, the
acceptable fulfilment of the Contract on the part of the Contractor,
and payments under the Contract.

2.  Work will not be considered completed until it has passed Final
Inspection by the Owner’s Representative and is accepted by the
Owner. The authority of the Owner’'s Representative is such that the
Contractor shall at all times carry out and fulfill the instructions and
directions of the Owner’s Representative in so far as they concern the
work to be done under the Contract.

3. If the Contractor fails to comply with any reasonable order made
under the provisions of this Article, the Owner’s Representative will
have the authority to cause unacceptable Work to be remedied or
removed and replaced, and unauthorized Work to be removed, and to
deduct the costs thereof from any money due or to become due the
Contractor.

4. The Owner’s Representative has the authority to suspend work for
cause as set forth in Article 1.13L

5. Nothing in this Article or elsewhere in the Contract shall be construed
as requiring the Owner’s Representative to direct or advise the
Contractor on the method or manner of performing any work under
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the Contract. No approval or advice as to the method or manner of
performing or producing any materials to be furnished shall constitute
a representation or warranty by the Owner that the result of such
method or manner will conform to the Contract, relieve the Contractor
of any of the risks or obligations under the Contract, or create any
liability to the Owner because of such approval or advice. The
Contractor is solely responsible to ensure the performance of the
Work meets the requirements of the Contract Documents.

6. A Licensed Professional or other person hired by Owner under a
separate contract is not the Owner’s Representative. The Contractor
will be notified in writing if the Owner’s Representative has been
changed.

B.  Authority and Duties for Inspectors:

1. In addition to Regulatory Inspectors, the Owner’'s Representative may
assign Inspectors, assistants and other persons to advise the Owner
(“Assigned Personnel”’) whether the work and materials meet Contract
requirements.-This includes: (1) inspection of the Work performed and
Materials furnished, including without limitation, the preparation,
fabrication, or manufacture of Materials to be used, (2) oral rejection
of defective Materials and confirmation of such rejection in writing, (3)
temporary suspension of the Work for improper prosecution pending
the Owner’s Representative decision, and (4) exercise of any
additional delegated authority. Assigned Personnel are not authorized
to: (1) accept Work or Materials, (2) alter or waive provisions of the
Contract, or (3) give instructions or advise inconsistent with the
Contract Documents.

2. Inthe event that Regulatory Inspector or Assigned Personnel or the
Owner’s Representative discover defective Materials or Work not
being performed safely or in accordance with Contract requirements,
the Owner’s Representative will have the authority to reject the
Materials or to suspend the Work.

3. Inspection of the Work by Regulatory Inspectors or Assigned
Personnel does not relieve the Contractor of responsibility for
improper prosecution of the Work. Work done or material furnished
that does not meet Contract requirements shall be at the Contractor’s
risk.

4. In the event that Regulatory Inspectors or Assigned Personnel or the
Owner’s Representative fail to observe, call out or note faulty work,
defective materials, errors, or the Contractor’s failure to comply with
Contract requirements, that failure does not constitute acceptance or
approval of that particular portion of the Work. If this occurs, the
Contractor remains obligated to perform the Work in accordance with
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the Contract Documents, without additional compensation or Contract
Time.

5. If the Owner’s Representative notes faulty work, defective materials,
errors or the Contractor’s failure to comply with Contractor
requirements, it will notify the Contractor’'s Representative.

C. Coordination of Specifications and Plans; As-Built Drawings:

1. Contractor shall bring any real or perceived discrepancy, error
between the Plans details or Specifications to the attention of the
Owner’s Representative before submitting the GMP and before
beginning that portion of the Work.

2. If the Contractor fails to bring a conflict to the Owner’s attention
before it submits the GMP, it has waived its right to additional
compensation when the Owner resolves it. In the event the Contractor
fails to bring a conflict, of any inconsistency in the Plans and
Specifications unless otherwise ordered in writing by the Owner’s
Representative the Contractor shall provide the better quality of, or
the greater quantity of Work or Materials. This provision shall apply
only to inconsistencies in express requirements of the Plans and
Specifications and not in the interpretations by the Owner’s
Representative.

3.  Anything shown on the Plans and not mentioned in the Specifications,
or mentioned in the Specifications and not shown on the Plans, shall
be like effect as if shown or mentioned in both. This does not
constitute a conflict, discrepancy or error between the two.

4. In cases of apparent discrepancies or conflicts between the Plans and
Specifications, the Contractor shall first determine if the matter can be
resolved pursuant to the rule stated in Article 1.09C.3 above. If not,
the apparent conflict will be resolved by designating the portion of the
Contract Documents that take precedence over the others. Therefore,
when preparing its Proposal, or when beginning any portion of the
Work, the Contractor shall use the following Order of precedence to
resolve any apparent conflict: When preparing its Bid or Proposal, or
when beginning any portion of the Work, the Contractor shall use the
following order of precedence to resolve any apparent conflicts or
discrepancies between any of the Contract Documents:

a. Permits and Land Use Decision

b. Change Orders

c. Addenda
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d. Supplementary Conditions (Section 007300) and Insurance (Section
007316)

e. General Conditions (Section 007200)

f. General Requirements (Division 01)

g. Technical Specifications (Division 02 — Division 50)
h. Plans.

i. Dimensions shown on the Plans, or that can be computed, shall take
precedence over scaled dimensions.

J- All other Contract Documents not listed above.

5.  Contractor shall bring any real or perceived discrepancy concerning
dimensions, quantities or location between the Drawings, details or
Specifications to the attention of the Owner’s Representative before
beginning that portion of the Work.

6. If the Plans and Specifications each require the same item of work,
but different in the quantity of work, the Contractor shall provide the
greater quantity of, or better quality of, the work and materials. This
difference shall not be considered a conflict in the Plans and
Specifications and shall not be subject to the rules for resolving such
conflicts as provided above. Moreover, this difference shall not entitle
the Contractor to additional compensation.

7.  The Contractor shall check and compare all Contract Documents prior
to construction and notify the Owner if conflicts, discrepancies, errors
or omissions are apparent. In the event of a conflict between Codes,
Industry standards, and Reference Specifications, the most stringent
requirements apply and the Work shall adhere to the most stringent
requirements. A current copy of the Plans and Specifications
reflecting all changes that have been made during the Work shall be
kept on or near the site of the Work at all times.

8.  The Contractor shall provide all work and materials reasonably
required or intended to complete the Work, regardless of whether
they are expressly mentioned in the Plans and Specifications.

9. The Contractor shall verify measurements provided by the Plans and
Specifications at the Project Site to determine if they are still correct
since changes to the Plans, Specifications, and Project Site are
common and the inherent changing nature of construction work may
require adjustments to such measurements. Similarly, the Contractor
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is not entitled to rely on measurements deduced or scaled from, but
not explicitly provided by, the Plans.

10. The Owner reserves the right to issue additional Drawings or written
instructions if that appears helpful or necessary to complete the Work.
If so, the Contractor shall perform the Work in accordance with the
additional details or instructions.

11. The Contractor shall maintain at the Project Site for the Owner one
record copy of the drawings, Plans, Specifications, Addenda, Change
Orders and other modifications, in good order and marked currently to
record changes and selections made during construction, as well as
Working Drawings that have been reviewed and are being used.
These shall be available to the Owner’s Representative and shall be
delivered to the Owner’s Representative upon request and upon
completion of the Work. The As-Built Drawings shall have recorded
upon them all changes and corrections, all actual dimensions,
locations and other details of the Work as actually built in progress.
As-Builts shall be provided for Work performed during the month.

12.  Within five (5) Working Days of submitting a notice of Substantial
Completion, the Contractor shall submit a complete, signed set of
Plans showing all As-Built Drawings conditions on the Project.

D. Construction Stakes, Lines and Grades:

1. Contractor is responsible for all surveying unless specified. The
Contractor provided surveying shall be performed by or under the
direct supervision of a professional land surveyor licensed in the State
of Oregon.

2.  The Owner will provide four control points which will have a horizontal
value being on the Oregon State Plane (grid) coordinate system (NAD
83/91) and a vertical value being on the City of Portland vertical
datum. The Owner will provide staking for the limits of disturbance.
The Contractor shall notify the Owner’s Representative not less than
five (6) Working Days in advance of when Owner’s survey services
will be required. The Contractor shall be responsible for all other
project related construction surveying and staking. This includes, but
is not limited to, horizontal and vertical locations of existing (visible or
exposed during construction) and new facilities Equipment, pipes;
valves; electrical conduits; geotechnical instruments (new and
existing); final site topography survey.

3.  Contractor shall furnish and set construction stakes establishing lines
and grades as required for the work. Contractor shall also survey the
Project Site excavation to determine the quantity of excavated,
imported and select material and provide data to the Owner with the
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good faith estimate and monthly invoice. The Owner reserves the
right to confirm quantities by Owner survey methods and Contractor
shall accommodate those needs.

Work performed by the Contractor without lines and grades having

been established and work performed beyond the lines and grades is
prohibited. The Contractor shall remove, replace or correct such work
at its own expense if directed to do so by the Owner’s Representative.

All elevations shown on the Plans are City of Portland datum. This
datum plane has its zero elevation set equivalent to 1.375 feet below
mean sea level as set by the U.S. Coast and Geodetic Survey 1947
adjustment.

The Contractor will furnish all staking notes electronically in Adobe
PDF format to the Owner for review, including survey notes, with
stationing and elevation for all facilities, pipes, structures,
appurtenances, etc.

The Contractor will be responsible to protect all property corners and
monuments of record within the work limits. Any property corners or
monuments of record that are moved or destroyed will be replaced in
accordance with Oregon law.

E. Inspection:

1.

a.

December 2019

Inspection by the Owner:

The Owner’s Representative may test Materials furnished and inspect
Work performed by the Contractor to ensure compliance with the
Contract Documents. The Contractor shall not cover any portion of the
Work that requires inspection until after the inspection has occurred.
Contractor shall provide access to Owner’s Representative or
Assigned Personnel to all portions of the Work at all times and to
plants of manufacture and suppliers. Contractor shall also provide
every opportunity to inspect the Work.

If the Contractor performs Work without the Owner’s Representative’s
inspection or uses Materials that the Owner’s Representative has not
approved, the Owner’s Representative may order affected portions of
the Work removed at the Contractor’s expense. The foregoing
sentence shall not apply if the Owner’s Representative fails to inspect
the Work within a specific period of time required in the Contract, or in
the absence of a specific period of time, within a reasonable period of
time after receiving the Contractor’s timely written request for
inspection or testing.
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c. Atthe Owner’s Representative’s direction, any time before the Work is
accepted, the Contractor shall uncover portions of the completed
Work for inspection. After inspection, the Contractor shall restore
these portions of Work to the standard required by the Contract. If the
Owner’s Representative rejects Work due to Materials or
workmanship, or if the Contractor performed such Work without
providing sufficient advance request for inspection to the Owner’s
Representative, the Contractor shall bear all costs of uncovering and
restoring the Work and all costs for subsequent inspections by the
Owner’s Representative. If the Owner’s Representative accepts the
uncovered Work, and the Contractor performed the Work only after
providing the Owner’s Representative with sufficient advance notice,
the costs of uncovering and restoring the Work will be paid for by the
Owner as Extra Work.

2.  Inspection Facilities: The Contractor shall furnish walkways, railings,
ladders, tunnels, platforms and other facilities necessary to permit the
Owner’s Representative, Owner’s employees, engineer of record and
all Inspectors to have safe access to the Work to be inspected. The
Contractor shall require producers and fabricators to provide safe
inspection access as requested by the Owner’s Representative.

3. Sampling: The Contractor shall furnish the Owner’s Representative
with samples of Materials that the Owner’s Representative will test.
All of the Contractor’s costs related to this required sampling are
Incidental.

4.  Access by Third Parties -Where third parties have the right to inspect
the Work, the Contractor shall coordinate with the Owner’s
Representative and shall provide safe inspection access. The
Contractor shall provide the same opportunity and access to the Work
for Regulatory Inspectors and to the State of Oregon, the Federal
Government and other entities having jurisdiction in the area or over
the Work.

F. Special Inspections and Independent Inspections:

1. Special inspections or independent inspections required as part of the
proper performance of the Work shall be coordinated by the
Contractor with the Special Inspector and the Owner’s
Representative. The Contractor shall notify the Owner’s
Representative at least three (3) Working Days in advance of the
need for all independent inspections and testing. The Contractor
shall, at the conclusion of these inspections or testing, meet with both
the Owner’s Representative, and the independent inspector or tester
prior to them leaving the site.

G. Delivery of Notices:
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Whenever written Notices are required or permitted to be given by the
Contract Documents, they shall be delivered via first class mail, or a
copy attached via email, or in person to the current office address as
shown in the records of the Owner. Notices delivered via first class
mail shall be deemed delivered five (5) Working Days following the
postmarked date.

H. Cooperation and Superintendence by the Contractor:

1.

a.
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The Contractor shall:

Keep one complete set of Contract Documents available on the
Project Site at all times.

Cooperate in good faith with the Owner’s Representative, Inspectors,
the public and other contractors in performance of the Work.

Designate, from the Contractor’s organization, a competent single
representative responsible for the Project, experienced in the type of
Work being performed, and capable of reading and thoroughly
understanding the Contract Documents.

Provide access, facilities and assistance to the Owner’s
Representative in establishing such lines, grades and points as the
Owner’s Representative requires.

Carefully protect and preserve the Owner’s marks and stakes.

Provide all assistance reasonably required by the Owner’s
Representative to obtain information regarding the nature, quantity,
and quality of any part of the Work.

Allow the Owner’s Representative reasonable access to the
Contractor’s books and records at all times. To the extent permitted by
public records laws, the Owner’s Representative will make reasonable
efforts to honor the Contractor’s request for protection of confidential
information.

Furnish the Owner’s Representative all data necessary to determine
the actual cost of all, or any part, of the Work.

Diligently pursue progress of the Work according to the schedule
requirements of Article 1.13.

Direct, coordinate, supervise and control all Work performed under the
Contract, including without limitation the Work performed by
Subcontractors.
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k.  Any substitution of any Contractor key personnel made after proposer
selection for Request for Proposals (RFP) for Bull Run Filtration
Project Construction Manager/General Contractor Services must be
reviewed and approved in writing by the Owner.

2.  The Contractor shall appoint a single designated representative for
the Project in writing. The single designated representative
responsible for the Project shall:

a. Have full authority and responsibility to promptly execute orders or
directions of the Owner’s Representative.

b.  Have full authority and responsibility to promptly supply the Materials,
Equipment, labor, and incidental Work required for performance of the
Work.

c. Be available during the hours of work on the Project Site for
communication with the Owner’s Representative and

d. Be present for all Project Site Work except as provided in the Contract
Documents or approved by the City.

3.  For short periods of time during the performance of minor or
Incidental portions of the Work, the Contractor may designate a
person to act on behalf of the single designated representative
responsible for the Project. The Contractor shall submit the
designation in writing to the Owner’s Representative. The form of
designation shall state the designee’s name, duration of appointment,
and scope of authority. The single designated representative
responsible for the Project shall be available to the Owner’s
Representative at all times for contact by telephone or radio.

4. The workforce shall be trained and experienced for the Work to be
performed. The Contractor shall remove from the job and shall not
employ again on the Project any laborer, worker, mechanic, foreman,
superintendent or any other person who is found to be incompetent or
who fails or refuses to perform the Work properly or who conduct
interferes with the progress of the Work. In addition, the Contractor
shall remove and not employ again on the Project any person who
disrupts the Work by being intemperate, troublesome, or disorderly. If
the Contractor refuses to take such actions, the Owner’s
Representative may order the person to be removed by written notice
and those instructions shall be followed. Replacement of that person
is at the Contractor’s cost. To the extent the Contractor fails to
remove persons as ordered, the Owner’s Representative may
suspend the Work by written Notice until such order are complied with
or the Owner’s Representative may terminate the Contractor under
the provisions of Article 1.13M.
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The Contractor shall provide written proof of its policy to prevent and
address sexual harassment, sexual assault, and discrimination
against members of protected classed. The Contractor shall
implement an Anti-Harassment policy in compliance with the City’s
Prohibition Against Workplace Harassment, Discrimination, and
Retaliation Rule (HR 2.02). Contractor shall ensure that it complies
with such policies and that all people employed to work on the Project
at the Project Site comply with such policies for the duration of the
Project. The Contractor shall have a means for aggrieved workers to
report complaints of harassment or other violations of the Anti-
Harassment policy and shall take all appropriate actions to address
and remedy the complaints.

If, for some reason, neither the Contractor nor a fully authorized
representative is available, and communication is necessary, the
Owner may communicate with, or give directions to, any person
working for the Contractor. The Contractor shall follow any direction
given by the Owner. Such directions will be confirmed in writing at the
Contractor’s request.

The Contractor’s failure to provide the superintendence required by
these provisions constitutes a material breach of the Contract, and
the Owner’s Representative may impose any remedies available
under the Contract, including but not limited to Contract termination or
suspension of Contract performance.

Nothing in this Article changes the Contractor’s duties as outlined
elsewhere in the Contract Documents. For example, the Licensed
Professional’s or Owner’s Representative’s presence does not relieve
the Contractor from performing the Work in accordance with the law,
statutes, ordinances, or building Codes nor does it relieve the
Contractor from obtaining all required Permits.

Relationship of the Parties

1.

December 2019

The Contractor accepts the relationship of trust and confidence
established by this Contract with the Owner. The Contractor further
agrees to cooperate with the Designer, Owner, and/or Owner’s
Representative and utilize the Contractor's best skills, efforts, and
judgment in furthering the interest of the Owner; to furnish efficient
business administration and supervision; to make best efforts to
furnish at all times an adequate supply of workers and materials; and
to perform the Work in the best, most expeditious, and economical
manner. The Owner agrees to enable the Contractor to perform the
Work in the best way and most expeditious manner by furnishing and
approving timely information required by the Contractor and making
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payments to the Contractor in accordance with the requirements of
the Contract Documents.

2.  The Owner has separately contracted for Professional, Technical and
Expert services with the Designer to provide design for the Work and
specification services for the Work, and to provide limited construction
support services necessary to ensure that the construction conforms
to the Contract Documents.

3. Both the Contractor and the Designer shall be given direction by the
Owner or the Owner's Representative. All formal correspondence
between the Contractor and Designer must go through the Owner. All
changes, directives and contractual obligations must be approved in
advance by the Owner.

4. The relationship between the Contractor and the Designer is intended
to be cooperative and proactive, both participating on the same team
with the Owner. The Contractor shall work diligently with the
Designer through the design and documentation process to ensure
that the design attains the Owner's goals while staying within the
Owner's budget.

J.  Materials and Equipment

1. The Contractor shall furnish suitable and sufficient Materials and
Equipment to properly prosecute and complete the Work. The
Contractor shall use on Materials and Equipment of adequate size
and condition to meet the requirement of the Work and Contract
Documents, and to produce a satisfactory quality of Work. Upon
receipt of the Owner’s Representative ‘s written order, the Contractor
shall immediately remove, and not use again on the Project without
the Owner’s Representative’s prior written approval Materials or
Equipment that, in the Owner’s Representative’s opinion, fails to meet
the Contract Documents or product satisfactory product or results.

2. If the Contractor fails to remove Materials or Equipment or fails to
furnish suitable and sufficient Materials or Equipment for the proper
prosecution of the Work, the Owner’s Representative may suspend
the Work by written notice until such orders are complied with and
such deficiencies are corrected, or the Owner’s Representative may
terminate the Contract under provisions of Article 1.13M.

K.  Utilities:
1. General Rules regarding Utilities:
a. The parties agree that:
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1) A normal and usual occurrence in the construction of
underground improvements is the discovery of utilities, service
laterals, underground pipes, drains and structures that interfere
with the Work;

2) Areasonable number of such occurrences are usual and
ordinary on Projects that include underground work;

3) Work must sometimes be done in close proximity to these
conditions and that such work may be made more difficult than
originally thought;

4)  Such conditions may require a change in the Contractor’s
operations, such as changing the amount of traffic control,
Pavement and backfill that is required; and

5) The Contractor's GMP to the Owner reflected all costs in dealing
with the forgoing.

b.  The Owner will require a reasonable amount of time to perform design
changes necessitated by conflicting utilities. In addition, Utility owners
will require a reasonable amount of time to make necessary Utility
relocations if such relocations are required.

2. Owner Responsibilities: The Owner will provide information it has to
Contractor regarding the location of existing watercourses, drains,
water lines, sewer lines and Utility lines for purposes of preparing its
GMP. Owner does not always have or receive accurate information
about the location of utilities. Therefore, such information must be
considered to be approximate, and not guaranteed to be accurate.
Contractor is responsible for determining the exact location of utilities
and existing improvements when performing its Work.

3. Contractor’'s Responsibilities:

a. Contractor shall protect the property of Utilities, railways and fire
control authorities that may be affected by Contractor’s work as well
as Utility lines, pipelines, and underground tanks.

b.  The Contractor shall obtain written permission from the PWB before
operating any potable water valve or hydrant. Unauthorized operation
is prohibited. Contractor shall pay any fee associated with their
operation.

c. The Contractor is required to maintain the flow of sewers, drains and
water courses that might be interrupted by its Work and restore that
flow as directed by Owner.
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4.

December 2019

The Contractor is responsible for any damage caused to any Utility,
whether known or unknown, and whether or not that was disclosed by
the Contract Documents.

The Contractor shall maintain in place all Utilities whether or not
shown on the Contract Documents. If any Utility needs to be
temporarily relocated for the Contractor’'s convenience or because of
the method of construction or as a result of site conditions, Contractor
shall bear all costs for that temporary relocation. Contractor shall
maintain utilities that are relocated by others in their relocated
positions in order to avoid interference with Structures that cross the
Project Work.

The Contractor shall not hinder the work of Owner or the Utility
Company in the event that it relocates any Utility. Contractor is
responsible for locating all Utilities on the Project Site and any other
Utilities which may be impacted by the Work.

The Contractor shall locate existing Ultilities to be crossed or in close
proximity thereto by potholing a sufficient distance in advance of the
pipe installation in order to facilitate minor changes in grade and
resolve conflicts with other Ultilities or obstructions. The Owner’s
Representative may require additional potholing in areas where
additional information is needed, potential conflicts are anticipated or
hazardous conditions are expected to exist. The cost of required and
additional potholing shall be considered to be Incidental Work unless
otherwise specified in these Contract Documents.

If ordered by the Owner’s Representative, changes of alignment and
grade shall be made during the course of work in order to avoid
interference with Utilities and unforeseen obstructions. Minor changes
in alignment and grade directed by the Owner’s Representative shall
be considered to be Field Orders that do not affect the Contract Time
or Contract Amount.

Contractor shall provide the Owner safe unobstructed access to
Owner’s facilities to operate those facilities, make changes to those
facilities, for inspection of the progress of Work, or any other work, the
Owner does have facilities in the access roads and the Owner will be
using the roads to access Owner facilities.

Contractor shall confirm the locations of all existing facilities and
Utilities in the Work limits including, but not limited to, vaults,
structures, pipelines, and appurtenances, CIVs, drainage and utilities,
and protect those facilities and Utilities from damage.

Notification:
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The Contractor shall follow rules adopted by the Oregon Utility
Notification Center.

In addition to the notification required by Article 1.09K.4, Contractor
shall also give Notice to the Owner of any intended excavation at least
two (2) Working Days in advance of the proposed excavation.

The Contractor shall maintain any markings showing the presence of
underground facilities. If Contractor does not maintain such markings,
and Owner is required to re-establish them, Contractor shall pay
Owner any and all costs associated with that activity.

Utility Information

Except for Contractor’s convenience as described in Article 1.09K.3.e,
arranging for a Utility company to remove, relocate, or adjust a facility
is the responsibility of the Owner, unless otherwise indicated in the
Contract Documents. The Contractor shall schedule work so as to
afford the Utility companies sufficient time and space to perform their
work. Contact the Owner for information regarding these
arrangements.

Any estimates of when adjustment work is to be completed, or
provided by organizations, are based upon available Working Days,
not Calendar Days, and are not necessarily concurrent or continuous.

The Contractor shall be responsible for all other utility adjustments to
finish grade.

A list of the Utilities and their field coordinators may be included in the
Contract Documents.

There may be unavoidable delays due to Utility companies or Utility
contractors working in the same construction zone. It is imperative for
the Contractor to provide accurate work schedules to the Owner’s
Representative. Notify the Owner’'s Representative immediately when
Utility work causes delays or construction issues.

The Utility companies or Utility contractors may be in the Right-of-Way
or on the Project Site working concurrently with this Contract. The
Contractor’s schedule and the schedules of the Utility companies shall
be coordinated and agreed upon prior to beginning construction. The
Contractor shall work with the Utility companies or the Utility
contractors so that all Work on the Project is completed within the
Contract Time.

The Owner does not guarantee the site conditions will remain the
same after the Utility companies or the Utility contractors have
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performed their work. The Contractor shall perform an assessment of
Project Site conditions prior to beginning work and after the Utility
companies or utility contractors have completed their work to
determine actual conditions.

L. Coordination with Others:

1. Notify Utilities, agencies and organizations located or operated within
or adjoining the Project Site. Coordinate any construction activities
with other utilities, agencies and organizations including but not
limited to schedules, access, and traffic control to minimize disruption
to their daily operations.

M. Cooperation with Other Contractors:

1. Owner reserves the right to Award other contracts, including, but not
limited to, a pipeline project that may be titled Bull Run Pipeline
Project, or issue Permits, for work that may require coordination with
the Contractor’s operations under this Contract. Both the Bull Run
Treatment Project and the Bull Run Pipeline Project may be occurring
at the same time.

2.  Contractor shall cooperate with the Owner and other contractors and
provide all reasonable opportunities to them to allow them to perform
their separate work, including, but not limited to, the introduction and
storage of materials and equipment.

3.  The Contractor shall promptly notify the Owner’s Representative if:

a. The performance of other contractors hinders, delays, or prevents the
Contractor from successfully completing its Work or makes its
performance more costly;

b.  The Contractor’s operations are interrelated or dependent upon the
work of others and their work has defects that hinders, prevents or
otherwise makes unsuitable the successful completion of Contractor’s
Work.

4. Failure to provide the Notice stated in Article 1.09M.3 constitutes
Contractor’s acceptance of the other contractor’s work and constitutes
a conclusive waiver of any later Claim for additional compensation or
Contract Time as a result of the other contractors work or activities.

5.  Contractor shall defend, hold harmless and indemnify Owner from all
Claims and all costs asserted by a separate contractor who asserts
that the Contractor damaged its Work or property as provided in
Article 1.12H.
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Contractor is responsible for any cutting, fitting and patching that may
be required to complete the Work, except as otherwise specifically
provided in the Contract Documents. The Contractor shall not
endanger any work of any other contractors by cutting, excavating or
otherwise altering any work and shall not cut or alter the work of any
other contractor, except as directed by the Owner’s Representative.

Contractor agrees that if a dispute arises regarding clean-up costs,
the Owner’s Representative may apportion such costs to Contractor
and other contractors as the Owner’s Representative determines is
fair and equitable.

Contractor shall not damage any work that the Owner has performed,
either with its own forces or through the forces of another contractor.
If the Contractor desires or needs to alter, change, cut or otherwise
modify the work of Owner or another contractor in any way it shall
seek the Owner’s Representative’s written approval. If the Owner
seeks the Contractor’s approval to alter, change, cut or otherwise
modify its work, Owner will notify Contractor of that fact.

N. Connections to Public Water System:

1.

As a part of the Work, Contractor shall construct all connections, taps,
and tie-ins of supply water mains, services and facilities to the public
water system whenever those pipes are larger than 12-inches in
diameter and disconnect any water mains, services, facilities and
appurtenances from those pipes to be abandoned, unless otherwise
specified or as directed by the Owner.

Use of Facilities before Substantial Completion: In addition to the
provisions of Articles 1.09Q and 1.12T, the Owner will require or
specify water mains, services or facilities be constructed in segments
and connected and used in the public water system during
construction, before Substantial Completion.

O. Construction Equipment Restrictions:

1.

Load and Speed Restrictions for Construction Vehicles and
Equipment: The Contractor shall comply with legal weight and speed
restrictions when moving Materials or Equipment. The Contractor
shall provide a copy to the Owner’s Representative of the jurisdiction
permit authorizing the overweigh load(s). The Contractor shall control
vehicle and Equipment loads and speeds within the Project Site
according to the following restrictions, unless otherwise specified:

a. The Contractor shall restrict loads and speeds as necessary to avoid
displacement or loss of Materials on Subgrades and Aggregate
Bases.
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b.  Protection of Buried Iltems: The Contractor shall use temporary fill,
steel plates or other methods to avoid overload of pipes, box culverts,
and other items that are covered, or to be covered, by fill or backfill.

c. Responsibility for Damages: The Contractor shall assume
responsibility for damages caused by excessive Equipment speed or
loads while performing the Work, both inside and outside the Project
Site. The jurisdiction’s permission to cross Bridges and other
Structures according to Article 1.090 will not relieve the Contractor
from responsibility for load-caused damages.

P. Removal of Unacceptable and Unauthorized Work:

1. Any portion of the Work that does not conform to the requirements of
the Contract is unacceptable and defective and shall be removed and
corrected by the Contractor, even if it is contended that the Owner’s
Representative or other assigned personnel knew or should have
known of the existence of the unacceptable Work.

2.  All portions of the Work that do not conform to the requirements of the
Contract Documents shall be corrected within a reasonable time at
the Contractor’s sole expense and without an extension of Contract
Time.

3. The Owner may replace or correct Work within a reasonable time if
the Contractor fails to do so and may charge the Contractor with all
reasonable costs incurred with performing that Work and with the
costs of storing any salvageable Materials or Equipment. If that
occurs, the Owner also is entitled to deduct such costs from any sums
otherwise due the Contractor.

a. If salvageable Materials, Equipment, or both are stored, the Owner will
notify the Contractor of the storage and give the Contractor ten
(10) Working Days to remove the Materials and Equipment. If the
Contractor fails to remove them by the end of that time, the Owner
may sell them in any commercially reasonable manner, whether
privately or publicly.

b. If sale is made, the Owner will keep all proceeds to the extent that the
proceeds do not exceed the costs incurred in correcting and replacing
the Work and in storing the Materials and Equipment. Contractor still
owes Owner for any difference in costs that may remain after the sale.
However, if the proceeds exceed the Owner’s cost it will forward those
sums to the Contractor.

4. The Contract Documents or regulatory agencies may require that
portions of the Work be observed, reviewed or inspected before they
are obscured or covered. Similarly, the Owner’s Representative is
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entitled to observe portions of the Work before they are covered or
obscured upon request. If the Contractor covers or obscures a portion
of the Work that is required or requested to be observed, it shall
uncover the Work for observation and bear any cost associated with
that activity without a change in Contract Time.

5.  The Owner’s Representative may request to see a portion of the
Work that has been covered regardless of the requirements of the
Contract Documents, regulatory agencies or a prior request.
Thereafter the Contractor shall comply with the Owner’s request. If,
upon inspection by the Owner’s Representative, the portion of the
Work that is uncovered is found to be in accordance with the Contract
Documents, the Owner will bear all costs associated with that activity
and provide additional Contract Time, if that activity would cause the
Contractor to incur liquidated damages. However, if, upon inspection
by the Owner’s Representative, the portion of the Work that is
uncovered is found not to be in accordance with the Contract
Documents, the Contractor shall correct the Work and bear any cost
associated with that activity without a change in Contract Time,
including any cost associated with the Owner’s Representative’s
reinspection.

6. Replacement and correction of Defective Work prior to the time that
the Work is completed and accepted is not limited by any warranty
period otherwise established by the Contract Documents.

7.  Owner retains the right to accept portions of the Work that do not
conform to the requirements of the Contract Documents and which
were not approved in advance. However, such acceptance will be in
writing and given only by the Owner’s Representative. Inspectors,
employees and other agents of Owner have no authority to bind the
Owner to accept nonconforming portions of the Work. If the Owner’s
Representative chooses to accept nonconforming portions of the
Work, and those portions cost less than what the Contractor would
have spent to comply with the Contract Documents, Owner is entitled
to a credit for the difference in price, which may be deducted from the
Guaranteed Maximum Price Contract Amount.

Q. Use of Work During Construction:

1. The Owner may decide to use part of the Work that has been
completed before completion of all of the work required by the
Contract Documents. If that occurs, the Owner will notify the
Contractor in writing of its intention.

2. When use of part of the Work by the Owner begins, the Contractor is
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a. Relieved of the duty of maintaining and protecting that portion of the
Work, provided that it has been completed in accordance with the
Contract.

b. Relieved of responsibility for injury or damage to the portion of Work
used by the Owner from use by public traffic or from the action of the
elements of nature or from any other cause, except injury or damage
resulting from the Contractor’'s own operations or from Contractor’s
negligence.

c. Relieved of the responsibility of cleaning up that portion of the Work
before Acceptance of the Work, unless the Contractor’'s own
operations require such cleanup.

3. Use by the Owner of a part of the Work as described in this Article
does not constitute Acceptance of the Work as a whole or any part
thereof.

R.  Furnishing Temporary Services and Facilities

1. Contractor shall provide temporary light, power and other temporary
services or facilities complete with connecting piping, wiring, lamps
and similar equipment as required during construction of the Work,
including testing and startup, and remove temporary facilities upon
completion. Obtaining permits and bearing costs of temporary
services and facilities is included within the GMP.

2.  Contractor shall provide and transport water and shall be responsible
for the disposal of water. Obtaining permits and bearing the costs is
included in the GMP.

S. Final Project Cleanup

1.  Before final payment is issued, the Contractor shall clean up and
neatly trim as applicable the Project and remove all remaining
unincorporated Materials and debris. Final trimming and cleanup shall
include without limitation the following:

a. The Contractor shall retrim and reshape earthwork and shall repair
deteriorated portions of the Project Site.

b.  Where the Work has impacted existing facilities or devices, the
Contractor shall restore or replace those facilities to their pre-existing
condition.

c. The Contractor shall clean all drainage facilities and sanitary sewers
of excess Materials or debris resulting from the Work.
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The Contractor shall clean up and leave in a neat, orderly condition,
Rights-of-Way, Materials sites, and other property occupied in
connection with performance of the Work.

The Contractor shall remove temporary buildings, construction plants,
forms, falsework and scaffolding, surplus and discarded Materials and
rubbish.

The Contractor shall dispose of Materials and debris including without
limitation forms, falsework, scaffolding, and rubbish resulting from
clearing, grubbing, trimming, clean-up, removal, and other Work.
These Materials and debris become the property of the Contractor.
The Contractor shall dispose of these Materials and debris
immediately.

T. Maintenance Warranties and Guarantees:

1.
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The Contractor expressly warrants its Work shall be performed to the
highest standards of good workmanship and shall meet the
requirements in the Contract Documents. That warrant shall extend to
the fullest extent permitted by Law and shall continue beyond the 2-
year correction period discussed below.

In addition to, and not in lieu of, any other expressed or implied
warranties, the Contractor shall make all necessary repairs and
replacements to remedy any and all defects, breaks, or failures of the
Work occurring within 2 years following the date of issuance of the
Certificate of Completion due to faulty or inadequate materials or
workmanship. Such repairs and replacements shall conform to the
Contract Specifications under which the Contractor originally
performed the Work. The Owner shall provide written Notice to the
Contractor if such problems occur within the period.

In the event of a dispute regarding any portion of the Work, the
Contractor shall nonetheless provide any warranty service, repairs or
replacements as described in Articles 1.09T.1. and 1.09T.2. above,
for that portion of the Work that is not in dispute. In the event that a
dispute delays Acceptance of the Work, the warranty for portions of
the Work not in dispute shall run from the date of Substantial
Completion of the remaining portions of the Work.

The Contractor shall also repair any damage or remedy any
disturbance to other property or improvements thereon if caused by
the Contractor's Work and if the damage, or disturbances occurs
during the warranty period.
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5.  If the Contractor performs warranty work, the warranty work also shall
have a 2-year warranty period from the date of its completion and
acceptance by Owner.

6. The Owner will provide the Contractor with written Notice of the need
to perform warranty work unless it is determined that an emergency
exists, that delay would cause serious additional loss or damage, or if
any delay in performing the work might cause injury to any member of
the public. If the Contractor, after written Notice, fails within 10 Days
to comply with the Owner’s request, the Owner has the right to
perform the warranty work either by hiring another contractor or by
using its own forces. In that event, the Contractor and its Surety shall
be liable to the Owner for the cost of the work performed and any
additional damage suffered by the Owner.

7.  The Contractor shall provide a bond during the 2-year warranty period
to guarantee the Contractor’s performance of warranty work. The
Contractor shall provide to the Owner a bond in the amount of 20
percent of the final Contract Amount in one of the following ways:

a. Continuance of the Contract Performance Bond and the Payment
Bond.

b.  Any new Performance Bond and the Payment Bond, acceptable to
Owner, which covers the Contractor’'s warranty obligations imposed by
the Contract Documents.

c. Cash deposit to the City Treasury. Proof of the deposit shall be a
receipt from the Treasurer.

d. Other arrangements proposed by the Contractor that the Owner finds
acceptable.

U. Responsibility for Materials and Workmanship:

1. The successful performance of this Contract will provide a benefit to
the citizens, ratepayers, or taxpayers of the City of Portland.
Therefore, satisfactory completion of the Project by the Contractor is
of paramount importance. The Contractor agrees that by accepting
this Contract it is required to perform the Contract in accordance with
the Contract Documents and cannot contend that its performance
was excused by any action of the Owner, except to the extent that the
Contract terms have been modified by a written Change Order
executed by both parties.

2. The Owner is entitled to insist upon completion of the Work in the
manner and to the extent required by the Contract Documents.
Therefore, any measurement, estimate or certificate made by the
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Owner that is incorrect may be corrected by the Owner at any time,
regardless of whether that occurs before or after Acceptance of the
Work. Similarly, if Work, Equipment, Parts, Products or Materials do
not conform to what is required by the Contract Documents, the
Owner may require that the Work be redone and that Materials, Parts,
Products, and Equipment be replaced, regardless of prior approval by
any agent or employee of the Owner.

3.  Acceptance of the Work by the Owner will not preclude the Owner
from:

a. Later insisting that the Work be performed in accordance with the
Contract Documents.

b. Recovering damages for breach of contract or pursuing any other
legal remedies.

c. Any other remedy permitted by law.

4.  No action whatsoever, nor any verbal or written statement
whatsoever, made by any employee or agent of the Owner, will
operate as a waiver or as an estoppel, or otherwise preclude the
Owner from insisting upon its rights to performance of the Work in
accordance with the Contract Documents.

1.10 SOURCE OF MATERIALS

A.

Construction Products List - The CPL is a listing of manufactured products
available on the market (shelf items) that have been evaluated and found
suitable for specified use in the construction of the Work unless otherwise
specified in the Contract Documents. The CPL is published yearly and is
available upon request. It may also be viewed on PBOT’s web site. The current
version in effect at the time of the GMP is the version in effect for the Project.
The Owner’'s Representative may approve for use a conditionally qualified
product, or a product qualified for inclusion in a later edition of the CPL, if the
Owner’s Representative finds the product acceptable for use on the Project. Use
of products shall be restricted to the category of use for which they are listed.
The Contractor shall install all products as recommended by the manufacturer.
The Contractor shall replace qualified productions not conforming to the Contract
Documents or not properly handled or installed at no cost to the Owner.

Potable Water System Materials — A Materials List of commercially available
products that PWB has evaluated and found suitable for specified use in
construction of the Work unless specified otherwise in the Contract documents.
This Materials List is located on the PWB website. For additional details
concerning the PWB Materials Manual, contact the Owner’s Representative. The
current version of the Materials Manual in effect at the time of the GMP is the
version in effect for the Project. The Owner’s Representative may approve for
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use a conditionally qualified product. Use of products shall be restricted to the
category of use for which they are listed. The Contractor shall install all products
as recommended by the manufacturer. The Contractor shall replace qualified
productions not conforming to the Contract Documents or not properly handled or
installed at no cost to the Owner.

C. Owner Furnished Materials — Unless otherwise specified in the Contract
Documents, Materials listed as Owner-furnished will be available to the
Contractor free of charge. The Contractor shall be responsible for all Materials
furnished by the Owner and shall pay all delay and storage charges. The
Contractor shall replace Owner-furnished Materials that are lost or damaged at
no cost to the Owner. Locations at which Owner-furnished Materials are available
for pickup by the Contractor will be specified in the Contract Documents. If the
locations are not listed in the Contract Documents, the Owner furnished Materials
will be furnished to the Contractor at the Project Site. In either case, all costs of
handling, hauling, unloading and placing Owner-furnished Materials shall be
considered included in the GMP. All Owner-furnished Materials not incorporated
into the Work remains the property of the Owner and the Contractor will be
responsible for arranging return of the materials to an Owner specified location.

D. American Iron and Steel- If Water Infrastructure Finance and Innovation Act
funding is received the American Iron and Steel Requirements will apply. The
Contractor acknowledges to and for the benefit of Portland Water Bureau and the
United States Environmental Protection Agency (“EPA”) that it understands the
goods and services under this Agreement are being funded with monies made
available by the Water Infrastructure Finance and Innovation Act program of the
EPA that has statutory requirements commonly known as “American Iron and
Steel” that requires all of the iron and steel products used in the project to be
produced in the United States (“American Iron and Steel Requirement”) including
iron and steel products provided by the Contactor pursuant to this Agreement.
The Contractor hereby represents, warrants and covenants to and for the benefit
of the Purchaser and the EPA that (a) the Contractor has reviewed and
understands the American Iron and Steel Requirement, (b) all of the iron and
steel products used in the project will be and/or have been produced in the
United States in a manner that complies with the American Iron and Steel
Requirement, unless a waiver of the requirement is approved, and (c) the
Contractor will provide any further verified information, certification or assurance
of compliance with this paragraph, or information necessary to support a waiver
of the American Iron and Steel Requirement, as may be requested by the
Purchaser or the EPA. Notwithstanding any other provision of this Agreement,
any failure to comply with this paragraph by the Contractor shall permit the
Purchaser or the EPA to recover as damages against the Contractor any loss,
expense, or cost (including without limitation attorney’s fees) incurred by the
Purchaser or the EPA resulting from any such failure (including without limitation
any impairment or loss of funding, whether in whole or in part, from the EPA or
any damages owed to the EPA by the Purchaser). While the Contractor has no
direct contractual privity with the EPA, as a lender to the Purchaser for the

December 2019 General Conditions
W02229-BULL RUN FILTRATION PROJECT 007200 - 76
CM/GC SERVICES



funding of its project, the Purchaser and the Contractor agree that the EPA is a
third-party beneficiary and neither this paragraph (nor any other provision of this
Agreement necessary to give this paragraph force or effect) shall be amended or
waived without the prior written consent of the EPA.

E. Buy Oregon - According to ORS 279A.120, the Contractor shall give preference
to goods or services produced in Oregon if price, fitness, availability, and quality
are equal. This provision does not apply to Projects financed wholly or in part by
federal funds.

1.11  QUALITY OF MATERIALS

A. General - The Contractor shall incorporate into the Work only Materials
conforming to the Contract Documents and as authorized by the Owner's
Representative. The Contractor shall incorporate into the Work only
manufactured Products made of new Materials unless otherwise specified. The
Owner may require additional testing or retesting to determine whether the
Materials or manufactured Products meet the Contract Documents.

B. Rejected Materials - Materials not meeting the Contract Documents at the time
they are to be used are unacceptable and must be removed immediately from
the Project Site, unless otherwise directed by the Owner's Representative. In
addition, the Owner’s Representative may reject any Materials that appear to be
defective or that contain asbestos or other Hazardous substances. The
Contractor shall not incorporate any rejected Materials into the Work. Rejected
Materials whose defects have been corrected may not be incorporated into the
Work until the Owner’s Representative has approved their use. The Owner’s
Representative may order the removal and replacement by the Contractor, at
Contractor's expense, of any defective Materials.

C. Certificates and Materials Conformance Documents

1. The Contractor must establish that the Materials, Products, Parts, and
Equipment that it proposes to use meet the requirements of the
Contract Documents, including the requirements of any Reference
Standards or Specifications or industry standards, by submitting the
Certifications and Materials Conformance Documents required by the
Contract Documents.

2. The Contractor shall bear the cost of providing Certifications and
Materials Conformance Documents, including the costs of any
sampling and testing that must be performed in order to achieve
certification. Materials, Products, Parts and Equipment shall not be
incorporated into the Work without acceptable Certifications or
Materials Conformance Documents.

December 2019 General Conditions
W02229-BULL RUN FILTRATION PROJECT 007200 - 77
CM/GC SERVICES



3.  Certifications shall identify the testing agency, the representative
responsible for the test results, and include a copy of the specified
test results (for example, AWWA, ASTM, AASHTO, UL, etc.).

4. Certifications and Materials Conformance Documents shall be clear
and understandable to determine whether the Material, Product, Part,
or Equipment is the one specified by the Contract Documents.
Certifications or Materials Conformance Documents that are unclear
or require analysis in order to determine whether the Materials, Parts,
Products or Equipment meet the requirements of the Contract
Documents are insufficient and will be rejected. The Contractor shall
bear all costs of and is responsible for any delay that occurs as a
result of unclear Certifications or Materials Conformance Documents.

5. Certifications and Materials Conformance Documents shall be
delivered to the Owner’s Representative with the shipment of the
Material, Part, Product or Material to which the Certification
corresponds, unless other portions of the Contract Documents specify
a different procedure.

D. Testing by Owner: When testing Materials, the Owner will conduct the tests in the
field, in the Owner's central laboratory, field laboratories, or other laboratories
designated by the Owner’s Representative, even though certain AASHTO,
ASTM, AWWA, and other Materials specifications may require testing at the
place of manufacture. Results of the Owner’s tests will be made available to the
Contractor.

E. Costs of Testing: Owner will provide and pay for Quality Control testing of
Materials except as follows: The Owner will pay the cost of the first source-
review tests on unprocessed aggregates when requested by the Contractor.
Thereafter, additional source-review test performed at the Contractor's request
shall be paid by the Contractor.

F. Materials Acceptance Guides: Unless otherwise specified elsewhere in the
Contract Documents, Materials will be accepted according to the following
guides:

1. The Work shall comply with any Sample provided by the Contractor
and approved by the Owner.

2.  The Owner retains the right at any time during construction or at any
time during production, fabrication or preparation of the Work, to test
Samples to determine whether they meet the requirements of the
Contract Documents. The Owner may test any Sample, regardless of
prior certification, and regardless whether any prior certification was
required. The Owner may either conduct the test with its own forces
or hire other persons to perform this work.
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The Contractor shall cooperate with any sampling and testing that is
required or requested. The Contractor shall provide Samples without
charge and provide them in time to permit testing before use.

If a Sample is to be tested prior to its incorporation into the Work the
Contractor shall not incorporate the Material, Product, Part or
Equipment into the Work until testing is completed and the Owner’s
Representative gives permission for its use.

The Owner will bear the costs of Quality Assurance testing unless the
tests show that the Material, Product, Part or Equipment failed the
test and did not conform to the requirements of the Contract
Documents, in which case the Contractor shall bear the costs of
testing.

If the Sample previously was incorporated into the Work and testing
shows the sample does not meet the requirements of the Contract
Documents, the Contractor shall pay for replacing and repairing any
Equipment, Materials, Products or portion of the Work in order to
meet the requirements of the Contract Documents.

G. Materials Specifications and Test Method References

1.
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References to Materials specifications and test methods of AWWA,
ODOT, WAQTC, AASHTO, ASTM other governmental agencies, or
other recognized organizations mean those officially adopted and in
current use by the Owner or organization on the date of GMP.

If there are conflicting references in the Contract Documents to
required sampling and testing frequencies, the Contractor shall
sample and test the Materials according to the first applicable of the
following:

Field-Tested Materials:

1)  Supplementary Conditions
2) General Requirements
Nonfield-Tested Materials:

1)  AWWA

2) NSF

3) ASTM

4) AASHTO
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5) ODOT

6) Other recognized national organizations, such as ANSI, AWPA,
IMSA, and UL

7) Industry standards in the location where the Work is being
performed.

If there are conflicting references in the Contract Documents to
required sampling and testing frequencies, the Contractor shall
sample and test the Materials according to the first applicable of the
following:

Permits
Change Orders
Supplementary Conditions

General Requirements

H. Field-Tested Materials

1.

Contractor’s Duties: The Contractor shall:

Furnish Materials of the quality specified in the Contract Documents;

a.

b.  Provide and administer a Quality Control program as described in the
Specifications. Upon request, the Contractor shall provide to the
Owner's Representative the names, telephone numbers, and copies
of certifications for all personnel performing field testing; and

c.  Perform other testing as required by the Contract Documents.

2. Types of Tests: The types of tests and testing methods generally
required are described in the Specifications or the MFTP, if
applicable.

3. Acceptance of Field-Tested Materials:

a. The Contractor’s test results for field-tested Materials may be verified
by the Owner according to the Specifications or the MFTP, if
applicable. If the Owner’s Quality Assurance test results verify the
Contractor’s results, the Materials will be analyzed for acceptance
according to the methods determined by the Owner’s Representative.

b. If the Owner’s verification testing reveals that the Contractor's data is
incorrect, the Owner may require additional testing to determine
whether the Materials meet Specifications. The Contractor shall
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perform additional Quality Control testing or provide split samples to
the Owner for additional testing as directed. If the Materials do not
meet Specifications, the Contractor shall reimburse the Owner for the
cost of the additional testing, which may be deducted from monies due
or to become due the Contractor under the Contract. Incorporated
Materials that do not meet Specifications will be evaluated according
to Articles 1.13D and 1.09P. If the Materials meet Specifications the
Owner will pay the cost for the additional testing.

Nonfield-Tested Materials: The Contractor shall furnish Materials meeting
specifications, along with the Materials Conformance and quality Compliance
Documents.

1.

Test Results Certificate; The Certificate shall:

a. Be from the manufacturer verifying that the Material furnished has
been sampled and tested and the test results meet the Specifications.

b. Include, or be accompanied by a copy of the specified test results
(AWWA, NSF, UL, ODOT, AASHTO, ASTM, ODOT or other)

c. ldentify the testing agency and the representative to the test results

d. Permit positive determination that Material delivered to the Project is
the same Material covered by the test results.

e. Be delivered to the Owner’s Representative with the shipment of the
Material.

2. Quality Compliance Certificate: The Certificate from the manufacturer
shall:

a. Verify that the Material meet the Specifications, and identify by
number the specified test methods used (AWWA, NSF, UL, AASHTO,
ASTM, ODOT, or other)

b.  Permit positive determination that Material delivered to the Project is
the same Material covered by the certificate

c. Be delivered to the Owner’s Representative with the shipment of the
Material, or be an identification plate or mark, decal, sticker, label, or
tag attached to the container or Material.

3. Equipment List and Drawings: Submit these lists to the Owner’s
Representative for review of conformance with the Contract
Documents. These consist of lists of proposed Equipment and
Materials, such as:

a. Shop Drawings
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b. Material lists
c. Catalog description sheets
d. Manufacturer’s brochures.

4. Certificates of Steel Materials: Materials will be subject to acceptance
testing if the Owner’s Representative so elects. The Owner’s
Representative may reject damaged or non-Specification Materials
regardless of the Materials Conformance Documents furnished.

J.  Use of Materials Without Acceptable Materials Conformance Documents

1. General: The Contractor shall not incorporate Materials into the
Project prior to submittal of Materials Conformance Documents
acceptable to the Owner's Representative. The Owner's
Representative may waive this requirement temporarily in writing if
Materials are necessary for immediate safety.

2.  Materials Incorporated for Immediate Safety: If Materials are
incorporated into the Project for immediate safety before acceptable
Materials Conformance Documents are available, no payment will be
made for the value of the Materials, or the costs of incorporating
them, until Materials Conformance Documents have been submitted
to and approved by the Owner's Representative, or the Materials are
otherwise found through testing to comply with the Contract
Documents.

3. Contractor's Request for Testing Assistance: If acceptable Materials
Conformance Documents are not available, the Contractor may either
have the necessary tests performed at a private laboratory or request
in writing that the Owner's Representative:

a. Determine if the Owner or its agents can sample or test;
b.  Estimate the cost to the Contractor for the testing service; and
c. Estimate the time to obtain the test results.

4. The Owner’s Representative will provide this information to the
Contractor in writing. If the Contractor requests the Owner's
Representative, in writing, to proceed, the Owner's Representative
may arrange for the sampling and testing, at the Contractor's
expense. If these tests determine the Material complies with the
Specifications, the Materials may be incorporated into the Project, or
for Materials previously incorporated pursuant to (b) above, payment
will be authorized.
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K.  Storage and Handling of Materials

1. The Contractor shall store and handle Materials so as to preserve
their quality and fitness for incorporation into the Work. The
Contractor shall restore all storage sites to their original conditions
according to Article 1.09S, or to comply with any applicable Permits,
orders, or agreements, at the Contractor’s expense.

2.  Stored Materials
a. Shall be readily accessible for inspection;
b. May be stored on approved parts of the Project Site; and

c. May be stored on private property if written permission of the owner or
lessor is obtained and provided to the Owner’s Representative.

L. Relationship to Submittals; If the Contract Documents require that a Product,
Material, Part or Equipment must be submitted to the Owner’s Representative for
review before use in the Work, the Contractor shall follow the requirements of the
Contract Documents including, but not limited to, Specification Section 013300
regarding the submittal process.

M. Fabrication Inspection Expense:

1. Fabrication of certain items outside of the State of Oregon creates
additional shop and plant inspection expense to the Owner. lItis
impractical, and extremely difficult, to determine the actual additional
expenses incurred. Therefore, each time that inspection by Owner
personnel is necessary, payment to the Contractor will be reduced by
an amount computed at the following rates:

ZONE Place of Fabrication Reduction in Payment
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All of State of Oregon, and
those portions of adjacent
states within 50 airline miles of
the Oregon border

$0

the continental United States.

2 Outside of Zone 1, and up to $100 per calendar day
300 airline miles from the
Oregon border

3 Outside of Zone 2, up to 3,000 | Round trip coach airfare from
airline miles from the Oregon Portland, Oregon plus
border, and within the $100 per calendar day
continental United States.

4 Outside of Zone 3, or outside of | Round trip coach airfare from

Portland, Oregon plus

$150 per calendar day

2. Calendar Day charges begin on the first Day the Owner's inspector
begins travel to begin work at the fabrication site, and continue
without interruption through the final day of travel back to Oregon.
The Contractor will be notified in writing of the dates of beginning and
ending of Calendar Days used in computing payment reduction.

3.  This section applies to all fabricated items or manufactured Materials
that are inspected by Owner personnel when fabricated or
manufactured in Oregon. They include, but are not limited to:

a.  Structural steel fabrication

b. Prestressed concrete members

c. Precast concrete

d. Epoxy coating of reinforcing steel, and

e. Other items specifically identified in the Specifications requiring
fabrication site or in-plant inspection by the Owner.

1.12 LEGAL RELATIONS AND RESPONSIBILITIES
A. General:

1. The Contractor shall comply with all applicable Laws and regulations
in regard to all matters concerning this Contract Documents. This
includes, but is not limited to, compliance with the ADA (Americans
with Disabilities Act), Title 10 of the City Code regarding Erosion
Control, City business license requirements, EEO certification
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requirements, Equal Benefits compliance, building code
requirements, and CCB licensing and bonding requirements. The
Contractor also shall comply with the orders, rulings, decrees and
decisions of any administrative or judicial officials that in any manner
whatsoever affects the Project, the Work, the safety of persons
around the Project Site, or the manner in which the Work is
performed. If the Contractor observes that any portion of the Work is
to be performed in a way that violates the foregoing, it shall notify the
Owner in writing immediately and shall pay all fees in connection with
any violation thereof at no cost to the Owner.

B. Other Agencies Affecting Owner Contracts:

1.

Representative of regulatory bodies or units whose Laws may apply
to the Work shall have access to the work according to Article
1.09E.4. The agencies include, but may not be limited to the
following:

2. Federal Agencies:
a. Agriculture, Department of:
1)  Forest Service.
2) Natural Resources Conservation Service.
b.  Army, Department of the:
1)  Engineers, Corps of.
c. Commerce, Department of:
1)  National Marine Fisheries Service.
d. Defense, Department of
e. Energy, Department of
f. Environmental Protection Agency
g. Federal Energy Regulatory Commission
h.  Geological Survey
i. Health and Human Services, Department of
- Homeland Security, Department of:
1)  US Coast Guard.
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k. Interior, Department of:
1)  Heritage, Conservation and Recreation Service.
2) Indian Affairs, Bureau of.
3) Land Management, Bureau of.
4)  Mines, Bureau of
5) Reclamation, Bureau of
6) Geological Survey
7)  Minerals Management Service
8) Surface Mining, Reclamation and Enforcement, Office of.
l. Minerals Management Services
m. National Oceanic and Atmospheric Administration
n. Solar Energy and Energy Conservation Bank
o. US Fish and Wildlife Service.
p. Labor, Department of:
1)  Occupational Safety and Health Administration.
2) Mine Safety and Health Administration.
g. Transportation, Department of:
1)  Federal Highway Administration
r.  Water Resources Council
3.  State of Oregon Agencies:
a. Administrative Services, Department of
b.  Agriculture, Department of.
1)  Natural Resources Division.
2)  Soil and Water Conservation Division.
c. Columbia River Gorge Commission.
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Consumer and Business Services, Department of:

1)  Insurance Division.

2)  Oregon Occupational Safety and Health Division.

Energy, Department of.

Environmental Quality, Department of.

Fish and Wildlife, Department of.

Forestry, Department of.

Geology and Mineral Industries, Department of.
Human Services, Department of (DHS)
Insurance and Finance, Department of.

Oregon Occupational Safety and Health Division.
Labor and Industries, Bureau of.

Land Conservation and Development Department.
State Lands, Division of.

Transportation, Department of.

Water Resources Department.

Local Agencies:

City Council.

County Courts.

County Commissioners, Board of

Design Commissions

Historical Preservation Commissions

Metro.

Planning Commissions.

Port of Portland
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i. Public and Private Ultilities:
1)  County Service Districts.
2) Fire Protection Districts.
3) Irrigation Districts.
4)  Lighting Districts.
5)  Metropolitan Service Districts.
6) Sanitary Districts.
7)  Water Districts.
5.  Oregon Federally Recognized Tribal Governments:
a. Confederated Tribes of Grand Ronde
b. Confederated Tribes of Siletz
c. Confederated Tribes of Warm Springs
C. Permits, Reviews Licenses, and Taxes:
1. The Contractor shall comply with the terms of all permits.

2.  The Contractor shall, without additional expense to the Owner, be
responsible for paying for any necessary fees, obtaining any
necessary licenses and Permits, and for complying with any Laws,
applicable to the performance of the Work, unless expressly provided
otherwise in the Contract Documents. Contractor shall, without
additional expense to the Owner, provide assistance to Owner on
Contractor means and methods, identify staging areas, and other
information pertinent to obtaining permits, regardless of who obtains
the permits.

3.  The Owner will obtain the following Project Site permits: Building
Permit, Grading Permit, Demolition Permit, 1200-C General
Construction Permit (with Traffic Control Plans and Erosion and
Sediment Control Plans prepared by the Contractor), and Multnomah
County Utility Placement Permit.

4. The Owner will provide copies of the following regulatory reviews;
Land Use Reviews and Final Decisions (Land Use Review Type Il
and Oregon Health Authority Review Program Plan).
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The Contractor acknowledges and agrees that the preliminary
approval of the Owner’s Plans and Specifications by regulatory
agencies does not prohibit such agencies from requesting changes in
order that the Work complies with the provisions of applicable Laws.
Contractor acknowledges and agrees that a reasonable number of
changes directed by Regulatory Inspectors are inherent in the nature
of construction Work.

Contractor shall defend, hold harmless and indemnify Owner for all
claims brought in connection with the Contractor’s failure to, in whole
or in part, to obtain the necessary Permits.

D. Rights-of-Way, Easements, and Premises:

1.

The Contractor shall comply with the terms of the easements. The
Contractor shall confine its construction activities within property lines,
rights-of-way, limits of Easements and limits of construction Permits
as shown or specified in the Contract Documents unless the
Contractor has obtained permission to use other land from the
owner(s) of private property. The Contractor's GMP shall include all
costs related to its needs for additional space and property if such is
needed by the Contractor’'s method of operation to perform the Work.
In order to protect the City from any claim by an owner of private
property, the Contractor shall provide the Owner’s Representative
with written permission from the property owner prior to the use of the
property.

E. Patents, Copyrights, and Trademarks:

1.

Prior to use of designs, devices, Materials, or processes protected by
patent, copyright, or trademark, the Contractor shall obtain from the
Entity entitled to enforce the patent, copyright, or trademark all
necessary evidence of legal right to use such design, devise,
Materials or process.

The Contractor shall indemnify, defend and hold harmless the Owner
and all third parties and political subdivisions having a possessory or
ownership interest or regulatory authority over the Project or Project
Site from claims of patent, copyright or trademark infringement, and
from costs, expenses and damages the Contractor or Owner may be
obligated to pay as a result of such infringement during or after
completing the Work.

F. Safety, Health, and Sanitation Provisions

1.
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a. The Contractor shall comply with all Laws concerning safety, health,
and sanitations standards. The Contractor has complete responsibility
for the safety and health of its employees and the employees of its
Subcontractors at any tier. The Contractor shall not delegate this
responsibility to its Subcontractors, other persons or agencies. The
Contractor is responsible for ensuring that employees and
Subcontractor tiers follow the following safety and health
requirements, receive training, and understand the Owner’s applicable
policies and procedures that affect the Work. The Contractor shall
require additional safety measures as may be necessary for a
particular project.

b.  Contractor Compliance: The Contractor shall comply with all safety
and health Laws including, but not limited to, the following:

1)  General Construction Safety Provisions- TBP

2) Oregon Revised Statutes - ORS 654 - The Oregon Safe
Employment Act

3) Oregon Administrative Rules - OAR 437 - The Oregon
Occupational Safety and Health Code

4)  Oregon Occupational Safety & Health Administration (OR-
OSHA)

a) Division 1 - General Administrative Rules
b) Division 2 - General Occupational Safety & Health Rules
c) Division 3 - Construction

5) Bureau of Labor and Industries

6) Oregon Department of Transportation

c. Statute Versus Contract Documents: In the event that the law requires
greater safety obligations than those imposed by the Contract
Documents, the Contractor shall perform the obligations required by
law without additional cost to the Owner.

d. Coordination: The Contractor shall coordinate the Work with police,
fire, emergency service providers, and other agencies, school districts
and individuals as may be required. Refer to Names, Address, and
Phone Numbers that may be found in the Contract Documents for
specific contact information.

e. Site Specific Safety and Health Plan (SSSHP): The Contractor shall
develop and submit an SSSHP addressing safety issues for all
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persons working on the Project, regardless of their employer. The
SSSHP shall be prepared by a Competent Person and consist of a
narrative and supporting plans detailing the methods for dealing with
all the known exposures and risks. The SSSHP shall detail the
methods for addressing Work hazards identified by the Job Safety
Analysis.

f. Document Control: The Contractor shall maintain at least one current
copy of the SSSHP at the Project Site for the duration of the Project,
instruct all employees where this document is available for reference,
and inform the Owner’s Representative where to find a copy on the
Project site.

g. Subcontractors: The Contractor shall develop a plan for distributing
information in the SSSHP to all persons working on the Project,
regardless of their employer, establish a method for documenting all
safety training, and maintain an inventory of personal protective
equipment provided to all works.

h.  Other Specifications: SSSHP shall also comply with the requirements
of the Contract Documents.

i. Public Safety: The Contractor shall ensure the public safety during its
performance of the Work and minimize public inconvenience. Prepare
a description of the methods for securing the Work area from public
access.

j- Competent Persons: The Contractor shall supply a list of competent
persons, together with 24-hour contact numbers and areas of
expertise for each of the applicable following specialties:

1)  Confined Space

2) Excavation and Shoring

3) Cranes and Rigging

4)  Electrical and Hot Work

5) Chemicals and Biohazards

k.  Working Procedures: The SSSHP shall contain detailed information
outlining safe working procedures to address any identified hazards
and risks when completing the Work, including the following:

1)  Confined Space: Describe entrance and exit procedures from
confined spaces. Outline procedures and Equipment
requirements when working in a confined space. Define the
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rescue procedure to extract an employee during an emergency.
Describe all personal protective equipment provided to
employees working in a confined space including gas monitoring
Equipment use, maintenance, and storage.

2) Excavation and Shoring: Define the procedures when excavating
undisturbed and previously disturbed soils. Describe the
requirements when working around existing Utilities, manholes,
and connections, lateral connections, work within historic trench
limits, and entering and exiting from trenches.

3) Cranes and Rigging: Provide requirements for operators and
equipment certifications including lift capacity. Identify all lift
equipment to be used on the Project, describe the plan(s) for
moving, and lifting materials, and define equipment location(s)
and position(s) to perform safe lifts.

4)  Electrical and Hot Work: Describe lockout/ tagout procedures for
electrical Equipment, define the procedures for requesting that
existing systems be taken out of service, for testing and
troubleshooting new Equipment and coordinating with any
outside Utility or agency.

5) Chemical and Biohazards: Identify all substances, agents and
site conditions that present a hazard and recommend actions for
their control. Provide and maintain Equipment in good working
order to test and monitor for hazardous substances.

6) Other Issues: Describe procedures for addressing any other
safety issues other than what has been described above.

Project Emergency Procedures: The Contractor shall develop and
implement a project emergency procedures plan to handle any
catastrophic event that could occur on the Project, such as flood, fire,
cave-in, slide, power outage, sewer gas, chemical spill, or similar
emergencies. Some examples of topics the plan could address
include safe distance and staging area (safety zones), evacuation
routes, emergency medical treatment and first aid, emergency alerting
and response procedures, personal protective and emergency
equipment.

Submittal Requirements: The Contract shall submit copies of the
Project SSSHP, including the JSA, for review to the Owner’s
Representative. The Owner’s Representative will review the plan to
determine if it addresses known exposures and risks in a reasonable
manner and reject the submittal if it fails to do so. Nevertheless, the
Owner’s review is not intended to, nor does it, relieve the Contractor of
its obligation to be completely responsible for the safety and health of
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all persons working on the Project nor does it diminish any other
contractual or legal obligation of the Contractor.

n. Review and Acceptance: Construction activity shall not begin until the
Owner’s Representative has reviewed and accepted the SSSHP.
Continued acceptance of the SSSHP will be predicated on
demonstrated performance to comply with the plan’s requirements. If
a work situation poses a safety hazard not covered by the Plan, the
Contractor shall take immediate action to correct the safety hazard
and modify the SSSHP accordingly.

0. Secure Project Site: The Contractor shall provide and maintain all
labor, material, and equipment needed to protect the public,
employees, staff and visitors, and to secure the Project Site from
damage until the Work is complete and accepted by the Owner. This
may include labor, lighting, fencing, alarm systems and other
miscellaneous materials to maintain security at all sites where the
Contractor may be working, staging work and storing materials or
equipment. The Contractor also shall assure that only authorized
personnel are at the Project Site.

p. Safety Equipment: The Contractor shall furnish all safety equipment
required by the SSSHP.

g. Cost: The cost of development and initial implementation of the
SSSHP is included in the Phase 1 PTE fee. The Contractor shall
include further implementation and maintenance of the SSSHP in the
GMP.

r.  Contractor shall notify the Owner’s Representative of scheduled safety
meetings so Owner personnel may attend.

s.  Subcontractor Health and Safety Record: Subcontractor shall include
with the bid the following information:

1)  Subcontractor's current Worker's Compensation Experience
Modification Rate (EMR) and the Subcontractor's EMR for years
2015, 2016, 2017 and 2018 and most current EMR available. If
the Subcontractor's EMR is currently 1.00 or greater, attach a
letter of explanation.

2) Indicate whether or not the Subcontractor has been cited for any
OSHA violations within the past 24 months. If yes, provide
details including specific violation(s) and date(s).

3) List the Subcontractor's 3-digit Standard Industry Classification
(SIC) code and all entities of the Subcontractor's OSHA
Recordable Lost Time Incident Rate.
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G. Independent Contractor Status:

1. The Work performed under the Contract Documents are those of an
independent contractor. The Contractor is not an officer, employee, or
agent of the City as those terms are used in ORS 30.265.

2. Nothing in this Section requires the Contractor or its insurer, to
indemnify the Owner, Owner’s Representative, or agents for any
claims or losses arising out of death, or bodily injury to persons or
property damage caused, in whole or in part, by the negligence of the
Owner, Owner’s Representative, or agents.

H. Indemnity/Hold Harmless:

1. To the fullest extent permitted by Law, and except to the extend
otherwise void under ORS 30.140, the Contractor shall indemnify,
hold harmless, and defend Owner, its officers, directors, employees
and agents from any and all claims, losses, fines or other fees,
damages, attorney fees, costs and liabilities arising out of, resulting
from, or any way related to the following: any damage, injury, loss
expense, inconvenience or delay described in this Article; any
accident or occurrence that happens or is alleged to have happened
in or about the Project Site or any place where the Work is being
performed, or in the vicinity of either, at any time prior to the time the
Work is completed in all respects; any failure of the CM/GC to
observe or perform any duty or obligation under the Contract
documents that is to be observed or performed by the CM/GC, or any
breach of any agreement, duty, obligations, responsibility, covenant,
provision, requirement, representation or warranty of the CM/GC
contained in the Contract documents or in any subcontract; the
negligent acts or omissions of the CM/GC, a Subcontractor or anyone
directly or indirectly employed by them or any one of them or anyone
for whose acts they may be liable, regardless of whether or not such
claim, damage, loss or expense is caused in part by a party
indemnified hereunder; any failure to comply with all applicable Laws
and regulations by the CM/GC or any Subcontractor, or anyone
employed by any one of them, or anyone for whose acts they may be
liable; and any lien filed upon the Project or bond claim in connection
with the Work.

a. For purposes of this Article, "claims" includes, but is not limited to, any
assertion of a right to money damages or equitable relief or any
combination thereof.

b.  For purposes of this Article, the term "fines or other fees" includes, but
is not limited to, all fees and fines imposed on Owner by any Federal
or State entity for failure to complete the Bull Run Filtration Project
Milestone as required for the City to maintain the schedule for
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compliance with EPA rules. Provided however, Contractor's
obligations under this Article will apply only to the extent such fees
and fines are caused by the breach of contract, negligence, or willful
misconduct of the Contractor or those for whom the Contractor is
responsible.

1)  The Contractor shall consider the Oregon Administrative Rules
(OAR), and EPA administrative rules in considering the potential
fines and penalties that can be assessed to the Contractor for
failure to meet the Bull Run Filtration Project Milestone.

2) Representative example of how the fines may be calculated and
assessed are:

a) EPA's National Drinking Water regulations are legally
enforceable, meaning that both EPA and the states can
take enforcement actions.

b) EPA may issue administrative orders, take legal actions, or
fines for violations. Under Section 1414(b) of the SDWA, an
imposed penalty not to exceed $25,000 per Day per
violation: under Section 1414(g)(3) of the SDWA, an
administrative order can result in a $5,000 maximum
penalty assessed: up to $25,000 per violation per Day.

c) The Oregon Health Authority, Public Health Division (OHA)
per OAR 333-061-0090 Penalties, may assess $1000 per
Day per violation.

2. Owner will notify Contractor of any claim of which it is aware that
requires Contractor to defend, indemnify and hold Owner harmless.
Thereafter, Contractor shall send written Notice to Owner within 30
Days that it will defend, indemnify and hold Owner harmless.
Contractor's failure to provide such notification is a breach of contract.
In the event that Contractor fails to give Notice within 30 Days, Owner
may defend the claim and charge Contractor with any costs
associated with that effort.

3.  Owner reserves the right to participate in any claim irrespective of
Contactor's obligations to indemnify, hold harmless, defend or notify.
However, if Owner elects to participate in any claim after receiving
notification from Contractor, Contractor is not obligated to indemnify
Owner for the costs associated with that participation, although its
other obligations to indemnify, hold harmless and defend remain
intact.

4.  Nothing in this section requires the Contractor or its insurer, to
indemnify the Owner for any claims or losses arising out of death, or
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bodily injury to persons or property damage cause, in whole or in part,
by the negligence of the Owner.

Employee Drug Testing Program

As required by ORS 279C.505(2), the Contractor shall have in place, and
maintain during the period of the Contract, an employee drug-testing program,
The Owner retains the right to audit or monitor the program. On request by the
Owner’s Representative, the Contractor shall furnish a copy of the employee
drug-testing program.

J.  Assignment of Claim Relief — The Contractor hereby assigns to the Owner any
Claim for relief that the Contractor has or may have in the future by reason of
violation of 15 USC §§ 1-15 or ORC 646.725 or ORS 646.730.

K.  Conflict of Interest — The Contractor shall not give or offer any gift, loan or other
things of value to any employee of the Owner or the Design Consultant in
connection with the award or performance of the Contract. The Contractor shall
not rent, lease, or purchase Materials, supplies or Equipment, with or trough any
Owner employees.

L.  Third Party Beneficiary:

The parties agree that the execution of this Contract is not intended to, nor does
it create, any third-party beneficiary rights in any person.

M. Responsibility for Damage to Work:

1. The Contractor shall perform the Work as required by the Contract
Documents, including, but not limited to, providing all labor, Materials,
Equipment, tools, machines and Incidental Work necessary for its
performance. In addition, the Contractor is responsible for the means
and methods of construction and to ensure the Work meets the
requirements in the Contract Documents.

2. Until Acceptance of Work is completed, the Contractor is responsible
for any damage caused to either permanent or temporary work,
Utilities, Materials, plants and Equipment, all of which shall be
repaired to the satisfaction of the Owner’s Representative at the
Contractor’s expense. Damage to any portion of the Work that has
been completed and accepted by the Owner and which is open for
public use is not the responsibility of the Contractor unless caused by
the Contractor or its Subcontractors.

3.  The Contractor shall repair any damage for which it is financially
responsible promptly. If the damage is something for which the
Contractor is not financially responsible, the Owner’s Representative
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may direct the Contractor to repair the damage with compensation
established as follows:

a. Ifthe Contract was one that had Unit Prices established for performing
the work, the Contractor will be compensated at those Unit Prices;

b. If the Contract, or a portion of the Contract, was one that used Lump
Sum pricing, then the Owner and Contractor shall use the Schedule of
Values;

c. If neither Unit Prices nor the Schedule of Values from Lump Sum
pricing is applicable, compensation will be paid as Force Account
Work.

4. The Owner reserves the right to have any work performed for which
the Contractor is not financially responsible by its own forces or by
hiring another contractor to perform the work.

5. Partial Relief of Responsibility for Damage to Work Caused by Public
Traffic:

a. Interim Acceptance:

1)  The Contractor may request in writing interim acceptance of
certain completed portions of the Work. If approved, the Owner’s
Representative will issue written interim acceptance stipulating
the scope and duration of the Contractor’s relief from
responsibility for damage to the Work caused by the public. The
Owner’s Representative will also include in the interim
acceptance the scope and duration of Contractor’s relief, if any,
from responsibility for protection and maintenance.

2)  Scope of Relief: For the duration of interim acceptance issued by
the Owner’s Representative, the Contractor will be relieved of
responsibility to repair those portions of the Work upon which
relief was granted under this Article. The scope of potential relief
applies only to damages caused by the public, and is limited to
the following:

a) A segment of Roadway, drainage facilities, slopes, lighting,
traffic control devices and access facilities; and

b)  Traffic signals and appurtenances at an intersection;
6. Vandalism and Theft:

a. The Contractor shall provide reasonable protection of the Work
from Vandalism and Theft until Acceptance of the Work. The
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Contractor shall be responsible for all losses caused by any
Vandalism or Theft that occurs prior to Acceptance of the Work.

b With respect to Vandalism only, the Contractor is responsible to
perform repairs necessary to address any Vandalism.

Reused, Reinstalled, and Salvaged Materials — Contractor has sole
responsibility to ensure that all items required to be reused, relocated,
reinstalled, salvaged, or to remain in the work are removed, stored,
protected, reinstalled, or delivered to the Owner in the same condition
as they were before the Contractor initiated the Work.

N. Responsibility for Damage to Property and Facilities:

1.

December 2019

General — As used in this Subsection, the term “Damage” is any
alteration in such a way as to impair value, usefulness or normal
function caused by the Contractor’s operations.

The Contractor shall be solely responsible for Damage arising
from:(a) The Contractor’'s operations; (2) The Contractor’s negligence,
gross negligence, or intentional wrongful acts; or (3) The Contractor’'s
failure to comply with any provision of the Contract Documents. The
Owner may withhold funds due to the Contractor or it's Surety until all
lawsuits, actions, and claims for injuries or damages are resolved,
and satisfactory evidence of resolution is furnished to the Owner.

Property Protection: Contractor shall protect, and take every
reasonable precaution to avoid damage to, all public and private
property that might be damaged by the Contractor’s operations. To
the end, the Contractor shall determine the location of properties and
facilities that could be damaged by the Contractor’s operations, and
shall protect them from damage. The Contractor shall also protect
monuments and property marks.

Property Repair: If public or private property, or both, is damaged by
the Contractor’s operations, the Contractor shall either repair the
damage, or have the damaged repaired by others at its own expense,
without additional compensation from Owner. The repair shall bring
the property damaged back to the same condition as it was before the
damage occurred. If repair and restoration is not feasible, the
Contractor shall pay the Owner of the damaged property for the
damage. If the damage has been caused to property of the Owner,
the Owner has the right to determine whether the property shall be
repaired and restored by the Contractor or not. If Owner elects to
have the property repaired or restored with its own forces or by
another entity, the Contractor shall pay the Owner all costs
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associated with that repair and restoration. If Owner elects not to
repair the damage or restore the property, Contractor shall pay Owner
the fair market value of the property in an undamaged condition.

Vehicle and Other Removal Notice: Contractor shall give reasonable
Notice to owners and occupants of property adjacent to the Work to
permit them to remove vehicles, trailers and other possessions as
well as salvage or relocate plants, trees, fences sprinkler systems or
other improvements in the Easement or Right-of-Way that are
designated for removal or which might be destroyed or damaged by
the Contractor’s operations.

Landscape Protection/Restoration: Contractor shall protect all trees
and vegetated areas not designated for removal or not part of the
Work. The Contractor shall restore all disturbed areas, by planting,
seeding, mulching, and providing erosion control as set forth in the
Contract Documents or as directed by the Owner’s Representative. If
conditions are such that seeding cannot be done, the Contractor shall
provide temporary erosion control measures as set forth in the
Contract Documents or as directed by the Owner’s Representative.

Clearing Work Review: Contractor shall review the location, limits and
methods to be used with the Owner’s Representative prior to
performing any clearing Work.

Sign Protection: Contractor shall protect all signs, including business
signs and tourist-oriented direction signs, from damage whether the
signs are to remain in place or are placed on temporary supports until
they are reinstalled on permanent supports in the same or similar
location. Signs that are damaged shall be repaired at Contractor’'s
expense. Contractor is responsible for any and all damages that
result from the displacement of such signs.

Permanent Survey Markers:

Contractor shall notify the Owner’s Representative not less than ten
(10) Working Days prior to starting work in order that the Owner’s
Representative may take necessary measures to ensure the
preservation of survey monuments, stakes, lot stakes and bench
marks. Contractor shall not disturb permanent survey monuments,
stakes, lot stakes or bench marks without the consent of the Owner’s
Representative, and shall bear the expense of replacing any that are
disturbed.

When a change is made in the finished elevation of the pavement of

any roadway in which a permanent survey monument is located,
Contractor shall adjust the monument cover to the new grade at no
additional expense to Owner.
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10. Construction and Survey Markers - Contractor shall preserve
construction survey stakes and markers for the duration of their
usefulness during construction. If survey stakes are lost or disturbed
through the Contractor’s negligence and therefore need to be
replaced, the Contractor shall pay for the cost of the replacement.
The amount of that cost may be deducted from any payment due to
Contractor.

11. Protection and Restoration of Non-City Property and Facilities

a. The Contractor shall determine the location of properties and facilities
that could be damaged by the Contractor’s operations, and shall
protect them from damage. The Contractor shall protect monuments
and property marks until the Owner’s Representative has referenced
their location and authorized their removal. The Contractor shall
restore property or facilities damaged by its operations to the condition
that existed before the damage, at no additional compensation.

b.  The Contractor shall provide temporary facilities when needed, e.g., to
maintain normal service or as directed by the Owner’s Representative,
until the required repair, rebuilding, or replacement is accomplished.

c.  Protection of Existing Signs: The Contractor shall protect specific
service signs, e.g., business logos, and tourist-oriented directional
signs (TODS) from damage, whether the signs are to remain in place
or be placed on temporary supports. The Contractor shall repair or
replace damaged signs at no cost to the Owner.

O. Responsibility for Defective Work:

1. The Contractor shall make good any Defective Work, Materials or
Equipment incorporated into the Work, in addition to any correction
required under the 2-year warranty set forth in Article 1.09T. This
includes but is not limited to:

a. Correcting or repairing any defects, in or damage to, the Work that
results from the use of improper or defective materials or
workmanship.

b. Replacing, in its entirety, the Work affected by the use of improper or
defective Materials or workmanship to the extent provided by Law and

c.  Correcting or repairing any Work, Materials, Structures, existing
surfacing, pavement, Utilities, or sites, including, without limitations,
wetlands, damaged or disturbed in that correction, repair or
replacement.

2. Manufacturer Warranties and Guarantees:
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a. Latent Defects — The Contractor shall remain liable for all latent
defects resulting from causes other than fraud or gross mistakes that
amount to fraud until the expirations of all statutes of limitations and
ultimate repose, the Performance Bond, Warranty Bond, or warranty
period, whichever expires last. The Contractor shall remain liable for
all latent defects resulting from fraud or gross mistakes that amount to
fraud regardless of when those latent defects may be discovered, and
regardless of whether such discovery occurs outside any applicable
statutes of limitations or ultimate repose or any Performance Bond,
Warranty Bond, or warranty period.

b. Manufacturer Warranties

1)  The Contractor shall furnish Warranties from the Manufacturer
and signed by a Manufacturer’s Representative. In the event that
the Manufacturer’'s Warranty fails to meet the requirements set
forth in the Contract documents, the Contractor shall be
responsible for any uncovered time or shortfall.

2) The Warranty period in excess of those specified in the General
Conditions, will be specified in the applicable Specification
Section for which it applies.

3) The Warranty will start on the date the Owner’s Representative
issues the Letter of Substantial Completion unless otherwise
specified.

4)  When the Owner makes written notification to the Manufacturer
of failure of an item covered by this Warranty, the Warranty
period will stop for the affected item or the portion of the affected
item that failed, as applicable until the required repairs or
replacements are made and accepted. All repaired or replaced
items shall meet current specifications, unless otherwise
specified in the Contract, and will be warranted for the remaining
Warranty period.

5)  Warranty work shall be performed when weather permits. If, in
the opinion of the Owner’s Representative, temporary repairs are
necessary, the temporary repairs will be made by the Owner or
an independent contractor at the Manufacturer’s expense. The
Manufacturer shall replace all temporary repairs at no additional
cost to the Owner.

6) The Manufacturer shall provide all required traffic control during
repair or replacement of failed items at no additional cost to the
Owner.
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P. Trespass:

Trade Practice Guarantees - For those items installed on the Project
that have customary trade practice guarantees, the Contractor shall
furnish the guarantees to the Owner’s Representative upon the
issuance of Certificate of Substantial Completion of the Contract.

Contractor is responsible for its own, its agents’ and employees’, and its
Subcontractor’s trespass or encroachment upon or damage to property during
performance of the Work.

Q. Use of Explosives:

Use of Explosives is not allowed.

R. Overtime Work:

1.
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The Contractor shall obtain approval from the Owner’s
Representative in order that the Work can be appropriately monitored.

The Owner’s Representative may refuse the Contractor the right to
perform overtime Work if the Owner does not have sufficient staff to
inspect the work or when the Representative determines that the
overtime is not in the public interest.

Work performed during overtime in the absence of the Owner’s
inspection or other staff must be performed at Contractor’s expense
unless expressly authorized.

This Article does not apply to labor performed in the manufacture or
fabrication of any material ordered by the Contractor or manufactured
or fabricated in any plant or place other than the Project Site where
the main Contract is to be performed.

Pursuant to ORS 279B.235 and ORS 279C.520, no person shall be
employed for more than 10 hours in any one day, or 40 hours in any
one week, except in cases of necessity, emergency, or where the
public policy absolutely requires it, and in such cases, except in cases
of contracts for personal services as defined in ORS 279C.100, the
employee shall be paid (1) at least time and a half pay for all overtime
in excess of eight hours a day or 40 hours in any one week when the
work week is five consecutive days, Monday through Friday; or (2) for
all overtime in excess of 10 hours a day or 40 hours in any one week
when the work week is four consecutive days, Monday through
Friday; and for all work performed on Saturday and on any legal
holiday specified in ORS 279C.540. The Contractor shall give notice
to employees who work on the Project in writing, either at the time of
hire or before commencement of work on the Project, or by posting a
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notice in a location frequented by employees, of the number of hours
per day and days per week that the employees may be required to
work. In the case of contracts for personal services as defined in
ORS279C.100, an employee shall be paid at least time and a half for
all overtime worked in excess of 40 hours in any one week, except for
individuals under these contracts who are excluded under ORS
653.010 to 653.261 or under 29 U.S.C. sections 201 to 209 from
receiving overtime. Persons employed under contracts for services
shall receive at least time and a half pay for work performed on the
legal holidays specified in a collective bargaining agreement or in
ORS 279C.540 (1) (b)(B) to (G) and for all time worked in excess of
10 hours a day or in excess of 40 hours in a week, whichever is
greater. The Contractor shall give notice to employees who work on a
contract for services in writing, either at the time of hire or before
commencement of work on the Project, or by posting a notice in a
location frequented by employees, of the number of hours per day
and days per week that the employees may be required to work.

6. Pursuant to ORS 279C.830(1)(a), no person employed on the Project
shall be paid less than the specified minimum hourly rate of wage in
accordance with ORS 279C.838 and 279C.840.

S. Records:

1. The Contractor and its Subcontractors shall maintain all fiscal records
relating to the Contract in accordance with generally accepted
accounting principles. In addition, Contractors and Subcontractors
shall maintain any other records necessary to clearly document their
performance of the Work and any Claims for additional compensation
or requests for additional Contract Time arising from or relating to
their performance under the Contract. Contractors and
Subcontractors shall make all records pertaining to their performance,
any Claims or requests under the Contract accessible to the Owner at
reasonable times and places, regardless of whether litigation has
been filed as to such Claims.

2.  The Contractor shall maintain all fiscal records in material compliance
with generally accepted accounting principles and practices for the
subject industry and adequate for the nature of the Contractor’s
business, and in such a manner that providing a complete copy is
neither unreasonably time consuming nor unreasonably burdensome
for the Contractor or the Owner. Failure to maintain the records in this
manner shall not be an excuse for not providing the records.

3.  The Contractor shall include in its subcontracts, purchase orders, and
all other written agreements, a provision requiring all Subcontractors,
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Material Suppliers and providers of rented operated Equipment at all
tiers to comply with Article 1.

The Owner may, at reasonable times and places, have access to, and
an opportunity to inspect, examine, copy and audit the books and
records of any person who has submitted cost or pricing data
according to the terms of a Contract to the extent that such books and
records relate to such cost or pricing data. Any person who receives a
Contract, for which cost or pricing data are required, shall maintain
such books and records that relate to such cost or pricing data for
three years from the date of Final Payment under the Contract, unless
a shorter period is otherwise authorized in writing.

The Owner and its authorized representatives shall be entitled to
inspect, examine, copy and audit the books and records of the
Contractor and its Subcontractors and suppliers as provided in Article
1.12S. Such books and records shall be maintained by the Contractor
and all Subcontractors, and kept accessible and available at
reasonable times and places for a minimum period of three years
from the date of Final Payment under the public Contract, or until the
conclusion of any audit, controversy, litigation, dispute or claim arising
out of, or related to, the public Contract.

Contractor shall produce all such records in Portland, Oregon,
regardless of whether the records are produced pursuant to this
provision of the Contract or as a result of a claim, litigation, arbitration
or other proceeding. Contractor may produce the records elsewhere if
it fully compensates the Owner for the reasonable costs of travel to
and from the place where the records are produced and the
reasonable cost of any employee’s time in having to travel.

T. Partial Occupancy or Use:

1.

December 2019

The Owner may occupy or use any completed or partially completed
portion of the Work, at any state of construction, provided such
occupancy or use is not prohibited by regulatory agencies having
jurisdiction over the Work.

The partial occupancy or use may commence before that portion is
Substantially Complete. Before partial occupancy, the Owner’s
Representative and Contractor shall discuss payments, Retainage (if
any), security, maintenance, utilities, damage to the Work and
insurance, the period of time for correction and completion of the
portion of the Work occupied and the commencement date of any
applicable warranties and reduce matters of agreement to writing.
Disputes about these matters shall be handled as provided by Article
1.18A.
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3. Before partial occupancy or use, the Owner’s Representative and
Contractor shall jointly inspect the area to be occupied or portion of
the Work to be used in order to determine and record the condition of
the Work. Thereafter a list shall be prepared recording the items that
need correction and completion. This list is not a “punch list” and does
not represent that Substantial Completion has occurred. Either the
Owner’s Representative or Contractor may inspect the portion
separately if the other refuses to join in an inspection in a timely
fashion.

4. Partial occupancy or use of a portion or portions of the Work shall not
constitute Owner’s Acceptance of the Work, nor does it waive rights
the Owner has to completion of the Contract in accordance with the
requirements of the Contract Documents.

5.  Owner also is entitled to occupy or use all or a portion of the work
upon Substantial Completion. Occupancy or use upon Substantial
Completion does not constitute Owner’s Acceptance of the Work nor
does it waive rights the Owner has to completion of the Contract in
accordance with the requirements of the Contract Documents.

1.13 PROSECUTION AND PROGRESS
A. Owner’s Right to Do Work at Contractor’s Expense:

1.  If the Contractor refuses or fails to comply with the Contract
Documents, the Owner may correct any deficiency or defect or
perform work that the Contractor has failed to perform, or take other
appropriate action without prejudice to any other remedy the Owner
may have under the Contract. Before taking that action, the Owner
will provide the Contractor and its sureties with seven (7) Days Notice
of its intentions, unless an emergency or dangerous condition exists,
in which case the action may be taken without Notice. Subject to
Article 1.15H.6.c, in the event that the Owner performs part of the
Contractor’s work, corrects deficiencies or is required to take action
as a result of an emergency or dangerous condition, the Owner will
deduct the cost of that action from any payment then or thereafter due
the Contractor. In the event that the cost of the Owner’s action
exceeds any sums held by Owner and otherwise payable to
Contractor, Contractor agrees to reimburse Owner for any excess
costs.

2. The Owner has the right to delete Work from this Contract and the
parties agree that such action does not constitute a breach of
Contract. Therefore, Owner may delete work from the Contract and
perform it with its own forces or have such work performed by another
contractor. If work is deleted from the Contract, the cost of performing
such work will be deducted from the Contract Amount to be paid to
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the Contractor. Any objections to the change in Contract Amount shall
be processed as a Claim as required by Article 1.18A.

B.  Subcontracting:

1.
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Contractors are responsible for performing the Work required by the
Contract Documents. Use of Subcontractors is permitted. However,
the use of Subcontractors, Material suppliers, Equipment suppliers or
others to perform portions of the Work does not release the
Contractor from any contractual obligation. The Contract awarded to
the Contractor cannot be assigned or transferred to another person
without the Owner’s written approval.

The Contractor shall provide in all of its subcontracts that the
Subcontractor, Material supplier and Equipment supplier shall be
bound by the terms and conditions of this Contract.

All agreements, subcontracts and purchase orders executed between
the Contractor and others for the Project must provide that they are
assignable or otherwise transferable to the Owner at the Owner’s
option, in the event that this agreement is terminated for any reason.
If the agreements, subcontracts and purchase orders are not
assignable, the Contractor shall be liable for any additional costs
incurred by Owner in procuring the same or substitute services,
Materials, Equipment, supplies, or Parts.

The Contractor is required to execute written contracts with all
Subcontractors. Submit to the Owner, one copy of each subcontract
relating to the Work prior to any work being performed by the
Subcontractor. The Contractor shall provide the Owner with one copy
of each subcontract purchase order and supply agreement relating to
the Work within three (3) Working Days of the executing the contract
agreement or purchase order.

Substitution of Subcontractors shall be in accordance with Oregon
Law. In addition, substitution of D/M/W/ESB/SDVBE Subcontractors
requires notification to the Owner’s Representative, approval of the
Chief Procurement officer and good faith efforts to acquire a new
Subcontractor, as more specifically provided in the Community
Benefits Agreement Plan Specifications, which are hereby
incorporated by reference.

Work Force — The Contractor shall remove from the job any laborer,
worker, mechanic, foreman, superintendent, Subcontractor or other
person who is found to be incompetent or who fails or refuses to
perform the Work properly. In addition, the Contractor shall remove
any person who disrupt the Work by being intemperate, troublesome,
or disorderly. In doing so, the Contractor shall comply with the City’s
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Prohibition Against Workplace Harassment, Discrimination and
Retaliation Rule (HR 2.02). If the Contractor refuses to take such
actions, the Owner’s Representative may order the person to be
removed and those instructions shall be followed. Replacement of
that person is at the Contractor’s cost.

C. Work Force: The Contractor shall remove from the job any laborer, worker,
mechanic, foreman, superintendent or other person who is found to be
incompetent or who fails or refuses to perform the Work properly. In addition, the
Contractor shall remove any person who disrupt the Work by being intemperate,
troublesome, or disorderly. In doing so, the Contractor shall comply with the
City’s Prohibition Against Workplace Harassment, Discrimination and Retaliation
Rule (HR 2.02). If the Contractor refuses to take such actions, the Owner’s
Representative may order the person to be removed and these instructions shall
be followed. Replacement of that person is at the Contractor’s cost.

D. Substitution of Materials and Equipment to be Incorporated into the Work:

1. When the Contract Documents specify the Equipment or methods to
be used, the Contractor shall use the Equipment or methods
specified. Whenever a process is designated, or a manufacturer’s
name, brand or item designation is given, or whenever a process or
material covered by patent is designated or described, it shall be
understood that the words “or approved Equal” follows that name,
designation or description. The Owner does not know, and cannot
guarantee, however, that an “Equal” actually exists. If the Contractor
submits a GMP assuming that the Owner will approve an Equal, it
does so at its own risk, and remains responsible for providing the item
specified in the event the proposed substitution is rejected.

2.  The Contractor may offer to substitute Materials, Products, parts or
equipment of Equal or better quality and performance from those
specified after execution of the Contract Documents. To do so, the
Contractor shall submit any and all information to the Owner to show
that the proposed substitution is Equal to or better than that specified
by the Contract, including any and all information regarding changes
to, or coordination with, any other portion of the Work, that may be
affected by the substitution.

3. The Owner’s Representative has the sole discretion to accept or
reject an offer of substitution. If the Owner’s Representative accepts
the proposed substitution, the Contractor may proceed to use the
substituted Material, Product, Part or EqQuipment and incorporate it
into the Work. Thereafter, the Contractor is legally responsible for the
substitution. Acceptance by the Owner’s Representative shall not
relieve the Contractor from full responsibility for the efficiency,
sufficiency, quality and performance of the substitution.
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4.  No substitutions can be made without written approval of the Owner’s
Representative. Any cost differential between what was originally
specified and what was substituted and any change in Contract Time
resulting from the substitution will be reflected in a Change Order
executed before the substitution is effective. If no Change Order is
executed before the substitution occurs, the Contractor waives its
right to claims for increased Contract Amount or Contract Time.

5. If the Owner’s Representative rejects the proposed substitution the
Contractor shall proceed to follow the Contract Documents as
originally drafted, without a change in the Contract Amount or
Contract Time. Therefore, the Contractor shall not order Materials,
Products, Parts or Equipment in anticipation of the substitution prior to
the time that the offer of substitution is accepted.

E. Limitation of Operations:

1. General: The Contractor shall comply with all Contract provisions and
shall:

a. Conduct the Work at all times so as to cause the least interference
with traffic, the general public, and Owner personnel,

b.  Not begin Work that may allow damage to Work already started.

c. Participate in Project activities prior to mobilization, including, but not
limited to, meetings or trainings, as required by the Contract
Documents.

2.  Project Site Work: The Contractor shall not begin work on the Project
Site until the Contractor has:

a. Received Notice to Proceed;

b.  An approved Project Work Schedule;

c. An approved Traffic Control Schedule;

d. An approved Pollution Control Plan

e. An approved Erosion and Sediment Control Plan

f. Met with the Owner’s Representative at the required preconstruction
conference and provided information required by the Contract
Documents;

g. Assembled all Materials, Equipment and labor so that Work and
proceed according to the Project Work Schedule
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h.  An approved Site-Specific Safety and Health Plan; and

i. An approved shoring plan (if applicable).

F. Construction Schedules:

1. An accurate and regularly updated Construction Schedule is essential
for Owner to monitor progress of the Work. The Contractor shall
provide an updated Construction Schedule showing compliance with
Contract Time as described in this Article. The Construction Schedule
is intended to identify the sequencing of activities and time required
for prosecution of the Work. The Construction Schedule is used to
plan, coordinate, and control the progress of construction. Therefore,
The Construction Schedule shall provide for orderly, timely, and
efficient prosecution of the Work, and shall contain sufficient details to
enable both the Contractor and Owner’s Representative to plan,
coordinate, analyze, document, and control their respective
responsibilities under the Contract Documents.

2. A comprehensive construction schedule that is cost loaded and a
detailed schedule of the first four (4) weeks shall be submitted by the
Contractor at the preconstruction conference, unless requested at a
different time by the Owner’s Representative. The preconstruction
conference is a meeting scheduled by Owner between the Owner and
Contractor before work begins to discuss the Project.

3.  Within 3 weeks of receipt of the Phase 2, Stage 1 Notice to Proceed
or before starting Phase 2, Stage 2 NTP Work , whichever is earlier,
and within 3 weeks of receipt of Phase 3, Stage 1 Notice to Proceed
or before starting Phase 3, Stage 2 NTP Work, the Contractor shall
submit for Owner’s written review a revised comprehensive
Construction Schedule based on the Contract Specifications,
submittal review comments and feedback during the pre-construction
conference meeting in the form required by the Contract Documents.
If during the course of that review the Owner’s Representative notices
that the schedule conflicts in some way with the Contract Documents,
that fact will be brought to Contractor’s attention. However, failure to
catch errors or inconsistencies in the schedule by Owner’s
Representative shall not relieve the Contractor from having to comply
with the Contract Documents, or from finishing the Work within the
Contract Time. Once accepted by the Owner, this revised
comprehensive schedule will be considered the baseline schedule.

4. Ifitis desirable to carry on portions of the Work in more than one
location simultaneously, Contractor shall submit a schedule for each
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location at least four (4) weeks in advance of that activity, or at such
other time as requested by the Owner’s Representative.

5. Inthe event that the Contractor’s proposed comprehensive
Construction Schedule does not meet the requirements of the
Contract, Contractor shall immediately resubmit a schedule that
conforms to the Contract.

6. The Comprehensive Construction Schedule and the 4-week look
ahead schedules must show the proposed sequence of Work, state
the time required for completion of major tasks, and include all
contract Milestones dates and reflect how the Work shall be
completed to meet such Milestones. Construction Schedules shall
take into account the passage and handling of traffic with the least
practicable interference, and the orderly, timely, and efficient
prosecution of work. Owner will use the Contractor’s schedule to
check on the progress of work, to coordinate related activities such as
Utility relocation, to ensure adequate inspection resources, and to
plan and coordinate surveying and testing.

a. The schedules shall be made using Primavera P6 (or Owner approved
alternate) to produce a Gantt chart. Provide all schedules and
schedule updates through Primavera Contract Management Software
system (or Owner approved alternate).

b.  When scheduling Work in public streets, the Contractor shall minimize
the amount of time and extent that arterial and neighborhood streets
are disrupted by Contractor operations. Treat each main or main
segment independently of each other.

c. The Project schedules shall take into account the orderly, timely and
efficient prosecution of the work and identify how water system
constraints are met; including required shutdown times and
connection work. The schedules shall indicate the Contractor’s plan to
accomplish the Work in sufficient detail to enable the Contractor and
the Owner to plan, coordinate, appraise, document, and control their
respective contract responsibilities.

d. The Contractor shall be responsible to coordinate Work scope with the
activities and work of the Owner, other Utilities, agencies and
Subcontractors accordingly. No additional compensation will be
allowed for schedule, sequence or work conflicts.

e. The Work included in these plans and specifications is to be
performed on an existing municipal water supply/distribution system
that must continue in operation during construction. The Owner
maintains sole discretion to approve, delay or deny shutdown of any
facility if circumstances so dictate. The Contractor shall cooperate fully
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at all times with the Owner to ensure that any interruption to water
system operations is minimized and no contamination occurs. The
Contractor shall plan ahead and coordinate with the Owner all
shutdowns, abandonment and tie-in work necessary to facilitate
construction.

f. Incorporate into the Project schedules time for Owner to complete
work identified as Owner work. Contractor shall provide unobstructed
access to the areas of Owner work.

7. Contractor shall prepare and submit an updated comprehensive
Construction Schedule every other month, whenever requested by
the Owner’s Representative or when substantial changes in the
sequence, timing, or progress of Work require it. The Owner’s
Representative may request a revised comprehensive construction
schedule at any time and, if so, Contractor shall provide one within
seven (7) Calendar Days of the request.

8. Inthe event a schedule or revised schedule does not accurately
reflect the Work, the Owner’s Representative may direct that the
Contractor’'s Work be suspended until satisfactory schedules are
provided. The suspension will not entitle the Contractor to additional
Contract Time or additional compensation. In addition, the Owner’s
Representative may withhold part or all of a progress payment until
proper schedules and revised schedules are submitted.

9. The Contractor shall meet with the Owner’s Representative once a
week to discuss the progress of the Work. The Owner’s
Representative, Contractor, active subcontractors, and all other such
representatives responsible for current progress or involvement in
planning, coordination, or future activities shall attend construction
progress meetings. Additional meetings may be required to ensure
coordination between all construction activities, including; jurisdictions
with authority over the Work, Material supplies, Equipment, sampling
and testing. These additional meetings shall be scheduled at the
discretion of the Owner’s Representative. For progress meetings the
Contractor shall be prepared to present and discuss the following:

a. Progress: Progress since the last meeting. Determine where each
activity is in relation to the project schedule. Determine how to
expedite construction that has fallen behind schedule and secure
commitments from parties involved to do so. Discuss actions required
to ensure completion of subsequent activities within the construction
schedule requirements.

b. 4-Week Look Ahead Schedule Submittal: Activities expected to occur
during the current week and the next three (3) weeks and shall
coordinated and consistent with the comprehensive schedule.
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10.

11.

12.

13.

14.

15.

December 2019

Updates to the Comprehensive Construction Schedule: Updates and
revisions needed to the overall comprehensive Construction Schedule
that impact latter work tasks, milestones, coordination with
Subcontractors and other agencies, identified schedule constraints,
Owner Work activities, critical path, completion time and float times.

The comprehensive Construction Schedule shall represent the
Contractor’s work plan. The Contractor shall ensure that all of the
Work is described in the schedule and that it represents the sequence
and time planned for the Work. Review of this and subsequent
updates by the Owner shall not relieve the Contractor of responsibility
for timely and efficient execution of the Contract. The Contractor shall
be solely responsible for and have control over construction means,
methods, techniques, sequences, and procedures, and for
coordinating all Work in accordance with and under the Contract.

The Contractor shall submit, with the comprehensive Construction
Schedule, a schedule of work hours and shifts to the Owner’s
Representative for approval. During construction thereafter, notify the
Owner’s Representative of any changes in the work hours or shifts.
Changes in work hours are subject to the Owner’s approval.

Specified Contract Time Not Superseded by Schedule Revisions -
The predicted completion date(s) for the Project Work Schedule shall
be within the specified Contract Time(s) or adjusted Contract Time or
as shown on pending requests for adjustments of Contract Time. If
the Contractor believes that additional Contract Time is due, the
Contractor shall submit, with the updated Project Work Schedule, a
request for adjustment of Contract Time according to Article 1.13l.

Float Time - Float time shown on the Project Work Schedule,
including any time between a Contractor's scheduled completion date
and the specified Contract completion date, does not exist for the
exclusive use of either party to the Contract and belongs to the
Project.

Schedules Do Not Constitute Notice - Submittal of a schedule with
supporting Project narrative does not constitute or substitute for any
Notice the Contractor is required under the terms of the Contract to
give the Owner.

Owner’s Representative Review - The Owner’s Representative review
of the Contractor’s schedules will not constitute a warranty or
representation by the Owner that the Contractor can perform the
Work according to such schedule. Review of the schedules by the
Owner’s Representative shall not relieve the Contractor of the
responsibility for timely and efficient execution of the Contract and it
does not void the sequencing and permit requirements.

General Conditions

W02229-BULL RUN FILTRATION PROJECT 007200 - 112

CM/GC SERVICES



16. Failure to Provide Schedule - The Comprehensive Construction
schedule is essential to the Owner. The Contractor’s failure to provide
the schedule, schedule information, progress reports or schedule
updates when required or requested may delay the Work and permits
the Owner to take any actions necessary to protect itself and cause
the schedule to be delivered, including, but not limited to, withholding
Contract payments.

G. Meetings
1. Preconstruction Conference

a. After the Contract is Awarded unless otherwise approved by the
Owner’s Representative but before any Project Site work is
performed, Contractor shall meet with the Owner’s Representative for
a pre-construction conference at a time mutually agreed upon.
Contractor to invite a representative from each subcontractor to attend
the preconstruction conference. Submit the following at the pre-
construction conference:

1) The names and telephone numbers of its Project Manager,
Superintendent Office Manager and Erosion Sediment and
Control Manager and a list of personnel authorized to sign
change orders and receive progress payments;

2) The name, address and telephone numbers of two or more
persons employed by the Contractor who can be reached at any
time of the day or night to handle emergency matters;

3) Alist of all Subcontractors that will work on the Project, a
description of Work they will perform, and a contact list for each
Subcontractor with phone numbers and address;

4) A comprehensive Construction Schedule from issuance of Phase
2, Stage 2 Notice to Proceed through Substantial Completion as
required by the Contract for Phase 2 Work and a comprehensive
Construction Schedule from issuance of Phase 3, Stage 2 Notice
to Proceed through Substantial Completion for the Project.

5) A detailed 4-week look ahead schedule of the construction
activities anticipated in the first four (4) weeks;

6) Traffic Control Plan; for Project Site and off-site work,
7)  Erosion and Sediment Control Plan;

8) Alist of Materials suppliers and Products;
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9) Alist of all labor classes and Equipment (year, make, model) to
be used on the Project;

10) A detailed Schedule of Values based on the GMP and consistent
with the comprehensive Construction Schedule.

11) Copies of all subcontracts between the Prime Contractor and
Subcontractor;

12) Site Specific Safety and Health Plan (SSSHP);

13) Utility Protection Plan;

14) Pollution Control Plan;

15) Labor Burdens information for Force Account Work; and
16) Shoring Plan (if applicable).

2. Progress Meetings: Progress meetings shall occur once a week to
discuss the progress of the Work.

a. The Contractor shall be in attendance at each weekly meeting.

b.  Atthe weekly meeting, safety, schedule and outstanding issues will be
discussed, amongst any other issues raised by the Owner’s
Representative.

c. A submittal log, RFI log, RFP, long, Change Order log and updated
schedules required under Article 1.13F shall be provided for review
and use at each weekly meeting, in addition to any other documents
required by the Owner’s Representative.

3.  Other Meetings; Other meetings may be required by the Owner’s
Representative as necessary to facilitate the progress of the Work.

4. Attendance at Meetings; Attendance at meeting shall be required as
follows:

a. For the preconstruction conference, the Contractor’s Project Manager
and Superintendent shall be in attendance. In additions,
Subcontractors and other representative shall be in attendance as
requested by the Owner’s Representative.

b.  For progress meetings, the Contractor’s Project Manager and
Superintendent shall attend all meetings. To the extent required by the
Owner, the Contractor shall ensure the attendance of any
Subcontractor or supplier at any meeting as indicated by the Owner’s
Representative.
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H. Contract Time to Complete Work:
1. Contract Time will be expressed in one or more of the following ways:
a. By a calendar date on which the Work shall be completed; or
b. By a given number of Calendar Days.

2.  Beginning of Contract Time: When Contract Time is expressed as a
given number of Calendar Days, the date on which it will begin is the
first Calendar Day following the date of the Notice to Proceed, unless
the Notice to Proceed establishes a different date.

3.  Contractor shall commence the CM/GC Work within 30 Days
following receipt of Phase 2 Notice to Proceed. Prior to beginning
Work at the Project Site, Contractor shall obtain approval as set forth
in Article 1.13E.2.

4.  Contractor shall provide the necessary labor, Equipment and
Materials to ensure that the Work is completed within the Contract
Time. If the Contractor does not complete the Work within the
Contract Time, Owner is entitled to impose liquidated damages in
addition to any other remedies Owner may have under the Contract
Documents.

5. End of Contract Time; The end of the Contract time shall be the date
of Final Completion as identified in the Certificate of Completion.

Adjustment of Contract Time:

1. The amount of Contract Time that a Contractor has to complete a
Project may be adjusted, but only by Change Order.

2.  The Owner has discretion to decrease the amount of Contract Time if
a portion of the Work is eliminated and the amount of remaining Work
to complete the Project will take less time. The Owner and Contractor
shall try to reach an agreement regarding any reduction in Contract
Time before the Owner’s exercise of discretion.

3. Contract Time will be increased only if three events all occur:
a. The Contractor must encounter one or more Excusable Delays;

b.  The Excusable Delay must be shown to have actually affected the
overall completion date of the Project; and

c. The Contractor must give the Owner a request for an increase in
Contract Time in the manner specified by Article 1.18A.
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4. Excusable Delays alone do not justify an extension of Contract Time
unless the two other factors noted in Article 1.131.3 have occurred.

a. Examples of Excusable Delays include:

1)
2)
3)
4)

5)

December 2019

Act of God or nature;
Act of Public Enemy;
Act of Vandalism;

Strikes, labor disputes, or freight embargoes which, despite the
Contractor’s reasonable efforts to avoid, cause a shutdown of
the entire Project or one or more controlling operations. A strike
or labor dispute may involve a union bargaining with the
Contractor, a Subcontractor, supplier or the Owner;

Suspension of the Work by written order of the Owner’s
Representative when the suspension is not because of
Contractor’s failure or neglect; or

Unusually severe weather. Unusually severe weather is weather
that is abnormal compared to past weather at the same location
for the same time of year, which actually has an adverse impact
on critical work and which could not reasonably have been
anticipated by the Contractor. Rain, windstorms, and other
natural phenomena for the specific locality of Work, which might
reasonably have been anticipated from the previous 10 years of
historical records of the general locality of the Work shall not be
construed as abnormal or unanticipated. However, it is agreed
that rainfall greater than the following cannot be reasonably
anticipated:

a) Daily rainfall equal to, or greater than 0.50 inch during a
month when the monthly rainfall exceeds the normal
monthly average by 25 percent or more; or

b) Daily rainfall equal to, or greater than, 0.75 inch at any
time.

The office of the Environmental Data Service of the National
Oceanic and Atmospheric Administration (NOAA) shall be
considered the official agency of record for weather information
and the closest reporting station nearest the locality of the Work
shall be used to measure rainfall and other typical weather
conditions. The Contractor is required to submit data from NOAA
to substantiate delay based on weather impacts.
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8)

Unreasonable delays caused by actions of the Owner that delay
an item of Work on the Project critical path schedule. Such
delays might stem from errors, changes or omissions in the
Plans, quantities or Specifications, and Extra Work if they meet
the conditions stated in Article 1.13J.

The Owner’s direction to perform Extra or Changed Work.

Examples of delays that are not Excusable Delays include:

1)

10)

Delays by Subcontractors or suppliers at any tier unless it can be
shown that the delay was unforeseeable and not caused by any
failure or neglect on the part of the Subcontractor or supplier;

Delays that affect the Contractor’s planned early completion, but
do not affect the specified or adjusted Contract Time;

Shortages of Materials or Equipment if the supplies, services, or
Equipment were obtainable from other sources in sufficient time
to permit the Contractor to meet the required schedule.

Inadequacy or late delivery of Materials and Equipment;
Financial difficulties;
Lack of knowledge or other inability to perform;

Labor problems other than the examples specified in
Article 1.131.4.a.4, above;

Any requirement that the Contractor use equipment designated
by the Owner for the Project (“sole source” equipment); and

Time used by the Owner that is permitted by the Contract.
Examples include the Owner’s use of time to review Contractor
requests for substitutions, Contractor requests for Proposals and
Contractor Submittals.

Delays resulting from the Contractor’s failure to timely obtain an
approved traffic control plans or resulting from a failure to timely
obtaining other Contractor-procured permits.

J.  Remedies for Delay:

1.
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The parties agree that the occurrence of an Excusable Delay that
delays overall Project completion may not result in additional
compensation paid to the Contractor. No additional compensation will
be paid to Contractor for Excusable Delays that are not the fault of
either the Contractor or Owner, such as those listed in Article
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1.131.4.a (1-6). In that situation, the Contractor is only entitled to an
adjustment of Contract Time.

No additional compensation will be paid to Contractor for any time
period when the overall Project completion date is delayed as a result
of concurrent delay. Delays are considered to be concurrent when the
Contractor encounters an Excusable Delay as defined in Article
1.13l1.4.a, but also has caused its own delay to the Project for the
same period of time. In that situation, the Contractor is only entitled to
an adjustment of Contract Time for the length of the concurrent delay.

Additional compensation will may be paid to the Contractor if
Excusable Delay as described in Article 1.131.4.a are the sole reason
that the overall Project completion date is delayed and the Contractor
submits documentation evidencing that additional cost were incurred
by the Contractor as a direct result of the extension of the Project
completion date. No additional compensation is warranted for
Excusable Delay if that delay does not affect the overall Project
completion date.

When the Contractor is entitled to additional compensation for
Excusable Delay, the compensation shall be calculated as provided in
Article 1.17, as if it were Force Account Work, and only to the extent
that the Contractor incurred additional costs for labor, Equipment and
Materials as a result of the delay.

All adjustments of Contract Time will be solely for the period of time
during which the overall Project completion date was actually
delayed.

K. Time Is of the Essence:

1.
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Time is of the essence in this Contract. Accordingly, the Contractor
agrees to complete the Work within the Contract Time.

Liquidated Damages:

If the Contractor fails to complete the Work within the original or
adjusted Contract Time, the parties agree that Owner will be damaged
and that the amount of damage to Owner and to the public will be
difficult to determine. Therefore, Contractor agrees to pay the amount
of liquidated damages stated in the Contract Documents. Liquidated
damages will be measured not only by direct losses to the Owner as a
result of delay, but intangible losses to the general public such as loss
of use.
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b. Liquidated damages are assessed for each Calendar Day of delay,
including holidays and weekends and shall run until Substantial
Completion.

c. Liquidated damages are intended to compensate Owner and the
public for Contractor’s delay in completion of the Work. The Owner
has the right to recover additional damages that are not based solely
on delay in addition to liquidated damages, such as the excess costs
of re-procurement or completion, the costs of restoring uncompleted
work, and costs paid to other contractors, or Owner’s own employees,
to complete the Work.

d. Permitting Contractor to finish the Work, or any part thereof, after the
original or adjusted Contract Time has expired, is not a waiver of
Owner’s rights under the Contract Documents, including Owner’s right
to recover liquidated or additional damages.

e. Owner may retain liquidated damages from any payment or Retainage
due to Contractor. Payment or assessment of liquidated damages
does not release the Contractor’s obligation to fulfill the entire
Contract.

L. Suspension of Work:

1. The Owner has the authority to suspend all, or part of, the Work as
provided below:

a. The Owner’s Representative has authority to suspend all or part of the
Work of the Contract as provided by Law.

b. If suspension occurs for Owner convenience or at the direction of the
federal government, as a result of the operation of Law, such as an
injunction issued by the court or a directive from the federal or state
government, Contractor shall be provided an adjustment of Contract
Time corresponding to the period of the suspension and shall be
reimbursed for its Direct Costs and Markup incurred as a result of the
delay as set forth in Payment for Changed or Extra Work. However, if
performance of Work would have stopped as a practical matter for
other reasons irrespective of Owner convenience, such as unusually
adverse weather conditions or other Excusable Delays noted in Article
1.131.4, then no additional compensation will be provided.

c. The Contractor is responsible for protecting the Work already
performed during the period of suspension. It also shall provide
temporary protection devices to warn, safeguard, protect and inform
traffic and the public during this same time. Costs are recoverable for
such measures only if provided in Article 1.13L.1.b above.
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The Owner is also entitled, but not required, to suspend work on the
Project if the Contractor has failed or neglected to perform Work in the
manner required by the Contract or if the Contractor has created any
unreasonable risk to safety. Contractor is not entitled to any additional
compensation or Contract Time if suspension occurs because the
Contractor has failed or neglected to carry out any provision of the
Contract.

Work shall resume as soon as possible after the Contractor receives
written Notice that the Owner has canceled the suspension of Work.

M. Termination of Right to Proceed:

1.

a.
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Termination for Default:

The Owner has the right to terminate the Contractor’s right to proceed
with all or any portion of the Work if the Contractor is found to be in
default of its obligations under this Contract. Default will occur if:

1)  The Contractor refuses or fails to prosecute the Work or any
separate part of the Work, with the diligence that will ensure its
completion within the time specified in this Contract Documents
including any extension of Contract Time that has been granted;

2) The Contractor fails to construct the Project in accordance with
the Contract Documents, or fails to follow the directions of the
Owner’s Representative;

3) The Contractor is adjudged a bankrupt or has made a general
assignment for the benefit of creditors; or

4)  The Contractor fails to comply with other provisions of the
Contract Documents or disregards any Law.

5)  The Contractor otherwise fails or refuses to perform according to
the Contract Documents.

If the Contractor is in default, the Owner will send Notice to the
Contractor and all of its sureties of its intention of terminating the
Contractor’s right to proceed with the Work in writing no less than
seven (7) Days in advance of the date of the actual termination. The
Contractor and the sureties are notified if the Notice is sent to the last
known address provided to Owner by the Contractor and its sureties.
For purposes of computing time in this Article, the first Day counted
will be the Day that the Notice is mailed or sent by the Owner.

When termination occurs, the Owner may take over the Work and
complete it, and may take possession of any Materials, tools, plant
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and appliances thereon, as well as all other Materials whether on the
premises or not, for which the Contractor has received whole or partial
payment that are necessary to complete the Work. The Contractor
and its sureties shall be liable for any damage to the Owner resulting
from the Contractor’s default, whether or not the Contractor’s right to
proceed with the Work is terminated. This liability includes any costs
incurred by the Owner in completing the Work that exceed any
remaining Contract Amount balance.

When termination occurs, the Owner may elect to have the Contractor
assign any and all subcontracts and material contracts to Owner or to
the Owner’s designee, which may be another Contractor. Contractor
shall execute such assignments within four (4) Calendar Days of their
receipt.

Upon termination, Owner will make no further payments to Contractor.
Contractor shall receive additional payment for Work performed prior
to termination only if the cost of completion of the Work is less than
the Contract balance held by Owner.

If, after termination of the Contractor’s right to proceed, it is
determined that the Contractor was not in default, or that the delay
was excusable, the rights and obligations of the parties, including the
right to any damages, will be the same as if the termination had been
issued for the convenience of the Owner as provided in Article
1.13M.2. below.

The rights and remedies of the Owner in this Article are in addition to
any other rights and remedies provided by Law or elsewhere in the
Contract Documents.

Termination for Public Convenience:

The Owner may terminate performance of Work under this Contract in
whole, or in part, if the Owner determines that a termination is in the
Owner’s interest.

The Owner will notify the Contractor and its sureties in writing when it
decides to terminate a Contract for convenience no less than seven
(7) Days in advance of the date of the actual termination. The date of
termination, which is the date after which no Work shall be performed,
shall be stated in the Notice. Notice shall be deemed to have been
given if sent to the Contractor’s or any Surety’s last known address
provided to Owner by the Contractor and its sureties. For purposes of
computing time in this Article, the first Day counted shall be the Day
that the Notice is mailed or sent by the Owner.
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c. After Receipt of a Notice of termination, and except as directed by
Owner, the Contractor shall immediately proceed with the following
obligations;

1)
2)

3)

4)

7)

December 2019

Stop work by the date as specified in the Notice;

Award no further subcontracts nor place further orders for
Materials, services, or facilities, except as necessary to complete
the continued portion of the Work, if any;

Terminate all Subcontractors and orders to the extent that they
relate to the Work terminated;

Assign to the Owner, if directed by the Owner’s Representative,
all right, title and interest of the Contractor under the
subcontracts terminated, in which case the Owner will have the
right to settle or to pay any termination settlement proposals
arising out of those terminations;

With approval or ratification to the extent required by the Owner,
settle all outstanding liabilities and termination settlement
proposals arising from the termination of subcontracts; the
approval or ratification will be final for purposes of this clause;

As directed by the Owner, transfer title and deliver to the Owner,
(a) the fabricated or unfabricated Parts, work in process,
completed Work, supplies and other Materials produced or
acquired for the Work terminated, and (b) the completed or
partially completed Plans, Drawings, information and other
property that, if the Contract had been completed, would be
required to be furnished to the Owner;

Take any actions that may be necessary, or that the Owner’s
Representative may direct, for the protection and preservation of
the property related to this Contract that is in the possession of
the Contractor and in which the Owner has or may acquire an
interest; and

Use its best efforts to sell, as directed or authorized by the
Owner’'s Representative, any property of the type referred to in
Article 1.13M.2.c.6 above; provided, however, that the
Contractor (a) is not required to extend credit to any purchaser
and (b) may acquire the property under the conditions prescribed
by, and at prices approved by, the Owner’s Representative. The
process of any transfer or disposition will be applied to reduce
any payments to be made by the Owner under this Contract,
credited to the price or cost of the work, or paid in any other
manner directed by the Owner’s Representative.
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d.
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Upon termination, the Owner will pay the Contractor the following
costs as a result of the termination and no other:

1) Inregard to the Work performed before the effective date of
termination, the total (without duplication of any items) of the
following costs:

a) The cost of this Work, as determined by the method of
payment established by the Contract Documents;

b)  The cost of settling and paying termination settlement
proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the Contract if such
costs are not included in Article 1.13M.2.d.1.a above and if
the Owner does not have the contracts assigned for the
purpose of settlement; and

c) A sum as profit on Article 1.13M.2.d.1.a. above, not to
exceed 10 percent of that amount, unless it appears that
the Contractor would have sustained a loss on the entire
Contract had it been completed. However, no profit is
permitted on costs compensated under Article
1.13M.2.d.1.b.

2) The reasonable costs of settlement of the Work terminated,
including:

a) Accounting, clerical and other expenses reasonably
necessary for the preparation of termination settlement
proposals and supporting data, except that no allowance
will be made for costs incurred as attorney fees;

b) The termination and settlement of Subcontractors
(excluding the amounts of such settlements); and

c) Storage, transportation, and other costs incurred,
reasonably necessary for the preservation, protection or
disposition of the termination inventory.

No other costs other than those allowed in Article 1.13M.2.d. shall be
paid. By way of example only, and not by way of limitation, costs that
would not be allowed include anticipated profits on unperformed Work,
consequential damages, post-termination overhead, Bid or Proposal
preparation costs, costs for retraining employees, depreciation on idle
equipment, cost of common items reasonably usable on the
Contractor’s other work and costs unrelated to the work performed
prior to the date of termination.
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The Owner may deduct from any sums otherwise due the Contractor
under Article 1.13M.2.d. above, the cost of advance payments made
to the Contractor under the terminated portion of this Contract, any
Claim which the Owner has against the Contractor whether or not
arising from this Contract, and the agreed price of, or proceeds of sale
of, Materials, supplies or other things acquired by the Contractor or
sold under the provision of Article 1.13M.2.c.8. above, and not
recovered by or credited to the Owner.

Payment from the Owner is not due until the Contractor has submitted
an itemization of its recoverable costs to the Owner in writing, together
with supporting documentation. The Contractor shall supply additional
supporting documentation upon request by the Owner in order to
recover its costs.

The Contractor shall maintain all records and documents relating to
the termination until the Owner and the Contractor resolve the amount
of costs to be paid by the Owner to the Contractor as a result of this
termination. Such records shall be made available to the Owner within
30 Days of the request.

N. Subcontractor Termination Claims:

1.
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This Article establishes the procedure and provides additional details
regarding costs allowed by Article 1.13M.2 when a Contractor must
terminate subcontracts when its own Contract has been terminated
for convenience. It is not applicable if the Contractor assigns its
subcontracts to Owner for the purpose of settling or paying
termination settlements to those Subcontractors as provided in Article
1.13M.2.c.

The Contractor shall reach a binding agreement with the
Subcontractor before the Contractor can recover from the amount of
the Subcontractor’s Claim from the Owner. That agreement shall be
reached before the Contractor presents its Claim to the Owner.
Contingent agreements with Subcontractors are prohibited.

The Owner is only liable for reasonable settlement costs between the
Contractor and its Subcontractors. Therefore, if the Contractor has
agreed to pay an unreasonable amount to a Subcontractor by way of
settlement, the Owner is liable only for reasonable costs incurred in
that settlement. Reasonable settlement costs do not include the
Subcontractor’s anticipated profits on unperformed work or
consequential damages, or costs similar to those excluded by Article
1.13M.2.e.
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1.14 MEASUREMENT OF PAY QUANTITIES

A. Scope

1.

To the extend applicable, the Owner’s Representative will measure
pay quantities for accepted Work according to the United States
standard measure unless otherwise provided in the Contract
Documents, including, but not limited to, when compensation will be
based on Unit Prices for Pay Items set forth in a Schedule of Values.

Unless otherwise specified in the Contract Documents, the
measurement provisions contained in the Contract Documents or
Schedule of Values will supplement or modify the above convention
by:

Imposing measurement limitations
Describing measurement or computation procedures
Giving conversion factors or adjustment conditions

Providing for determination of reasonably accurate and representative
Pay Item or Schedule of Values quantities.

Measurements required or allowed to be made by the Contractor will
be subject to the Owner’s Representative’s verification. The Owner’s
Representative’s decision about measurement is final. Unless
otherwise specified in the Contract, the Owner’s Representative will
round off all quantity computations using the following convention:

The final significant digit will not be changed when the succeeding
digit is less than five (5).

The final significant digit will be increased by one when the
succeeding digit is five (5) or greater.

B. Compensation Where Pay Quantities Are Not Measured — Where the
compensation under the Contract is based on a Lump Sum amount, pay
quantities shall not be measured and the Schedule of Values shall be used to
determine the amount of the compensation owed to the Contractor based on the
percentage of completion of the Work as determined by the Owner’s
Representative.

C. Measurement Guidelines

1.
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Unit Basis: Unit will be each, unless otherwise specified in the
Contract and will be determined by actual count of units in place.
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Length Basis: Length will be feet or mile, unless otherwise specified in
the Contract and will be determined by measuring the length at least
to the nearest 0.1 foot or at least to the nearest 0.1 mile, as
applicable, unless otherwise specified in the Contract. Measurements
will be limited to the dimensions shown or specified in the Contract
Documents, or as directed by the Owner’s Representative.

Area Basis: Areas will be square foot, square yard, or acre, unless
otherwise specified in the Contract and will be determined by
measuring the width and the length (or height) at least to the nearest
0.1 foot and computed at least to the nearest 0.1 square foot, nearest
0.1 square yard, or nearest 0.1 acre, as applicable, unless otherwise
specified in the Contract.

Weight Basis: Weight will be pound or ton, unless otherwise specified
in the Contract and will be determined as follows:

Pound: Pound weight will be determined by the net weight identified
on the manufacturer’s packaged labels, subject to periodic check
weighing. Weight by pound will be measured at least to the nearest
1.0 pound unless otherwise specified in the Contract. Provide a
certificate with each shipment together with a certified copy of the
weight of each delivery. If the check weight is less than the
manufacturer weight by more than 0.4%, the discrepancy will be
resolved by the Owner’s Representative.

Ton: Ton weight will be determined on scales as required unless
otherwise allowed by the Specifications. Weight by ton will be
measured at least to the nearest 0.01 ton unless otherwise specified
in the Contract.

If bituminous materials, Portland cement, lime, and similar bulk
Materials are shipped by truck or rail, the supplier’s shipping invoice
with net scale weights, or volumes converted to weights, may be used
for Pay Item quantity determination in place of weights determined on
vehicle scales.

Shipping invoice weights of the supplier’s truck or transport shall be
subject to periodic check weighing on vehicle scales, or other Owner’s
Representative approved scales. If the check weight is less than the
supplier weight by more than 0.4%, the discrepancy will be resolved
by the Owner’s Representative.

No payment will be made:

1)  For quantities in excess of the supplier weight.
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2)  When materials have been lost, wasted or otherwise not
incorporated into the Work.

3) For additional hauling costs resulting from the checking weight.
Volume Basis:

Volume will be cubic yard truck measure or in-place measure, gallons,
foot board measure (FBM), or thousand foot board measure (MFBM),
unless otherwise specified in the Contract and will be measured at
least to the nearest 0.1 cubic yard, nearest 1.0 gallon, nearest 0.1
FBM, or nearest 0.1 MFBM, as applicable, unless otherwise specified
in the Contract.

Truck measure will be the measured and calculated maximum “water
level” capacity of the vehicle. Quantities will be determined at the point
of delivery, with no allowance for settlement of Material during transit.
When required to facilitate measurement, the vehicle load shall be
leveled at the point of delivery. Payment will not be made for Material
in excess of the maximum “water level” capacity. Deductions will be
made for loads below the maximum “water level” capacity.

When bituminous materials are measured by volume, the volume will
be measured at 60 °F or will be corrected to the volume at 60 °F using
the correction factors found in the MFTP (ODOT TM 321).

Time Basis: Time will be hour, Day, or year, unless otherwise
specified in the Contract, and will be measured to at least the nearest
0.5 hour, nearest 1.0 Day, or nearest 1.0 year, as applicable, unless
otherwise specified in the Contract.

Standard Manufactured Items: If standard manufactured items, such
as fence, wire, plates, rolled shapes, pipe, conduit and other similar
items are specified in the Contract by properties such as gauge, unit
weight, or section dimensions, the manufacturing tolerances
established by the industry involved will be accepted unless more
stringent tolerances are cited in the Contract Documents.

Lump Sum Basis: Work compensated by Lump sum, shall be
completed and accepted without measurement unless changes are
ordered in writing by the Owner’s Representative. If estimated
quantities of the Work to be performed are listed in the Contract
Documents, they provide only a basis for adjusting payment amounts.
Estimated quantities are approximate only, and are made from a
reasonable interpretation of the Plans and Specifications.
Computations based on the details and dimensions shown on the
Plans or Specifications are not guaranteed to equal estimated
quantities.
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a. Ifthe Owner issues no Change Order, the Owner will make no pay
adjustment for quantities based on the Contractor’'s computations that
overrun or under run the estimated quantities.

b. If the Owner issues Change Orders for changes in the Work, the
Owner’s Representative will measure such changes according to the
standards set by Article 1.16B to determine adjustment of payment.

1.15 PAYMENT
A. Scope and Limit:
1. The CM/GC's Fee:

a. The CM/GC's Fee will be the percentage of the Reimbursable Costs
of the Work included in the GMP or as modified by Change Order.

b.  The Fee shall not be adjusted downward if the actual Reimbursable
Costs of the Work is less than identified in the GMP.

C. The Fee shall not be increased should the actual Reimbursable Costs
of the Work exceed that identified in the GMP.

2. The GMP is full compensation for furnishing all materials, Incidental
Work, Equipment, tools, labor and incidentals necessary to perform
the Work in compliance with the Contract Documents, and for all fees,
risk, loss, damage or expense arising from the nature or prosecution
of the Work or from the action of the elements. In addition, the GMP
includes all costs necessary for the CM/GC to provide a fully
functioning and operational facility as described in the Contract
Documents, complete in every detail. in addition, comply with all
applicable Laws and regulations for applicable to the Work and the
Project that are within the GMP.

B. Changes to Plans or Character of Work:

1. Unless changes and alterations in the Plans, or quantities or details of
construction materially change the character of the work to be
performed or the unit costs thereof, the Contractor shall accept as
payment in full, so far as Contract Pay ltems are concerned, payment
at the same Unit Prices as are provided under the Contract for the
accepted quantities of work done.

C. Progress Payments:

1. The Owner will pay the Contractor its actual Contract Amount up to,
but not exceeding, the GMP. See Article 1.09A regarding the Owner’s
Representative’s authority.
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a. The Contractor shall submit the Schedule of Values no later than the
preconstruction conference. The schedule shall reflect the detailed
estimates, including Lump Sums and Unit Prices prepared at the time
GMP was approved. The schedule shall provide a breakdown as
follows:

1)  Correlate line items in the Schedule of Values with other required
schedules and forms, including: Construction Schedules,
Application for Payments, and list of Submittals, Subcontractors,
Products, suppliers and fabricators.

2) The Schedule of Values shall be organized by major work items,
Construction Specifications Institute (CSI) subgroup, division or
subdivision or other organization reflecting the detail used to
develop the GMP.

3) Round amounts to nearest whole dollar; the total shall equal the
Contract Amount.

4) Each item in the Schedule of Values and Applications for
Payment shall be complete. Include the total cost and
proportionate share of the CM/GC Fee.

5) The Schedule of Values shall identify any Allowance identified by
Owner.

b.  Update and resubmit to the Owner’s Representative the Schedule of
Values when Construction Change Directives are issued or when
Change Orders change the Contract Amount. Progress payments will
be based on the performance to date based on the Schedule of
Values submittal that the Owner has returned and marked “no
exceptions taken”.

c. The Owner’'s Representative may reject any portion of any Schedule
of Values that is reasonably believed to not reflect an accurate
estimation of costs and substitute a fair estimate. Rejection of any part
of the Schedule of Values does not change any subcontract amount
entered into by the Contractor. Failure to object to any portion of the
Schedule of Values is not an indication that the Owner’s
Representative agrees that the costs listed are accurate. Instead, the
Schedule is used only for the purpose of making payments.

d. The Owner will use the Schedule of Values only for the purpose of
making interim progress payments to the Contractor. However,
because such payments are based on cost estimates, and not on
actual costs, the progress payments may or may not, be the same as
the amount of Reimbursable Costs owned to the Contractor. At the
conclusion of the Work, and before Final Payment is due, the owner
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may audit or otherwise review the Contractor’s records to determine
the Contractor’s actual expenses on the Project and the amount of
Reimbursable Costs that it is owed pursuant to the Contract
Documents.

e. If the review or audit discloses that the amount actually paid to the
Contractor is greater than the amount of reimbursable costs and the
CM/GC Fee owed to the Contractor pursuant to these Contract
Documents, then the Owner shall be entitled to a credit, which may be
deducted from the amount of the Final Payment or otherwise charged
to the Contractor. If the review or audit disclosed that the amount
actually paid to the Contractor is less than the amount of reimbursable
costs and the CM/GC Fee owed to the Contractor pursuant to the
Contract Documents, then the Owner will pay the Contractor any
additional amount owed as part of the Final Payment.

2. The GMP is the maximum amount of compensation to be paid to the
Contractor for all work on the Project of whatever nature, including all
Incidental Work, such as, but not limited to, formwork, falsework,
shoring, and cribbing that is necessary to perform the Work.

3.  The Contractor shall comply with ORS 279C.845 and submit weekly
certified payroll forms as required by the Oregon Bureau of Labor and
Industries and shall ensure all Subcontractors do the same.

a. Pursuant to ORS 279C.845(7), the Owner will retain 25 percent of any
amount earned by the Contractor on this public works project until the
Contractor has filed the certified statements required by Law. The
Owner will pay to the Contractor the amount retained under this
Section within 14 Days after the Contractor files the required certified
statements, regardless of whether a Subcontractor has failed to file
certified statements. The Owner is not required to verify the truth of
the contents of certified statements filed by the Contractor under this
Section.

b.  Pursuant to ORS 279C.845(8), the Contractor shall retain 25 percent
of any amount earned by a first-tier Subcontractor on this public works
project until the first-tier Subcontractor has filed with the Owner the
certified statements required by Law. Before paying any amount
retained under this Article, the Contractor shall verify that the first-tier
Subcontractor has filed the certified statement. Within 14 Days after
the first-tier Subcontractor files the required certified statement the
Contractor shall pay the first-tier Subcontractor any amount retained
under this Article. Neither the Owner nor the Contractor is required to
verify the truth of the contents of certified statements filed by a first-tier
Subcontractor under this Section.
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4.  Contractor shall submit preliminary Operations and Maintenance (O &
M) Manuals on or before the payment request indicating the Bull Run
Filtration Project Phase 3 Milestone is 75% completed. Updated
comprehensive schedules, As-Builts for work completed during the
month and monthly utilization reports, certified class payroll and other
required monthly forms must be submitted with the monthly payment
request.

D. Mid-Month Payment

1. The Owner will pay the Contractor two times per month on this
Project as set forth below. Because Owner wants to ensure that
Subcontractors are paid amounts owed in a timely fashion, Contractor
is required to make payments to its Subcontractors twice per month
as well. Contractor has no discretion to only accept one payment per
month to avoid this obligation.

a.  On the 15" of each month, the Contractor shall submit a good faith
estimate of the value of the Work performed that was not included
within the Contractor’s previous progress payment, if any. The
Contractor’s estimate shall be calculated in the manner otherwise
established by the Contract Documents, whether that is based on Unit
Prices, Lump Sum amounts, a Schedule of Values, a combination of
these methods or otherwise.

b.  The Owner may either approve the Contractor’s estimate or prepare
its own estimate of the Work performed if the Contractor fails to
prepare one on time or the Contractor’s submission appears to be
incorrect. Within 15 Days of approval, the Owner will pay the
Contractor an advance payment based on the Contractor’s estimate or
the Owner’s estimate, whichever is applicable, but in no event shall
the payment be made later than 30 Days after receipt of the
Contractor’s estimate to the extend provided and not disputed. Owner
may withhold money from the advance for any of the reasons
specified in Article 1.15G.3. The Owner is not required to pay for any
portion of the Work that is disputed.

c.  The “mid-month” or advance payment will be taken into account and
deducted from any amount otherwise due the Contractor on the end of
the month progress payment, or any subsequent advance payment or
progress payment.

d. Because the payment is an advance not otherwise required by Law,
the Contractor agrees that the only dispute about the amount of the
advance payment is whether the Owner prepared its own estimate in
good faith. The Contractor acknowledges the advance payment is
simply a rough estimate made for the purpose of providing the
Contractor and its Subcontractors with funds in advance of the
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progress payment and is not intended to represent the exact amount
owed.

e. The Owner’'s Representative may request additional documentation
from the Contractor to verify any estimate submitted or may instead
calculate the Owner’s own estimate. If requested, Contractor shall
provide documentation to establish its estimate within three
(3) Working Days. Failure to provide additional documentation when
requested precludes any dispute whether the amount of the Owner’s
estimate was calculated in good faith.

f. Owner has discretion not to make an advance payment if the amount
of work performed by the 15" of any month is $5,000 or less, or if
there is a chance that the advance payment might exceed the
remaining amounts due the Contractor under the Contract, or if
correction or repairs are required to be performed by the Contractor
but only in the amount equal to the estimated cost for such corrections
or repairs.

g. Because the mid-month payment is an advance on the monthly
progress payment, no interest is due on the advance payment until the
time when interest would be due under the progress payment.

h.  Within ten (10) Calendar Days from the date that any payment is sent
by Owner to Contractor, Contractor shall pay its Subcontractors for
Work performed during the period covered by the application for
payment regardless if the Subcontractor agrees to some different
schedule. The Contractor is required to take all necessary good faith
actions to ensure that it makes payment to its Subcontractors. In the
event of a dispute, the Contractor shall pay the portion not in dispute
and timely resolve the amount that is in dispute.

i. Upon request from Owner, Contractor shall inform Owner of the
portion of any advance payment owed to any of its Subcontractors.

- Nothing in Article 1.15D requires the Contractor to pay its
Subcontractors for any portion of the Work that is disputed or which
otherwise would not be eligible for payment.

E. Monthly Progress Payment

1.  In addition to the mid-month payment described in Article 1.15D, the
Contractor shall be paid a monthly progress payment as described in
more detail in Articles 1.15E.2 and 1.15E.3. To receive a monthly
progress payment, the Contractor first shall estimate the work
performed in any calendar month and submit an invoice to the
Owner’s Representative for approval before the fifth Day of the
following month based on the estimate. The invoice shall include the
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value of labor performed and materials incorporated into the project
since the work began or the last invoice, whichever is applicable. The
estimate may be an approximation of the work, labor and materials
provided, but should bear a reasonable relationship to the entire
Contract Amount due once the project is completed.

Where the invoice is filled out incorrectly or where there is any defect
or impropriety in any submitted invoice or when there is a good faith
dispute, the Owner’s Representative will so notify the Contractor
within 15 Days stating the reason or reasons the invoice is defective
or improper or the reasons for the dispute. A defective or improper
invoice, if corrected by the Contractor within 7 Days of being notified
by the Owner, shall not cause a payment to be made later than

30 Days after receipt of the original invoice from the Contractor or

15 Days after the payment is approved by the Owner’s, which is the
earlier date.

The Owner’s Representative will approve of payment to the
Contractor depending on how costs are calculated in the Contract
Documents.

If the Contract Documents establish Unit Prices to accomplish various
portions of the Work, the Unit Prices shall be used to determine
payment.

If the Contract Documents establish a Lump Sum for the performance
of the Work, payment will be made in accordance with any Schedule
of Values submitted by the Contractor and approved by the Owner
and based on the percentage completion of that item of Work. If no
Schedule of Values was submitted, or if a Schedule of Values is
submitted by the Contractor that does not fairly reflect the cost of the
Work to be performed, the Owner’s Representative will determine a
fair and equitable payment based on the percentage of the Work
performed compared to the entire Contract.

If the Contract Documents establish a Lump Sum for a portion of the
Work and Unit Prices for other portions of the Work the Owner’s
Representative will approve of payment utilizing both methods (a) and
(b) established above.

If the Owner approved Contract Schedule of Values shows an
Allowance, the Contractor shall submit invoices and other
documentation showing its reimbursable costs incurred in performing
the item of work with which the Allowance is associated. Owner will
pay Contractor’s reimbursable costs of the Work for performing the
item with which the Allowance is associated until the Contractor’s
reimbursable costs exceed the amount of the Allowance. Under no
circumstances shall Contractor be entitled to recover more than its
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actual costs. In addition, Contractor cannot recover more than the total
amount of the Allowance, even if its actual costs exceed that amount.

The monthly progress payment invoice shall deduct any payments
made by the Owner as an advance payment as explained in Articles
1.15D.1 and 1.15E.1 above.

Nothing in this Article shall waive or otherwise release any rights that
the Owner may have under this Contract.

F.  Advance Payment for Materials:

1.

December 2019

The Owner’s Representative has discretion, but is not required, to
approve payments to the Contractor of up to 85 percent of the
Schedule of Values, or the itemized Materials and Equipment that will
be incorporated into the Work that are not yet incorporated if the
following conditions are met:

The value of the Materials or Equipment shall be greater than $5,000;

The Contractor submits bills of sale or other documentation
satisfactory to Owner establishing the Contractor’s proof of payment
and title to the Materials or Equipment and the Materials and
Equipment are free and clear of liens, claims, security interests or
other encumbrances. When payments are made, the Contractor
guarantees that title to all Materials and Equipment covered by a
progress payment, whether incorporated in the Project or not, will
pass to the Owner upon receipt of such payment by the Contractor,
free and clear of all liens, claims, security interests or encumbrances;

The Contractor shall protect the Owner’s interest in the Materials or
Equipment, including applicable Contractor Furnished Insurance and
transportation to the Project Site. In no event shall payment for such
Materials require the Owner to pay for replacement Materials if the
original Materials or Equipment for which payment was made are
damaged or destroyed prior to their incorporation into the Work. By
submitting a request for payment, the Contractor accepts full
responsibility to continue to protect the stored materials and
equipment from the elements and against loss or damage;

The Materials or Equipment meet Contract requirements, proof that
the Materials or Equipment conform to Contract requirements has
been provided to Owner, are in a form ready for incorporation into the
Project and are clearly marked and identified as being specifically
fabricated, produced and reserved for use on the Project; and

The Materials shall have been delivered or acceptably stored or
stockpiled in accordance with the Specifications and as follows:
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1) At the Project Site;
2)  On Owner property;

3) On property in the Portland Metro area on which the property
owner has authorized storage in writing. The written
authorization must allow the Owner to enter upon the property
and remove Materials or Equipment for at least 6 months after
Final Completion of the Project. The Contractor shall furnish a
copy of the written permission to the Owner; or

Discounts received as a result of early payment shall be shared with
the Owner according to the proportions detailed in Article 1.07G.2.9.5.

G. Retainage and Withheld Amounts

1.

December 2019

The Owner has discretion to withhold amounts from any progress
payment otherwise due the Contractor if it receives claims for
damages or costs from third parties as a result of the Contractor’s
operations and the Owner determines such withholding is necessary
to protect the Owner’s interests. Such withholding may continue until
the claim is resolved.

The Owner will retain and hold back up to 5 percent of amounts
otherwise due the Contractor as “Retainage.” Retainage will be held
and paid to the Contractor as part of the Final Payment of the
Contract Amount. Alternatives to cash retainage, if approved by the
Owner, shall be as permitted by ORS 279C.560.

As work progresses, the Owner may reduce the amount of the
Retainage and may eliminate Retainage on any remaining monthly
Contract payments after 50 percent of the Work under the Contract
Documents is completed if, in the Owner Representative’s opinion, the
Work is progressing satisfactorily. Elimination or reduction of
Retainage shall be allowed only upon written application by the
Contractor, which application shall include written approval of the
Contractor’s Surety.

When the Work is 97 2% completed the Owner may, at its discretion
and without application by the Contractor, reduce the Retainage to
100% of the value of the Contract Work remaining to be done.

If the Contract price exceeds $500,000, the Owner shall place
amounts deducted as retainage into an interest-bearing escrow
account. Interest on the retainage amount accrues from the date the
payment request is approved by the Owner until the date the
retainage is paid to the Contractor to which it is due.
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3.

The Owner’s Representative may disapprove a payment previously
made, withhold money from a future progress payment, or disapprove
of an invoice submitted by the Contractor in whole or in part, if:

a. The Work has not progressed to the point indicated by the
Contractor’s submittal;

b. Defective, unsatisfactory or improper work is discovered,;

c. The Contractor fails to make payments to employees, Subcontractors
and suppliers as required by the Contract;

d. The Contractor violated material terms and conditions of the Contract
Documents that remains to be remedied;

e. The Contractor performed unsatisfactory work for which payment was
sought;

f. The Owner has a monetary claim against the Contractor that the
Contractor has not yet paid;

g. Failure to submit a Construction Schedule or updated schedule
required by the Contract Documents;

h.  Failure to submit a Schedule of Values or updated Schedule of Values
as required by the Contract Documents;

i. The Contractor was exceeding the limits of Work Specified in Contract
Documents or other work limits specified by the Contract; or

J- The Contractor owes liquidated damages to the Owner.

k.  The Contractor fails to submit certified payrolls per Article 1.15C.3.

4. The Contractor is not entitled to interest on money purposely withheld
for any of the reasons specified in Article 1.15G.3.

5.  Progress payments reflect the Owner’s Representative’s best
judgment about payment at the time payment is made. Such
payments, however, do not constitute Acceptance of the Work-

6. The Contractor shall provide the Auditor’s Office with a list of
personnel authorized to receive Contract payments. No payment will
be released to an unauthorized person. In addition, no payment will
be made if the estimate submitted by the Contractor is less than
$5,000, unless approved in advance by the Owner’s Representative.
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7.  If the Contractor fails to make timely advance payments or progress
payments to its Subcontractors, the Owner is entitled to take any
action permitted by Law, including, but not limited to, the following:

a. Withhold all or a part of any progress payment until Contractor makes
payment;

b. Impose liquidated damages in the amount of $250 per Day for each
Day that the payment is delayed by acts or omissions of the
Contractor. Owner is paying Contractor to administer this Contract, to
supervise the Work and to ensure that the Work is not hindered by
poor relationships between Contractor and its Subcontractors. Owner
has found that a failure to promptly pay Subcontractors causes
complaints to be registered with Owner, and requires Owner to devote
unnecessary time, resources and personnel to such matters. The
parties mutually agree that it would be difficult, if not impossible, for
Owner to determine the amount of damage caused to it by such
actions, and that the amount of liquidated damages noted above is a
reasonable amount and not a penalty;

c. Find the Contractor is a not a “responsible bidder” as that term is used
in Oregon Law;

d. Pay the Subcontractor who has not received proper payment directly;
and

e. Terminate the Contract for Default as provided in Article 1.13M.1.
H. Final Payment:

1. The Contractor shall notify the Owner’s Representative in writing
when it considers that all the Work required by the Contract
Documents meets the requirements for Final Completion. The Notice
must be more than an invoice that requests the balance of the
Contract Amount. Instead, the Notice shall plainly call to the Owner’s
attention the Contractor’s belief that all Work has been completed in
accordance with the Contract Documents. Retainage does not have
to be returned to the Contractor until the Owner’s Acceptance of the
Work and approval by the City Auditor and the Chief Procurement
Officer.

2. Within 30 Days of receipt of the Notice, the Owner’s Representative
will carry out a Final Inspection and will take one of the following
actions:

a. Determine the Work is complete and prepare and forward to the
Contractor a Certificate of Completion to be signed by the Contractor.
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b.

Determine that the Work is Substantially Complete and provide the
Contractor with a Letter of Substantial Completion and a Punch List of
items that remain to be corrected and completed.

1)

5)

The Contractor is required to proceed promptly to complete the
Punch List of items remaining. If the Contractor fails to do so
within 30 Days or such other time as may be allowed by the
Owner’s Representative, the Owner may terminate any further
services of the Contractor under the Contract Documents,
complete the items remaining to be completed or corrected with
the Owner’s own forces or by hiring another contractor to
perform the Punch List work. Costs of performing the Punch List
work shall be deducted from any payments otherwise due the
Contractor. If Owner has hired an Architect or Engineer to assist
it on the Project, the Contractor shall pay costs for the Architect
or Engineer’s services if more than one inspection of the work is
required because remaining portions of the Work are incomplete.

When the Contractor believes the Punch List items have been
corrected and completed, the Contractor shall again notify the
Owner’s Representative that all the Work required by the
Contract Documents is completed and the Owner’s
Representative will again take the actions referenced in
1.13.H.2.aor 1.13.H.2.b;

If the Work is not complete despite the Contractor’s Notice that
the Punch List items are complete, and Owner has hired an
Architect or Engineer to assist it on the Project, Contractor shall
pay costs for the Architect or Engineer’s services if more than
two inspections of the Work are required because the Punch List
remains incomplete.

Upon Substantial Completion, the Owner will be responsible for
utilities, insurance, security, maintenance and damage to work
caused by Owner’s agents and employees unless otherwise
provided in the Letter of Substantial Completion. Contractor
remains responsible for damage to work caused by its
Subcontractors, agents and employees during the performance
of Punch List work.

Warranties for Products and services provided by the Contractor
shall commence upon issuance of the Letter of Completion,
unless otherwise provided by the Contract Documents or agreed
to in writing by the Owner’s Representative.

c. Determine the Work is neither complete nor Substantially Complete
and provide the Contractor with a Deficiency List of items that remain
to be corrected and completed. When all such items have been
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corrected and completed, the Contractor shall again notify the
Owner’s Representative that the Work is complete or Substantially
Complete.

d. Inthe event the Contractor does not notify the Owner, but the Owner
determines the Work is complete or Substantially Complete, the
Owner may, but is not required to, notify the Contractor of its
determination. If so, the Owner will notify the Contractor and the
Contractor shall proceed with either the completion of the Punch List
items noted above or shall sign the Letter of Completion in the same
manner and within the same time as that stated in Articles 1.15H.2.a
or 1.15H.2.b.

3. If the Contractor disagrees with the Owner’s conclusion that the Work
has not met the requirements for Final Completion, the Contractor
nevertheless shall perform the Work that the Owner believes is
required by the Contract Documents. If the Contractor then believes
that the performance of such Work entitles it to additional
compensation, additional Contract Time, or both, it shall follow the
requirements of Article 1.18A. After performing such Work, the
Contractor shall then again provide the Notice required by Article
1.15H.1.

4. Following preparation of the Certificate of Completion, the Owner’s
Representative will send it to the Contractor for the Contractor’'s
signature. After return of the Letter, the Owner’s Representative will
submit it, together with the estimate of the Final Payment due to the
Contractor for Acceptance of the Work.

5. Invoices submitted by the Contractor to the Owner during the course
of the Project are made to receive progress payments and are not
binding on the Owner. In the event that any previous invoice is
discovered to be inaccurate, any resulting overpayment or
underpayment to the Contractor may be corrected in the next
payment or the Final Payment. Corrections of overpayments or
underpayments between the Contractor and any Subcontractor or
supplier are the sole responsibility of the Contractor.

6. The Final Payment shall be the difference between the Contract
Amount, as adjusted by any authorized Change Orders, and the sums
of all payments previously made, the Contractor’s portion of any Final
Cost Savings, plus any Retainage and interest earned on Retainage
held by the Owner.

a. The Owner may deduct against any progress payment, including the
Final Payment, any amount previously paid to the Contractor in error
or any other amount owed to the Owner for any reason resulting from
the Contractor’s work under the Contract Documents.
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b. If the Work under the Contract Document is designated as one for a
Local Improvement District Project (LID), Retainage will not be
released until the conclusion of the assessment hearings and the
adoption of an assessment ordinance as provided in City Code.

c. If the Owner declares a default of the Contract and the Contractor’s
Surety fulfills its responsibility to ensure Final Completion, then the
Contractor agrees that all progress payments not yet made and all
Retainage including any interest earned on Retainage held by the
Owner shall be paid to the Surety and not to the Contractor.

d. ORS 279C.845 requires the Contractor or Contractor’s Surety and
every Subcontractor or Subcontractor’s Surety to file certified
statements with the Owner in writing certifying various matters
regarding the hourly rate of wage paid each worker and that no worker
has been paid less than the prevailing rate of wage or less than the
minimum hourly rate of wage specified in the Contract. If the
Contractor fails to file these certified statements, the Owner is required
by law to retain 25% of any amount earned by the Contractor until the
Contractor has filed the statements. The Owner will follow the
requirements of ORS 279C.845 as if fully set forth herein.

7.  Acceptance of the Work will not occur until the Contractor provides
the Notice referenced in Article 1.15H.1, signs and submits the
Certificate of Completion referenced in Article 1.15H.2, signs and
submits the Acknowledgement Form referenced in Article 1.15.H.8,
submits the Warranty Bond referenced in Article 1.09T.7 and all other
documents required by the Contract, the Owner’s Representative
presents a report recommending acceptance to the Owner and that
report is approved. Thereafter, Final Payment will be made within 30
Days.

8. Upon Acceptance of the Work, and as a condition of Final Payment,
the Contractor shall sign an Acknowledgement Form:

a. Acknowledging payment of sums previously paid to the Contractor
except for Final Payment; and

b. Releasing all monetary Claims against the Owner other than the
receipt of Final Payment. However, if the Contractor has submitted a
Claim to the Owner pursuant to Article 1.18A, the Contractor may
state that a Claim has been submitted, and not yet resolved. If that
occurs, no waiver of the Claims stated on the form will be deemed to
have occurred. However, all Claims not specifically referenced on the
form will be deemed to have been waived; and

c. Certifying that:
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1)  All amounts due for labor, materials and other obligations due to
the Contractor’s own workers, its Subcontractors and suppliers
have been fully paid in accordance with Oregon law, Chapter
279C, except for amounts that might be due upon Final Payment
or if a Claim submitted pursuant to Article 1.18A. that is
specifically referenced on the form is later paid by the Owner in
whole or in part; and

2) If there are outstanding claims against the Contractor from any
person, including the Owner, that are disputed by the Contractor
that such claims are payable by its Performance and Payment
Bond, its insurance carrier, or by the Contractor itself.

At the conclusion of the Work, the Owner will provide the Contractor
the Acknowledgement Form. If the Contractor fails to return the
Acknowledgement Form, the Owner will send the Acknowledgement
Form to the Contractor via certified mail. If the Contractor still fails to
return the Acknowledgement form within 30 Days from the date of the
mailing, such failure shall be deemed to serve as:

1)  An acknowledgement that all payments are correct; and

2) A waiver of any future right to claims in respect to the Contract,
except for claims that have already been submitted by the
Contractor pursuant to Article 1.18A.

Payment Requirements per Statute

1.

The Contractor shall comply with ORS 279C.505 as follows:

a. Contractor shall make payment promptly, as due, to all persons
supplying to the Contractor labor or Material for the performance of
the Work provided for in the Contract subject to the requirements set
forth in this section;

b.  Contractor shall pay all contributions or amounts due the Industrial
Accident Fund from the Contractor or subcontractor incurred in the
performance of the Contract;

c. Not permit any lien or claim to be filed or prosecuted against the
Owner on account of any labor or material furnished, and;

d. Pay to the Department of Revenue all sums withheld from employees
under ORS 316.167.

2. The Contractor shall comply with ORS 279C.530 as follows:
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a. Contractor shall promptly, as due, make payment to any person, co-
partnership, association or corporation furnishing medical, surgical
and hospital care services or other needed care and attention, incident
to sickness or injury, to the employees of the Contractor, of all sums
that the Contractor agrees to pay for the services and all moneys and
sums that the Contractor collected or deducted from the wages of
employees under any law, contract or agreement for the purpose of
providing or paying for the services.

b.  All subject employers working under the Contract are either employers
that will comply with ORS 656.017 or employers that are exempt
under ORS 656.126.

3. In addition to other actions the Owner may take under this Contract,
pursuant to ORS 279C.515:

a. If the Contractor fails, neglects or refuses to make prompt payment of
any claim for labor or services furnished to the Contractor or a
Subcontractor by any person in connection with the Contract as such
claim becomes due, the Owner may pay such claim to the person
furnishing the labor or services and charge the amount of the payment
against funds due or to become due the Contractor by reason of such
contract.

b.  The payment of a claim in the manner authorized by ORS 279C.515
shall not relieve the Contractor or the Contractor’s surety from
obligation with respect to any unpaid claims.

c. If the Contractor or a first-tier Subcontractor fails, neglects or refuses
to make payment to a person furnishing labor or Materials in
connection with the Contract within 30 days after receipt of payment
from the Owner or Contractor, the Contractor or first-tier Subcontractor
shall owe the person the amount due plus interest charges
commencing at the end of the 10-day period that payment is due
under ORS 279C.580(4) and ending upon final payment, unless
payment is subject to a good faith dispute as defined in ORS
279C.580. The rate of interest charged to the Contractor or first-tier
Subcontractor on the amount due shall equal three times the discount
rate on 90-day commercial paper in effect at the Federal Reserve
Bank in the Federal Reserve district that includes Oregon on the date
that is 30 days after the date when payment was received from the
Owner or from the Contractor, but the rate of interest may not exceed
30 percent. The amount of interest may not be waived.

d. If the Contractor or Subcontractor fails, neglects or refuses to make
payment to a person furnishing labor or Materials in connection with
the Contract, the person may file a complaint with the Construction
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Contractors Board, unless payment is subject to a good faith dispute
as defined in ORS 279C.580.

4. Pursuant to ORS 279C.580, the Contractor shall include in each of its
subcontracts for Work or supplies for the Project, the following
provisions:

a. A payment clause that obligates the Contractor to pay the
Subcontractor for satisfactory performance under its subcontract
within 10 days out of such amounts as are paid to the Contractor by
the Owner under such Contract;

b.  Aninterest penalty clause that obligates the Contractor to pay to the
subcontractor an interest penalty on amounts due in the case of each
payment not made in accordance with the payment clause included in
the subcontract, for the period beginning on the day after the required
payment date and ending on the date on which payment of the
amount due is made, and computed at the rate specified in
ORS279C.515 (2).

1.16 PAYMENT FOR CHANGED OR EXTRA WORK
A. General:

1. Contract Amount or Contract Time may be adjusted if the Contractor
performs Changed or Extra Work. Such adjustments to compensation
will occur through a written Change Order. The Change Order may be
the result of mutual agreement between the Owner and Contractor or;
using the force account payment provisions found in Article 1.17.

2.  Neither Contract Amount nor Contract Time is adjusted if the
Contractor receives a Field Order.

B. Change Orders:

1. The only authorized method for increasing or decreasing the amount
of compensation, increasing or decreasing the amount of Contract
Time or changing the scope of Work to be performed is through the
execution of a written Change Order. Change Orders must be
executed before the Work is performed unless the Work has been
authorized pursuant to a Construction Change Directive (CCD) or a
fully executed Change Order Request (COR) signed by the Owner
and the Contractor where the total amount for all Changed or Extra
Work does not exceed 25% of the original Contract Amount (or other
amount approved by Council) Compensation will not be paid until a
Change Order is executed.
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The Contractor’s signature on the COR or Change Order signifies the
Contractor’s agreement that the additional or reduction in
compensation stated on the COR or Change Order is the total
amount of compensation due to the Contractor for all costs, whether
labeled as direct, indirect, “impact” or otherwise, and that the total
amount of additional or reduced Contract Time, if any, is the total
amount of additional or reduced Contract Time resulting from the
changed or Extra Work.

Compensation for Changed or Extra Work set forth in the COR shall
be as specified in the Contract Documents.

When a COR is accepted by the Owner’ Representative, the Owner
and the Contractor have agreed to modify the Contract Amount and
Contract Time, if necessary, as indicated on the COR by executing a
Change Order. Once both the Contractor and Owner have agreed
upon the COR, it shall represent an accord and satisfaction and
neither may later assert that a different amount of costs or different
amount of Contract Time should be included in a Change Order.

If the Contractor performs Changed or Extra Work and additional
compensation is due, but the Contractor and Owner disagree about
the amount of compensation that is due or any Contract Time that
might be changed, the Owner may issue a Unilateral Change Order
and may use Force Account basis to determine reasonable
compensation to the Contractor. A Unilateral Change Order is not
signed by the Contractor. This permits Owner to pay Contractor what
the Owner believes is due, and does not prejudice the right of the
Contractor to file a Claim pursuant to Article 1.18A. for additional
compensation or Contract Time. However, if after evaluation of the
Contractor’s Claim and documentation the Owner believes that it paid
an incorrect amount or granted an inappropriate amount of Contract
Time, the Owner may readjust the unilateral Change Order, either for
or against the Contractor as necessary.

C. Other Changes to Compensation:

No time and material work or Force Account Work shall occur without an Owner’s
Representative present and approving the Work. For Work performed on a time
and Materials basis, Contractor shall monitor and ensure that accurate records
are maintained.

1.17 PAYMENT FOR FORCE ACCOUNT WORK

A. General:

1.
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The Materials, Equipment, and labor rates set forth in this Article
apply only to Force Account Work. These rates do not apply to any
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B. Materials:

1.

December 2019

other work performed under the Contract Documents, although may
be used as a basis to determine reasonable compensation. The rates
and Mark Ups listed acknowledge the Owner’s Representative’s
authority to control and alter the Materials, Equipment, and labor used
and to determine the time of execution of the Force Account Work.

To the extent Work is to be performed on Force Account basis, the
Owner’s Representative will record, on a daily basis, the Materials,
Equipment, labor, and Special Services used for the Force Account
Work during that Day. Records will be kept on approved forms. The
Contractor and the Inspector shall sign the form daily to indicate
agreement on the Materials, Equipment, labor, and Special Services
used for the Force Account Work involved on that Day. The Daily
record will include:

Materials actually used in the Work as directed by the Owner’s
Representative except those furnished and paid under rental rates for
use of Equipment. See Article 1.17B.

Equipment that the Owner’s Representative considers necessary to
perform the Force Account Work. Equipment hours will be recorded to
the nearest quarter hour. See Article 1.17C.

Labor, including Equipment operators and supervisors in direct charge
of the specific operations while engaged directly on the Force Account
Work. See Article 1.17D.

Special Services performed by a specialist, if the Owner’s
Representative and Contractor agree that the Contractor’s or
Subcontractor’s forces cannot satisfactorily perform an item or service
related to the Force Account Work.

The Contractor shall supply Owner with all documentation necessary
to substantiate any claim for payment. Owner is not required to pay
Contractor for any amount that is not supported by documentation
sufficient to establish entitiement to payment.

The Contractor will be paid for Materials actually used in the Force
Account Work, except for those furnished and paid for under rental
rates included with the use of Equipment. Payments will be at actual
cost, including transportation costs to the Project Site, from the
supplier to the purchaser, whether the purchaser is the Contractor,
Subcontractor, or other forces. All costs are subject to the provisions
of this entire Article.
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If a commercial trade discount is offered or available to the purchaser,
it shall be credited to the Owner, even though the discount may not
have actually been taken. The Owner will not take any discounts for
prompt or early payment, whether or not offered or taken.

If Materials cannot be obtained by direct purchase from and direct
billing by the supplier, their cost shall be considered to be the price
billed to the purchaser less commercial trade discounts, as
determined by the Owner’s Representative, but not more than the
purchaser paid for the Material. No Mark Up other than actual
handling costs will be permitted as an actual cost.

If Materials are obtained from a supply or source wholly or partly
owned by the purchaser, the cost shall not exceed the price paid by
the purchaser for similar Materials furnished from that source on
contract items or the current wholesale price for the materials
delivered to the Project Site, whichever is lower.

C. Equipment:

1.

December 2019

Equipment Payment: Equipment approved by the Owner’s
Representative to perform the Force Account Work will be eligible for
payment at the established rates only during the hours it is operated
or on standby as ordered by the Owner’s Representative. Equipment
hours will be recorded to the nearest quarter hour. Equipment
approved for use by the Owner’s Representative will be paid at the
applicable rental rate provided in Rental Rate for Construction
Equipment published by EquipmentWatch.

Equipment Billing Form: On the billing form for Equipment costs, list
for each piece of Equipment and its attachments the information
needed by the Owner’s Representative to determine the proper rental
rate from the Blue Book.

Rental Rate Formula:

The Rental Rate Formula for Contractor Owned Equipment Without
Operators: Rental Rates for equipment without operators will be paid
on an hourly basis for the machine and for attachments according to
the following formula:

Hourly Rate = (Monthly Base Rate x Rate Adjustment Factor) + Hoyrly Operating Rate
(176 Hours per month)

The terms used above are defined below:

1)  Monthly Base Rate: The monthly base rate used above for the
machine and for the attachments represents the major costs of
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Equipment ownership, such as depreciation, interest, taxes,
Contractor Furnished Insurance, storage, and maijor repairs.

2) Rate Adjustment Factor: The rate adjustment factor used above
will be determined as per page iii of each Section of the Rental
Rate Blue Books.

3) Hourly Operating Rate: The hourly operating rate used above for
the machine and for attachments represents the major costs of
Equipment operations, such as fuel and oil, lubrications, field
repairs, tires, or ground engaging components, and expendable
parts.

4. Attachments: Some attachments are considered “standard
equipment” and are already included in the monthly base rate for the
machine. That information can be obtained from the Blue Book
publisher.

5.  Limitations: The “Regional Adjustment Factor,” will not apply.

6. Multiple Attachments: If multiple attachments are included with the
rental Equipment, only the attachment having the higher rental rate
will be eligible for payment, provided that attachment has been
approved by the Owner’s Representative as necessary to the Force
Account Work.

7. Small Tool Rental: Rental will not be allowed for small tools that have
a daily rate less than $5 or for unlisted equipment that has a value of
$400 or less.

8. Equipment Condition: The above rates apply to approved Equipment
in good working condition. Equipment not in good working condition,
or larger than required to efficiently perform the work, may be rejected
by the Owner’s Representative or accepted at reduced rates.

9.  Moving Equipment: When necessary to obtain Equipment from
sources beyond the Project Site exclusively for Force Account Work,
the actual cost to transfer the equipment to its work site and return it
to its original location will be allowed as an additional item of expense.

a. Move-in and move-out allowances will not be made for Equipment
brought to the project for Force Account Work if the Equipment is also
used on contract item or related Work. If the move-out destination is
not to the original location, the payment for move-out will not exceed
the payment for the move-in.

b.  If the move is made by common carrier, the allowance will be the
amount paid for the freight. If the Equipment is hauled with the
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10.

11.

12.

December 2019

Contractor’s own forces, rental will be allowed for the hauling unit plus
the hauling unit operator’s wage. If Equipment is transferred under its
own power, the rental will be 75 percent of the appropriate hourly rate
for the Equipment, without attachment, plus the Equipment operator’s
wage.

Standby Time

If ordered by the Owner’s Representative, standby time will be paid at
40 percent of the hourly rate established above, excluding the hourly
operating rate. Rates for standby time that are calculated at less than
$1 per hour will not be paid. Payment will be limited to not more than
8 hours in a 24-hour period or 40 hours in a 1-week period.

If a rate has not been established in the Blue Book, the Contractor
may use the rate of the most similar model found in the Blue Book,
considering such characteristics as manufacturer, capacity,
horsepower, age, and fuel type if approved by the Owner’s
Representative; request the Blue Book publisher to furnish a written
response for a rental rate on the Equipment, which shall be presented
to the Owner’s Representative for approval; or request the Owner’s
Representative to establish a rental rate.

Outside Rental Equipment:

If Contractor or subcontractor-owned Equipment is not available, and
Equipment is rented from outside sources, payment will be based on
the actual paid invoice. If the invoice specifies that rental rate does not
include fuel, lubricants, field repairs, and servicing, an amount equal to
the Blue Book hourly operating cost may be added for those items
which were excluded. The Owner is only obligated to pay the
reasonable rental value of the Equipment, even if the actual cost to
Contractor exceeds that amount. Therefore, Owner may reduce the
payment when the invoice amount plus allowance is higher than the
amount that would have resulted as specified in Articles 1.17C.2
through 1.17C.8.

Equipment not approved by Owner for use in advance of performing
the Work will be paid by using rates for the least expensive Equipment
that will accomplish the work or utilizing the applicable Blue Book
rates established above.

Equipment having a value of $400 or less will be considered to be
tools or small equipment and no rental will be allowed on those items.

Outside Rental Equipment with Operator:

General Conditions

W02229-BULL RUN FILTRATION PROJECT 007200 - 148

CM/GC SERVICES



a. The use of Equipment rented with operators will be permitted only if
the following requirements are met:

1)  The Contractor has submitted a written request accurately
describing the service to be provided, its estimated cost and the
estimated duration. The request must be approved by the
Owner’s Representative before the service is provided.

2) The service is limited to:
a) Truck hauling of Material; or

b) Performing minor, incidental, short duration work under the
direct supervision of the Contractor or Subcontractor with
equipment not normally owned, leased, or operated by the
Contractor, or Equipment that is temporarily unavailable to
the Contractor.

b. In addition, the Contractor shall furnish the Owner’s Representative
with a copy of the rental agreement or purchase order covering the
service provided. The Contractor shall make certain that the provider
of the approved services submits payrolls as required by Law and
complies with applicable contractor provisions. The service provider
will not be considered as a subcontractor under this Contract. If at any
time the Owner’s Representative determines that the service provided
by rented, operated Equipment is not minor, incidental, short duration
work, any previous approval will be revoked, and the Contractor shall
execute a subcontractor agreement with the service provider and then
submit it for approval to the Owner’s Representative. Failure to
execute a subcontract in such situations will be cause for removal of
the service provider from the Project.

D. Labor:

1. Forall labor, including Equipment operators and supervisors in direct
charge of the specific operations while engaged directly on Force
Account Work, the Contractor will be paid:

a. The actual wages paid to laborers and supervisors, if those wages are
paid at rates not more than those for comparable labor currently
employed on the project, or at the recognized, current, prevailing rates
in the locality of the project. The Owner has no duty to pay rates
higher than those stated above.

b.  The actual cost of industrial accident insurance and unemployment
compensation contributions, payroll transit district taxes, and social
security for old age assistance contributions incurred or required by
under statutory Law and these Contract Documents. The actual cost
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of industrial accident insurance is the National Council on
Compensation Insurance (NCCI) rate for the assigned risk pool for the
appropriate work class multiplied by the experience modification factor
for the Contractor.

c.  The actual amount paid to, or on behalf of, workers by reasons of
subsistence and travel allowances, health and welfare benefits,
pension funds benefits, or other benefits when such amounts are
required by collective bargaining agreement.

2. The Contractor shall provide the Owner with the names, identification,
and classification of all workers, their hourly rate of pay, hours
worked, and any other information requested by Owner to determine
the proper amount of payment.

E. Subcontractor Mark Up:

1. To the actual costs given and limited above, amounts equal to a
percentage of these costs will be allowed and paid to the Contractor
as follows for that portion of the Force Account Work performed by
the Subcontractor’s own forces:

Article Percent
1.15.B Material 10
1.15.C Equipment 0
1.15.D Labor 15

1.15.C.12 Outside Rental | 5

1.15.A. Special Services | 5

2. The Mark Ups shown in Article 1.17E.1 shall also apply to Force
Account Work performed by a Subcontractor. When work is
performed by a Subcontractor on a force account basis or other basis
agreed to by the Owner’s Representative, the Owner shall pay the
CM/GC Fee to the Contractor. Regardless of the number of tiers of
Subcontractors, Mark Ups provided in Article 1.17E.1 will be applied
only one time.

3.  When Changed or Extra Work includes both additions and reductions
to the Work, the Mark Ups provided in Articles 1.17E.1 through
1.17E.2 shall apply to the net difference between the cost of the
added Work and the estimated value of the deleted Work. However,
when the cost of the added Work is less than the estimated value of
the deleted Work, the allowances will not be applied.
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F. Billings:
1.

3.

When paid to the Contractor, the Mark Up permitted by Articles
1.17E.1, 1.17E.2, and 1.17E.3, will be complete compensation for all
Force Account Work costs that were incurred by the Contractor or by
other forces that the Contractor furnished. No other reimbursement,
compensation, or payment will be made.

Billings for Force Account Work by the Contractor shall be submitted
for the Owner’s Representative’s approval on Owner provided forms
or on a form approved by the Owner’s Representative. Billings for
Materials (other than incidental items out of the inventory of the
Contractor or Subcontractors), outside rental equipment, and
services, shall be accompanied by copies of invoices for the goods
and services used on the Project. The invoices shall be fully itemized
showing dates, quantities, Unit Prices, and complete description of
goods and services. Invoices for amounts of $10 or less per invoice
are not required, unless requested by the Owner’s Representative.

Contractor and Subcontractors shall take advantage of all practicable
discounts on bills for Materials and supplies and such discounts shall
be reflected on all bills and invoices submitted to Owner. Freight will
be considered to be part of the cost of Materials and supplies and will
be paid for as Materials and supplies. Materials and supplies will be
paid for as agreed in writing prior to their production or use. If there is
no prior agreement, the Owner’s Representative shall establish a
reasonable price for such Materials and supplies.

Costs billed shall not be greater than those permitted in Article 1.17.

1.18 DISAGREMENTS, PROTESTS, AND CLAIMS

A. Claims Procedure:

1.

This Article outlines the exclusive procedure to be followed if the
Contractor believes that it is entitled to additional compensation,
additional Contract Time or both. This Article applies to all Claims for
additional compensation and all requests for additional Contract Time,
regardless of whether the basis for the Claim for additional
compensation, or request for additional Contract Time, or both, stems
from the performance of Extra Work, Changed Work, excusable
delays of any nature, suspension of Contract Work, or any other
reason whatsoever.

2.  When the Contractor believes it is entitled to be paid more than the
Contract Amount, the Contractor shall provide Notice to the Owner’s
Representative in writing before beginning any Work for which
additional compensation is sought. The written Notice shall include:
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a. A description of the event that requires additional compensation;
b.  The estimated amount of the additional cost to the Owner; and
c. Any Contract provision(s) that support the Claim.

3.  When an event occurs that the Contractor believes entitles it to more
time to complete the Work than Contract Time permits, the Contractor
shall provide Notice to the Owner’s Representative in writing when
the event occurs. The written Notice shall include:

a. A description of the event that permits additional Contract Time;
b.  An estimate of the delay that the event will cause; and

c. Any Contract provision(s) that support the request for additional
Contract Time.

d. The estimated time to complete the Work for which additional Contract
Time is sought and the estimated date for submission of the Claims
Package described and subject to the timeframe set forth in 7 below.

4. If the Contractor does not provide written Notice of a Claim for
additional compensation or additional Contract Time in accordance
with Articles 1.18A.2 and 1.18A.3 as applicable, the Claim for
additional compensation, additional Contract Time, or both, is waived.

5. If the Owner agrees with the Contractor’s request for additional
compensation or Contract Time the parties shall negotiate a Change
Order setting forth their agreement. If the Owner disagrees, the
Contractor shall do the following:

a. Continue promptly with the Work, including any Extra or Changed
Work required by the Owner so the Project is not delayed;

b. Keep complete records of its costs in the manner set forth by the
Force Account Work provisions of this Contract Documents or a
Change Order Request, as applicable. The Owner also may elect to
keep such records to eliminate later confusion. The keeping of such
records by either Contractor or Owner does not mean that any Claim
is valid;

c.  Submit documentation supporting the request for additional
compensation, additional time or both, as required in Article 1.18A.6
and 1.18A.7.

6. The Contractor’s request for additional compensation shall be
supported by a Claims Package that includes a) all documentation
that establishes its right to additional compensation and b) all
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8.

December 2019

documentation substantiating the amount of additional compensation
to which it is entitled. The documentation shall include the cost
records required by Article 1.18A.5 and all other relevant
documentation, such as payroll records, purchase orders, quotations,
invoices, estimates, profit and loss statements, daily logs, ledgers and
journals.

The Claims Package shall be submitted within 45 Days following
completion of any Work for which a Claim of additional compensation
has been made. The Contractor shall provide additional
documentation to support its request within 30 Days if requested to do
so by the Owner.

If the Contractor contends that it will incur costs beyond the 45 Day
time period that should be included in the Claim, the Contractor shall
notify the Owner’s Representative of this fact in writing and provide an
estimate of that cost. Thereafter the Contractor shall provide the
Owner with additional documentation when the remainder of its
additional costs is known.

The Owner will rely on the accuracy of the Claims Package to make
decisions regarding future expenditures. Failure to submit the Claims
Package within 45 Days is a conclusive waiver of the Contractor’s
right to additional compensation.

The Owner may request additional documentation from the Contractor
at any time regarding a Claim. Failure to provide additional
documentation by such deadline and when such documentation exists
constitutes a waiver of that portion of the Contractor’'s Claim to which
the additional documentation relates.

Any request for additional Contract Time shall be supported by
documentation that includes a) a description of the event on which the
request is based, and b) all information, including a schedule
analysis, that shows that the event delayed completion of the Project
as a whole.

The Contractor shall submit the documentation within 45 Days
following the completion of the event that caused the delay and for
which additional Contract Time is sought.

The Contractor shall provide additional documentation to support its
request within 30 Days if requested to do so by the Owner. Failure to
provide that information is a conclusive waiver of that portion of the
Contractor’s request to which the additional documentation relates.

Following receipt of all required documentation, and after the Owner’s
Representative has had sufficient period of time to review it in light of
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work responsibilities, the Owner’s Representative and the
Contractor’s Project Manager shall meet to attempt to resolve the
matter if either requests it. If Owner determines that the Contractor
has not provided required documentation, the Owner may still meet
with Contractor to discuss any claim without waiver of the Owner’s
right to later assert that the Contractor’s Claim has been waived for
failure to submit documentation.

If the Claim cannot be resolved, it shall be referred to persons with
higher authority on the part of the Contractor and the Owner, who also
shall have the authority to resolve the dispute. Those persons shall
meet for negotiations at a mutually agreed upon time and place after
having had a sufficient time to review the Claim.

If the Claim is not resolved after this meeting, the Contractor and
Owner agree that the matter will be submitted to mediation. The
mediator shall be chosen by mutual agreement. If a mediator cannot
be agreed upon the Contractor and Owner agree to present the Claim
to a mediator selected by the Presiding Judge of Multnomah County,
Oregon. The mediation fee shall be borne equally by the Owner and
Contractor.

If the matter is not resolved by mediation, the Owner and Contractor
may mutually agree to resolve the dispute by arbitration. The Owner
and Contractor may mutually agree to any arbitration method. In the
event that no agreement is reached as to the method of arbitration,
the arbitration shall be as set forth in accordance with the Large,
Complex Construction Cases procedures of the American Arbitration
Association’s (AAA) panels of arbitrators for Large, Complex
Construction Cases. The Contractor shall pay the arbitration fee
required to initiate the arbitration under AAA.

1)  The Contractor and Owner shall agree upon the appointment of
an arbitrator. In the event of disagreement, each party shall
appoint one arbitrator within 30 Calendar Days of the
disagreement. Those two arbitrators will appoint a third arbitrator
to act as the presiding arbitrator.

2) The decision of the arbitration panel shall be final, binding and
conclusive upon the parties and subject to appeal only on those
grounds for which arbitrations in Oregon are subject to appeal
and may be confirmed or embodied in an order or judgment of
any court having jurisdiction. The arbitrators appointed pursuant
to this Agreement shall not have the power to award punitive
damages or attorney fees and shall not have the power to
rescind this agreement.
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B. Litigation:
1.

December 2019

If the matter is not arbitrated and the dispute remains unresolved,
either party may pursue resolution through litigation in accordance
with the requirements of these Contract Documents.

The procedures specified in Article 1.18A.8 shall be the sole and
exclusive procedures for the resolution for disputes between the
Owner and Contractor arising out of or relating to this agreement,
except that either may seek preliminary judicial relief or an injunction
to avoid irreparable damage. Despite any injunctive relief, the
procedures specified in this Contract for the resolution of Claims shall
remain applicable.

1)  The Owner is not obligated under the Contract to provide
additional Contract Time or additional Compensation unless
documentation submitted by the Contractor establishes its
entitlement to additional compensation, additional Contract Time,
or both. The parties agree that it is not a breach of contract to
deny a request for additional compensation or request for
additional Contract Time if the Contractor fails to submit
adequate documentation substantiating its Claim or request for
time.

2) If the Contractor is entitled to additional compensation, the
Contractor shall receive compensation based on the Force
Account Work provisions of Article 1.15.

Any legal proceeding, of any nature whatsoever, brought by the
Contractor against the Owner, that asserts a breach of Contract, a
claim of quantum merit, a declaratory judgment proceeding, or any
other legal or equitable claim related to, or arising, from work
performed pursuant to the Contract Documents, shall be brought
within 1 year of the date that Final Payment is made to the
Contractor, regardless of whether the Contractor is aware of the legal
claim it might have during that time. If the legal proceeding is not
brought within that 1-year period, the Contractor expressly waives any
and all claims that are in any way related to the Contract.

For purposes of this Article payment is considered made when the
City of Portland sends a check to the Contractor that contains the

Final Payment. The subsequent payment of minor amounts to the

Contractor that constitute less than 2 percent of the total Contract

Amount, or the payment of Claims made pursuant to Article 1.18A,
shall not affect the date when Final Payment is considered to have
been made.

General Conditions

W02229-BULL RUN FILTRATION PROJECT 007200 - 155

CM/GC SERVICES



3. The Contractor agrees that any legal proceeding initiated by the
Contractor shall be brought only in the Circuit Court of Multhomah
County, Oregon.

4. The Contractor agrees that, as a result of its willingness to do
business with the City of Portland, the Contractor shall resolve any
dispute with the Owner in Multnomah County, Oregon. All discovery
between the parties undertaken pursuant to federal, state, or local
rules shall be conducted within that county, including, but not limited
to, the production of documents and the appearance of expert and lay
witnesses for deposition, if such depositions are permitted by court
rules.

5. Inthe event of a dispute, the Contractor and the Owner agree to bear
the cost of producing their own employees for deposition in
Multnomah County, including but not limited to travel costs, per diem
expenses and the cost of employee time. The parties further agree
that if court rules or the court itself permits the deposition of expert
witnesses, the party seeking the testimony of the expert witness will
bear that witness’ reasonable costs of travel, reasonable preparation
costs and costs for time while in transit.

6. If litigation has commenced or is expected, the Contractor and its
representative, including but not limited to the Contractor’s attorneys,
agree to make any requests for documents, including Public Records
Requests, through the City Attorney’s Office of the City of Portland.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION (NOT USED)
ATTACHMENTS

EXHIBIT J - PROJECT SITE

VOLUME 1A -
VOLUME 1 B
VOLUME 1C
END OF SECTION
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